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Deliverable Requirements: 
The Training Plan defines the overall approach for training Regional Center and DDS technical 
staff, Certified CADDIS Trainers, and end-users on CADDIS.  The plan must identify the 
training curriculum, the respective target audience, the tools that will be utilized, the proposed 
location and timing of the training, and the degree of involvement required from the DDS and/or 
Regional Center staff.  The Training Plan must meet the requirements outlined in RFP Section 
VI.D.8, Training Approach.  The Training Plan must be synchronized with the phased 
deployment of CADDIS at each of the twenty-one Regional Centers in order to provide timely 



State of California California Developmental Disabilities Information System (CADDIS) 
Department of Developmental Services (DDS)  RFP-DDS-0016 
 
 

RFP-DDS-0016 Addendum #6 

training.  For the first year after implementation (i.e., during the warranty period) the Contractor 
must provide semi-annual training on CADDIS at two sites (i.e., Sacramento and Los Angeles).  
The State reserves the right to request the Contractor to provide additional classes at the 
proposed Session Cost amount provided in response to RFP Section VII – Cost for the duration 
of the contract. 
The accepted Training Plan document will serve as a baseline deliverable that details the 
Contractor’s training approach to providing the necessary training and materials to satisfy the 
CADDIS training requirements. The Contractor will be responsible for developing the 
deliverable and receiving final approval from DDS.  During this contract, the Contractor will 
update the Training Plan document as necessary and submit it to the DDS Program Manager for 
approval. 
The deliverable should include, at a minimum, the contents of the following template, or equivalent as 
determined by the CADDIS Program Manager.  During the execution of this contract, additional related 
content subject areas may be identified and must be included and documented in the deliverable to 
ensure a complete product.  The Contractor will work with the CADDIS Program Manager to ensure all 
deliverable content and subject areas are included in the outline and final deliverable. The Contractor 
must obtain advance written approval from the CADDIS Program Manager to reduce the deliverable 
content requirements. 

 
1. Introduction 

 Overview 

Provide an overview of the deliverable describing the context and purpose. 

 Scope 

Describe the scope of the document and the areas/topics covered by the deliverable. 

2. Training Plan Overview 

Provide an overview of the Training Plan approach, goals, target audience, and general delivery 
approach to meet the CADDIS training requirements outlined in RFP Section VI.D.8, Training 
Approach.  The overview should highlight the training tools, roles and responsibilities and the 
training locations and schedule. 

3. Training Structure and Delivery Approach 

 Roles and Responsibilities 

Define the roles and responsibilities for the DDS, Regional Center, and Contractor staff 
associated with delivering the CADDIS training. 

 Tools and Techniques 

Define the tools and techniques that will be utilized to deliver the CADDIS training to all user 
types. 

 Training Delivery Approach 

Describe the training delivery approach that will be utilized to train the following CADDIS user 
types.  The approach should define how the training will be delivered to each user type and 
how the effectiveness of the training will be evaluated and measured.  In addition, the 
approach should address how the training courses will be synchronized with the phased 
deployment of CADDIS to the Regional Centers and define the biannual follow-up training 
approach. 

 Certified CADDIS Trainers 

 DDS and Regional Center Technical Staff 
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 CADDIS end-users 

 Training Schedule and Locations 

Define the training schedule by location and training class type.  This section should include a 
detailed schedule and plan for executing all training courses as required to meet the phased 
CADDIS deployment.  

 Training Environment 

Describe the training environment required to meet all training courses.  This section will include 
information on the equipment, software, databases, and all other aspects necessary to conduct 
the training plan. 

 Appendix 
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Revision History 
This section will contain details of changes to the document. 

 

Date Version Description of Updates Author 

6/11/2003 1.0 Creation of initial Draft Darlene Crawford 

6/12/2003 1.1 Complete initial management review Karen Steely, Michael Nixon 
and Suki Norris 

6/13/2003 1.2 Incorporate changes from initial 
management review 

Darlene Crawford 

6/16/2003 1.3 Complete internal management 
review 

Karen Steely, Suki Norris 
and Michael Nixon 

6/18/2003 1.4 Incorporate management comments 
and complete for internal QA review 

Darlene Crawford, Bobbie 
Wilbur, and Michael Nixon 

6/20/2003 1.5 Complete incorporation of internal 
QA comments and submit Draft to 
DDS 

Darlene Crawford 

7/15/2003 1.6 Incorporate changes from DDS 
feedback and comments 

Darlene Crawford 

7/16/2003 1.7 Complete internal management 
review 

Karen Steely, Suki Norris 
and Michael Nixon 

7/17/2003 1.8 Incorporate management comments 
and complete for internal QA review 

Darlene Crawford, Bobbie 
Wilbur, and Michael Nixon 

7/18/2003 1.9 Complete incorporation of internal 
QA comments and submit FINAL 
Rev 1 to DDS 

Darlene Crawford 

8/15/2003 1.10 Incorporate changes from DDS 
feedback and comments 

Darlene Crawford 

8/18/2003 1.11 Complete internal management 
review 

Karen Steely, Suki Norris 
and Michael Nixon 

8/19/2003 1.12 Incorporate management comments 
and complete for internal QA review 

Darlene Crawford, Bobbie 
Wilbur, and Michael Nixon 

8/21/2003 1.13 Complete incorporation of internal 
QA comments and submit FINAL 
Rev 2 to DDS 

Darlene Crawford 

9/18/2003 1.14 Incorporate changes from DDS 
feedback and comments 

Darlene Crawford 

9/18/2003 1.15 Complete internal management 
review 

Karen Steely, Suki Norris, 
and Michael Nixon 

9/19/2003 1.16 Incorporate management comments Darlene Crawford, Bobbie 
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and complete for internal QA review Wilbur, and Michael Nixon 

9/23/2003 1.17 Complete incorporation of internal 
QA comments and submit FINAL 
Rev 3 to DDS 

Darlene Crawford 

10/24/2003 1.18 Incorporate changes from DDS 
feedback and comments 

Darlene Crawford 

10/28/2003 1.19 Complete internal management 
review 

Karen Steely, Suki Norris, 
and Michael Nixon 

10/29/2003 1.20 Incorporate management comments 
and complete for internal QA review 

Darlene Crawford, Bobbie 
Wilbur, and Michael Nixon 

10/30/2003 1.21 Complete incorporation of internal 
QA comments and submit FINAL 
Rev 4 to DDS 

Darlene Crawford 

11/17/2003 1.22 Complete internal management 
review 

Karen Steely, Suki Norris, 
and Michael Nixon 

11/19/2003 1.23 Incorporate management comments 
and complete for internal QA review 

Darlene Crawford, Bobbie 
Wilbur, and Michael Nixon 

11/21/2003 1.24 Complete incorporation of internal 
QA comments and submit Updated 
to DDS 

Darlene Crawford 

12/17/2003 1.25 Incorporate changes from DDS 
feedback and comments 

Darlene Crawford 

12/18/2003 1.26 Complete internal management 
review 

Karen Steely, Suki Norris, 
and Michael Nixon 

12/19/2003 1.27 Incorporate management comments 
and complete for internal QA review 

Darlene Crawford, Bobbie 
Wilbur, and Michael Nixon 

12/22/2003 1.28 Complete incorporation of internal 
QA comments and submit 1st 
Updated Rev 1 to DDS 

Darlene Crawford 

1/13/2004 n/a 1st Updated Rev 1 approved by 
DDS 

DDS 

1/26/2004 1.29 Updated to 1st Updated Rev 1.1 and 
submitted to DDS with the following 
changes: 

 - Section 6.2.5 – Updated the 
computer equipment needs; 

-  Section 6.3.5 – Updated the Wave 
Two Certified CADDIS Training 
Dates; 

-  Appendix 2 – Updated the 
Regional Center curriculum for 

Darlene Crawford 



California Developmental Disabilities Information System --
CADDIS 

Approved Revision 1.1–  
Submitted for DDS Review 

06 1st Updated Training Plan Date:  December 22, 2003 

Updated: January 26, 2004 

 

Page 4 of 143  Last Update Date and Time Last 1/26/2004

 

 

Date Version Description of Updates Author 

System  Administration Training 
based on the updated course 
outline; 

-  Appendix 6 – Updated computer 
equipment needs; and 

-  Appendix 8 – Updated the 
schedule for System 
Administration and Ad Hoc Report 
Training. 
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1 Introduction 
As outlined in RFP-DDS-0016, the California Department of Developmental Services (hereafter referred 
to as DDS) requires that in order to execute the CADDIS implementation project, the CADDIS 
Implementation Management Team must provide a CADDIS Training Plan (hereafter referred to as the 
Plan) that defines the overall approach for training Certified CADDIS Trainers, creating training material 
for CADDIS users, and conducting hands-on training for Regional Center and DDS technical staff.  The 
Plan must identify the various types of training that will be offered, the respective target audience, the 
tools that will be utilized, the location and timing of the training, anticipated class size, class duration, and 
the degree of involvement required from the DDS and/or Regional Center staff.  

This Plan is designed to be compatible with the overall Project Plan and consistent with the phased 
implementation approach for CADDIS.  The Plan will be used to communicate to project stakeholders 
about the resource needs, tasks, work products, and roles/responsibilities required as well as milestone 
and deliverable dependencies related to training. 

As this Plan is implemented, members of DDS staff who do not have day-to-day responsibility for 
CADDIS Training but who have a vested interest will be invited to attend training meetings.  DDS or the 
Training Team may invite additional DDS and Regional Center participants to the Weekly Training Plan 
Meeting if appropriate.  Their participation will allow them to assist with the revision of training material 
and help prepare them for the transition when the CADDIS Training Team’s responsibilities conclude.  
The CADDIS Training Team consists of the Training Lead, the CADDIS Implementation Management 
Team, Instructional Designers and Trainers. 

Additionally, meetings and work sessions may be scheduled with the appropriate DDS team members 
and selected Regional Center Subject Matter Experts as the CADDIS Training Team delivers and 
evaluates CADDIS training to share information about CADDIS training efforts.  These meetings will allow 
DDS team members and selected Regional Center Subject Matter Experts to provide guidance and 
support in the design and development of the training program and to provide functional expertise.  These 
meetings will be scheduled on an as needed basis. 

In order to meet DDS’s requirements, the CADDIS Training Team has developed this Plan which provides 
a blueprint for all training design and delivery.  Successful CADDIS training will meet the following 
objectives: 

• Instill CADDIS application knowledge throughout DDS and the Regional Centers. 

• Maximize learning by emphasizing hands-on training. 

• Allow users to put their newly gained knowledge to work quickly. 

• Create self-sufficient users by training users how to use online help and other application 
resources. 

1.1 Overview of the CADDIS Training Plan 
This Plan will serve as a guide for the CADDIS Training Team, DDS, and Regional Center staff who have 
the responsibility for successfully implementing CADDIS training.  The CADDIS Training Team has 
updated this Plan as required by the project on the dates specified in the Project Workplan.  

This Plan outlines the strategy and approach for identifying training curricula, target audiences, material 
design, and tools that were used for training development.  In addition, roles and responsibilities for 
training are identified.  This Plan is based on the requirements and format outlined in the DDS RFP for 
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CADDIS and provides an overview of the training tools and material that have been developed to support 
CADDIS training.  The actual training material has been developed based on approval of the FINAL 
version of this Plan.  The Draft Training Material was submitted to the CADDIS Project Management 
Team on November 10, 2003 as indicated in the Project Workplan.  The Final Training Material will be 
submitted on December 9, 2003 as indicated in the Project Workplan. 

The RFP requested that this Plan meet the following minimum requirements: 

• Introduction 

o Overview 

o Scope 

• Overview 

• Training Structure and Delivery Approach 

o Roles and Responsibilities 

o Tools and Techniques 

o Training Delivery Approach 

• Training Schedule and Locations 

• Training Environment 

• Appendices 

This Plan meets the requirements of the CADDIS RFP.  In addition, it has been designed and organized 
to follow the Training Development Methodology used by Deloitte Consulting and shown in Figure 1 – 
Training Development Methodology below, to help validate that all phases of training development and 
delivery are understood and implemented.  This instructional design and development methodology 
provided the framework from which the CADDIS Training Team analyzed, designed, developed and will 
deliver the CADDIS training program. 
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Figure 1 – Training Development Methodology 

This methodology was the blueprint for implementing the training program for CADDIS.  This Plan is 
organized to provide details for each phase of this methodology. 

The methodology contains five key components or phases: Strategy, Analysis, Design, Development, and 
Delivery and Evaluation.  Specific approaches were developed within this framework to address the 
needs of each phase.  While certain activities in each phase overlapped, the methodology guided the 
Training Team through successful training development and delivery.  For example, training logistics is a 
part of the delivery phase but was addressed early in the development process to allow time for the 
identification of appropriate training facilities.  Each phase of this methodology is described below: 

• Strategy – The Strategy phase was crucial to the overall success and effectiveness of the 
CADDIS training program.  It provided the focus and direction for the entire training program 
design, development, and implementation effort.  This phase included developing the Plan and 
the identification of a training contact for each Regional Center.  The Strategy phase is detailed in 
Section 2 – Training Strategy. 

• Analysis – The Analysis phase answered the “what” questions of the training design process and 
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began with the analysis of the CADDIS training program requirements.  This phase included 
validation of the CADDIS requirements attributable to training and determining the appropriate 
course curriculum for CADDIS by analyzing the GAP analysis results and the CADDIS System 
Design deliverable for appropriate user processes.  This phase also included an assessment of 
Regional Centers for training classroom availability.  The Analysis phase is detailed in Section 3 – 
Training Analysis. 

• Design – The Design phase formed the link between the Analysis phase and the actual 
development of the CADDIS training material.  During this phase, the CADDIS Training Team  
combined its understanding of the training program requirements, GAP results, and CADDIS 
System Design deliverable to develop detailed course outlines, descriptions, and the training 
material “look and feel.”  The Design phase is detailed in Section 4 – Training Design. 

• Development – During the Development phase the Training Team created the training course 
material.  A rigorous quality assurance procedure was incorporated to help validate that all course 
material was consistent and met CADDIS requirements.  This phase also included the 
identification of training locations and course schedules.  The Development phase is detailed in 
Section 5 – Training Development. 

• Delivery – During the Delivery phase, the training courses will be conducted.  The Delivery phase 
is detailed in Section 6 – Training Delivery. 

• Evaluation – The Evaluation phase will run concurrently with the Delivery phase.  All courses will 
be evaluated for the effectiveness of the training program delivery approach and supporting 
training material.  The Evaluation phase is detailed in Section 7 – Training Evaluation. 

This Plan also includes Post-Training Support activities in Section 8 – Post-Training Support and training 
program roles and responsibilities in Section 9 – CADDIS Roles and Responsibilities. 

1.2 Scope of the Training Plan 
This Plan addresses DDS and Regional Center training that directly relates to the content and scope of 
the CADDIS application.  Therefore, training courses will focus on CADDIS functionality.  This Plan details 
the strategy for the following types of training: 

• Certified CADDIS Training for Regional Center participants, 

• Certified CADDIS Training for DDS Help Desk staff, 

• CADDIS User Training material for use by the Regional Center Certified CADDIS trainers, 

• Hands-on System Administration Training for DDS and Regional Center Help Desk and technical 
staff, and 

• Ad Hoc Report Training for DDS and Regional Center staff. 

1.2.1 Certified CADDIS Training for Regional Center Participants 
The CADDIS project includes training requirements for the delivery of CADDIS train-the-trainer courses.  
To meet this requirement, the CADDIS Training Team developed and will deliver training to no more than 
120 Certified CADDIS Trainers from the 21 Regional Centers.  The strategy for this training is detailed in 
Section 2.1.1 – Strategy for Implementing Certified CADDIS Training for Regional Center Participants. 
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1.2.2 Certified CADDIS Training for DDS Help Desk Staff 
The CADDIS project includes training requirements for the delivery of Certified CADDIS Training to DDS 
Help Desk Staff.  To meet this requirement, the CADDIS Training Team developed and delivered training 
to a maximum of 12 DDS Help Desk Staff.  The strategy for this training is detailed in Section 2.1.2 – 
Strategy for Implementing Certified CADDIS Training for DDS Help Desk Staff. 

 

1.2.3 CADDIS User Training 
The CADDIS project includes training requirements for the development of training material to be used by 
Certified CADDIS Trainers to deliver CADDIS User Training at their respective Regional Centers.  To 
meet this requirement, the CADDIS Training Team developed training material in a modular manner so 
that they can be used for all CADDIS users.  The strategy for this development is detailed in Section 2.1.2 
– Strategy for Implementing CADDIS User Training. 

1.2.4 System Administration Training 
The CADDIS project includes training requirements for the delivery of on-site, hands-on Technical 
Training (referred to hereafter as System Administration Training).  To meet this requirement, the 
CADDIS Implementation Team will deliver CADDIS System Administration Training to two DDS staff and 
two Regional Center technical (computer) and Help Desk staff at each Regional Center.  It is anticipated 
that these participants may be responsible for providing System Administration Training to others at DDS 
and the Regional Centers using the CADDIS Systems Operation Manual.  The strategy for this training is 
detailed in Section 2.1.3 – Strategy for Implementing System Administration Training. 

1.2.5 Ad Hoc Report Training 
The CADDIS project includes training requirements for the delivery of Ad Hoc Report Training.  To meet 
this requirement, the CADDIS Implementation Team will deliver Ad Hoc Report Training for up to 12 
participants at DDS and each Regional Center.   These participants will be CADDIS report developers.  It 
is expected that these participants may train others at their Regional Center on ad hoc report build 
functions using sections of the Designing e.Reports Actuate Manual  that will be identified by the CADDIS 
Training Team.  The strategy for this training is detailed in Section 2.1.4 – Strategy for Implementing Ad 
Hoc Report Training. 

1.2.6 Assumptions of the CADDIS Training Plan 
The general assumptions that underlie the development and delivery of CADDIS Training are as follows: 

• The Training Team has developed training modules based on CADDIS end user processes. This 
does not include training that would apply to general computer comfort and literacy, program 
policy, or changes to DDS/Regional Center policies and procedures. 

• CADDIS training has been designed and developed according to the requirements stated in the 
project contract, or mutual agreements reached during subsequent negotiations and planning 
sessions. 

• All course material will be evaluated by DDS in adherence with the standard CADDIS deliverable 
review process.  This evaluation will occur prior to the implementation of the courses and in the 
timeframes indicated in the Project Workplan to allow sufficient time for required modifications. 
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• All training participants will have completed appropriate DDS and Regional Center program 
orientations and will have an overall understanding of how Regional Centers administer the DDS 
programs and policies as they relate to his/her functional area.  Participants will also have an 
overall understanding of Regional Center program policies and work processes.  Any policy and 
procedure questions raised during training will be documented and forwarded to DDS for follow-
up. 

• The CADDIS Help Desk will be operational prior to Pilot training.  The Training Team delivered a 
Certified CADDIS Training session to DDS Help Desk staff from November 10, 2003 through 
December 3, 2003.  The Training Team provided a location and computers for this training.  Prior 
to this training, DDS Help Desk staff was involved in CADDIS System and Integration testing.   In 
addition, it is recommended that DDS Help Desk staff be involved in User Acceptance Testing to 
advance their working knowledge and overall familiarity with the system. 

• All Regional Center staff will have completed the required CADDIS User pre-requisites prior to 
CADDIS User training.   All Regional Center staff who participate in Certified CADDIS Training 
will have completed both the CADDIS User pre-requisites and the Certified CADDIS Training pre-
requisites.  It is expected that Regional Centers will review the pre-requisites and use them to 
select training participants who meet the pre-requisites. 

• Participants attending the Certified CADDIS Training who are Service Coordinators will first 
attend the CDER and/or Early Start assessment training that was developed and will be delivered 
by DDS staff. 

• Certified CADDIS Training will consist of nine days of instruction, including a three-hour and 45 
minute web-based CADDIS 101 – Fundamentals course.  Regional Centers will be responsible 
for providing computers with Internet access for this course if their participants will not be at the 
training site on that scheduled day of training.  Participants can attend this session via the 
Internet from their own Regional Center.  Participants must attend this course before taking 
subsequent Certified CADDIS Training courses.  This course will provide participants with an 
understanding of the relationship between the various functions in CADDIS.  It is strongly 
recommended that Regional Centers send at least one participant to all of the Certified CADDIS 
Training courses. This approach will help these participants understand all CADDIS processes 
and the flow of work from one CADDIS module to the next.  This knowledge will allow them to 
explain CADDIS as a whole to CADDIS users and they will have sufficient cross-functional 
understanding to teach users in all modules if needed.     

• CADDIS terminology will be incorporated throughout the training material as appropriate so that 
participants will understand the new terms and relate them to terms they use. 

• Changes in business processes, procedures or policies that may affect staff using CADDIS will 
be defined by DDS and communicated to staff by the Regional Centers prior to Certified CADDIS 
Training. 

• For Certified CADDIS Training, the ratio of trainees to trainers will be targeted for 12-to-1. There 
will be a 1-to-1 ratio of trainee to PC. 

• The Training Team is responsible for providing classrooms for the Certified CADDIS Training. 
Wherever possible, classrooms at the Regional Centers will be utilized.  If the training does occur 
in a location other than DDS or a Regional Center office, the CADDIS application will be 
accessed over the Internet. 

• DDS is responsible for securing a classroom, computers, and equipment for the pilot Certified 
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CADDIS Training at Valley Mountain Regional Center. 

• DDS will make the final determination regarding the number of attendees each Regional Center 
can send to Certified CADDIS Training.  They may choose to allow the larger Regional Centers to 
send more participants than the smaller Regional Centers.  However, the total number of 
participants will not exceed 12 participants during any single session or a total of approximately 
120 participants overall. 

• Regional Centers that have a 9/80 work schedule will need to arrange Certified CADDIS Training 
participant schedules to accommodate the training schedule.   

• Certified CADDIS Training during system implementation will include approximately one to two 
hours of scheduled, supervised Sandbox time during each course.  This will allow the participants 
to continue to practice what they learned during training.  In addition to supervised time, the 
participants will have access to the Sandbox after their training to practice on their own.   

• Regional Centers, with the assistance of DDS, will identify appropriate staff to receive Certified 
CADDIS Training and confirm that they are available to attend their scheduled training. 

• The DDS Training Officer will be available to assist with logistics and coordination with the 
Regional Centers before and during Certified CADDIS Training. 

• During Certified CADDIS Training the Regional Center host site will select one Subject Matter 
Expert as one of the training participants or as a separate attendee at each training session.  The 
Subject Matter Expert(s) will assist with answering business process and policy questions.  The 
Subject Matter Expert(s) should be selected based on their involvement in the CADDIS design 
process such as attendance during System Design Review sessions or testing processes. 

• DDS will be responsible for printing and making the necessary copies of all training material that 
is used by the CADDIS Training Team to deliver the Certified CADDIS Training courses. 

• Certified CADDIS Trainers will be responsible for training users at their Regional Center. 

• Regional Centers will be responsible for providing training rooms, scheduling training, copying 
training material, providing equipment, and using Certified CADDIS Trainers to conduct CADDIS 
User Training. 

• Staff will be trained by the Certified CADDIS Trainers at least three weeks in advance of when 
they are scheduled to begin using CADDIS in their office or unit. 

• DDS will assist the Regional Centers, if needed, to identify appropriate staff to attend CADDIS 
User Training sessions. 

• During the Certified CADDIS Training courses participants will build on information as they 
progress through the lessons.  Participants will complete exercises in each course module and a 
mastery evaluation at the end of each course that will include multiple CADDIS functions that 
were learned during the course.  The course instructor will monitor the students during each 
exercise and the mastery evaluation to validate that each student is entering correct information.   
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2 Training Strategy 
The first phase of training implementation was strategy.  This phase determined the approach to training 
delivery and training implementation timelines.  This phase has already been completed and the results 
are reflected in this Plan.  This phase was crucial to the overall success and effectiveness of the training 
program.  It provided the focus and direction for the entire training design, development, and delivery 
effort.  The activities during this phase included reviewing the RFP requirements and the Deloitte 
Consulting final proposal for the CADDIS Project to help shape the CADDIS Training Team’s strategy to 
best meet those requirements. 

The Training Strategy phase included the following tasks: 

• Develop a training strategy and Plan to implement the Deloitte Consulting final proposal. 

• Validate that training activities coincide with CADDIS implementation and define critical training 
design, development and delivery milestones and dates. 

• Identify the tools and environment to be used for training development and delivery. 

These tasks are described in more detail in the sections below. 

2.1 Strategy for Implementation of Training Requirements 
The RFP Training requirements (outlined in RFP Section VI.D.8) and Deloitte Consulting final proposal 
were the primary driver for developing the Training Strategy.  Therefore, the first step was to review the 
RFP requirements and the CADDIS Team’s proposed approach to meet those requirements.  Based on 
the proposal, the training strategy is detailed below. 

2.1.1 Strategy for Implementing Certified CADDIS Training for Regional Center 
Participants 

The requirements for Certified CADDIS Training for Regional Center participants are as follows: 

• Develop a training curriculum that is suited for approximately 120 Certified CADDIS Trainers. 

• Conduct Certified CADDIS Training. 

To meet these requirements, an instructor-led, train-the-trainer approach has been implemented.  The 
Training Team will provide approximately 120 Regional Center staff with training on CADDIS user 
processes and presentation skills.  These Certified CADDIS trainers will then be responsible for 
conducting CADDIS User Training for approximately 5,000 Regional Center CADDIS users. 

Certified CADDIS Training will be conducted at seven geographic locations to accommodate the 
statewide distribution of participants, including Sacramento, the Bay Area, Fresno, the Central Coast and 
three Southern California sites.  Pilot Certified CADDIS Training will be conducted at Inland Regional 
Center and Valley Mountain Regional Center.  The pilot locations will include one session each of 
Certified CADDIS Training.  The Training will begin at least five weeks prior to the Pilot and go-live for 
each Wave in order to allow for the Regional Centers to provide CADDIS User Training in a just-in-time 
manner, starting at least three weeks before each go-live.  The CADDIS Training Team is responsible for 
identifying and securing appropriate training facilities for the Certified CADDIS Training classes.  It is 
recommended, however, that training classrooms be secured at Regional Centers to reduce the impact of 
travel for the greatest majority of attendees.  Section 6.3 – Training Schedule and Locations for Certified 
CADDIS Training includes a training schedule for each phase. 
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This training will include hands-on components such as system demonstrations and practice exercises.  
In order to achieve this, a Training Environment has been established for training delivery.  Section 2.3.6 
– CADDIS Training Environment, below, includes a discussion of this Environment. 

DDS and the Regional Centers are responsible for identifying and providing staff to become Certified 
CADDIS Trainers.  Each Certified CADDIS Training session will include nine days of courses.  This 
training will be process driven and will focus on hands-on exercises in the system.  Each exercise will 
build on previous exercises during the course in order to build an understanding of how the CADDIS 
processes link together.  In addition to CADDIS training, Certified CADDIS Trainers will receive 
presentation skills training.  Recommendations for selection of Certified CADDIS Trainers are listed in 
Section 4.4.1 – Recommendations for Certified CADDIS Training Participants. 

Additional training for Certified CADDIS Trainers will be provided twice each in Sacramento and Los 
Angeles during the Warranty year of the contract for a total of 48 participants (maximum of 12 participants 
per session). 

2.1.2 Strategy for Implementing Certified CADDIS Training for DDS Help Desk 
Staff 

The requirement for Certified CADDIS Training for DDS Help Desk staff is as follows: 

• Provide Certified CADDIS Training to DDS. 

To meet this requirement, the Training Team provided a maximum of 12 DDS Help Desk staff with 
training on CADDIS user processes and presentation skills.  This nine-day Certified CADDIS Training was 
conducted from November 10, 2003 through December 3, 2003.  The training material that will be used 
for Regional Center Certified CADDIS Training was also used for this course.   

The Training Team was responsible for identifying and securing a classroom, computers, and equipment 
for this course.  DDS was responsible for identifying the DDS Help Desk staff participants for this course.  
This training was process driven and focused on hands-on exercises in the system.  Each exercise built 
on previous exercises during the course in order to build an understanding of how the CADDIS processes 
link together. 

2.1.3 Strategy for Implementing CADDIS User Training 
The requirements for CADDIS User Training are as follows: 

• Develop a training curriculum that is suited for 5,000 end-users. 

• Develop training material for use by DDS and by the Certified CADDIS Trainers. 

Certified CADDIS Trainers will be responsible for conducting CADDIS User Training at their Regional 
Centers.  The CADDIS Training Team has prepared a curriculum and training material.  The material 
incorporates techniques designed to prepare the participants to use CADDIS on-the-job when they return 
from training.  Pre-requisites to attend this training (computer literacy, DDS policy and procedure 
knowledge, etc.) have been identified so that DDS and the Regional Centers can prepare each participant 
with the foundation required to benefit from the CADDIS training.  These pre-requisites are listed in 
Section 6.2.1 – CADDIS User Pre-requisites.   

The participants will be introduced to CADDIS processes, will be given detailed information on system 
activities that are applicable to their user group, and will be given the opportunity to practice CADDIS 
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processes that are related to their job.  Hands-on exercises and evaluations will provide feedback to the 
participant and the instructor on the preliminary readiness of the user to work in CADDIS. 

During each course the instructor will provide an overview of the course, describe the related processes 
within CADDIS, and demonstrate the user processes in CADDIS.  Each course module will include an 
overview, objectives, and demonstrations.  After instruction, each participant will have the opportunity to 
practice using CADDIS by performing related hands-on exercises in the Training Environment. 

This process will be repeated until all course modules have been completed.  The users will then take a 
course “mastery evaluation” which is an exercise that will cover a variety of the processes learned in the 
course.  This will help the learner understand how the module components fit together. 

Certified CADDIS Trainers will be encouraged to emphasize the use of performance support tools that will 
aid the user on the job.  These tools include the training material, online help, the CADDIS Sandbox 
Environment, and the CADDIS User Guide. 

By presenting the training content in this manner, adult learning theory is supported.  Trainees will be 
given an opportunity to learn in the manner in which they prefer to learn because all of the learning styles 
will be included.  The learning styles are as follows: 

• Auditory Learners, or those who learn best by listening, will be supported through the use of 
instructor-led presentations of the course content. 

• Visual Learners, or those who learn best by seeing, will be supported through the use of the 
participant material and the instructor-led demonstrations of the CADDIS processes. 

• Kinesthetic Learners, or those learners who learn best by doing, will be supported through the 
use of the hands-on exercises and on-line access to the CADDIS Training Environment. 

Section 4 – Training Design provides further detail for designing training material that will meet the needs 
of CADDIS users. 

2.1.4 Strategy for Implementing System Administration Training  
The requirement for System Administration Training is as follows: 

• Provide on-site, hands-on, in-depth training to approximately 44 Regional Center and DDS 
technical staff.  

To meet this requirement, the CADDIS Implementation Team conducted training at DDS and will conduct 
training at the 21 Regional Centers prior to their go-live dates.  System Administration Training will focus 
on system administration tasks such as establishing user IDs and passwords.  The Systems Operating 
Manual and Help Desk Manual will be used as the primary training tools.  Two staff from DDS received 
this training.  Two staff from each Regional Center will also receive this training. 

Because of the low number of attendees for the System Administration Training sessions, the training will 
be conducted in an informal manner.  For example, the training may take place in an office if the correct 
computer equipment is available for the two participants and the training can be conducted without 
disruption.  The Regional Centers will be responsible for providing the locations for this training.   

The schedule for System Administration Training is included in Appendix 8 – Draft – Training Schedule 
and Locations for System Administration and Ad Hoc Report Training. 
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2.1.5 Strategy for Implementing Ad Hoc Report Training 
The requirement for Ad Hoc Report Training is as follows: 

• Provide training on the ad hoc report writer for report developers. 

To meet this requirement, the CADDIS Implementation Team will provide on-site, hands-on training in 
creating ad hoc reports for up to 12 participants at DDS and each Regional Center who are responsible 
for ad hoc report building.  The Regional Centers will be responsible for providing a room and computers 
with intranet access to HHSDC for this training.  Pre-requisites for this course are described in Appendix 2 
– System Administration Training and Ad Hoc Report Training Curriculum.  

The schedule for Ad Hoc Report Training is included in Appendix 8 – Draft – Training Schedule and 
Locations for System Administration and Ad Hoc Report Training. 

2.2 Integration with CADDIS Implementation 
CADDIS training implementation is interdependent with successful CADDIS implementation.  Therefore, 
the schedule for CADDIS implementation will drive the training tasks and schedule. Trainees will be 
trained as close as possible to the time when they must use the system to perform their job duties.  
Specifically, to support the effectiveness of both Certified CADDIS Training and CADDIS User Training, 
the following activities must be completed before the delivery of training: 

• Prior to training, system design and CADDIS software development must be completed. 

• Prior to CADDIS User training at each Regional Center, the infrastructure to support CADDIS 
User Training must be in place. 

Details of the implementation timelines for training are described below in Table 1 – Training 
Implementation Timelines.  This includes training milestones, schedule, key activities, and project 
implementation dependencies.  Please note that some of the schedule dates overlap if dependencies do 
not hinder successful completion of a milestone. 

Training 
Milestone 

Schedule Key Activities Project Implementation 
Dependencies 

Training 
Strategy 

05/19/2003 
to 
06/20/2003 

Developed the Training Plan that 
includes details of all phases of the 
training development and delivery 
process.  

Identified a training contact at each 
Regional Center. 

Completion of the GAP Analysis and 
draft System Design deliverable. 

Training 
Analysis 

05/19/2003 
to 
07/14/2003 

Assessed Regional Centers for 
training classroom availability. 

Conducted a detailed review of the 
GAP Analysis and System Design 
deliverable for course material 
design. 

Completion of the GAP Analysis and 
System Design deliverable. 
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Training 
Milestone 

Schedule Key Activities Project Implementation 
Dependencies 

Training 
Design 

06/20/2003 
to 
09/12/2003 

Finalized the training material “look 
and feel.” 

Developed course content outlines. 

Developed course descriptions. 

Completion of the Draft Training Plan. 

Training 
Material 
Development, 
Quality 
Assurance 
Reviews, and 
packaging of 
material 

07/15/2003 
to 
11/10/2003 

Developed all course material 
content and exercises. 

Conducted quality assurance 
reviews of all material. 

Reviewed and tested selected 
course material. 

Identified the training locations and 
communicated the schedule to the 
Regional Centers. 

Completion of Training Material design. 

Completion of Training Environment 
setup. 

Updated 
Training Plan 

10/31/2003
to 
11/21/2003 

Updated the Training Plan for final 
approval. 

 

Completion of the final Training Plan 
and review of the final Training Plan by 
DDS. 

Completion of final curriculum design 
and course schedules. 

Completion of final training location 
identification. 
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Training 
Milestone 

Schedule Key Activities Project Implementation 
Dependencies 

Training 
Delivery 

12/09/2003 
to 
04/02/2004 

Deliver Certified CADDIS Training. 

Deliver hands-on System 
Administration Training and Ad Hoc 
Report Training. 

Review participant evaluations of 
training course success. 

Completion of CADDIS software 
development. 

Completion of training material 
development and quality assurance 
review. 

Approval of draft training material by 
DDS prior to Pilot Certified CADDIS 
Training. 

Approval of final training material by 
DDS prior to Wave 2 Certified CADDIS 
Training. 

Loading of training exercise data in the 
Training Environment. 

Completion of Regional Center 
identification of Certified CADDIS 
Training participants and final 
scheduling of participants for training.  

Conduct 
follow-up 
training 

The 
proposed 
dates are 
September 
7, 2004 
through 
September 
17, 2004 
and April 5, 
2005 
through 
April 15, 
2005 

Conduct two follow-up CADDIS 
Training courses during the 
Warranty year. 

Completion of Wave 3 Certified CADDIS 
Training. 

Table 1 – Training Implementation Timelines 

The training delivery schedule is also dependent on the CADDIS implementation schedule for the Pilot 
and each Regional Center.  Figure 2 – High-level CADDIS Training Schedule below depicts the high-level 
training schedule that is designed to coincide with each implementation Wave. 
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Figure 2 – High-level CADDIS Training Schedule 

2.3 Training Tools and Environment 
An important aspect of the training program was the selection and use of the appropriate training 
development and delivery tools.  These tools provided the most efficient method for developing the 
material.  These tools are also appropriate for use by DDS and the Regional Centers once knowledge 
transfer/material transition occurs so that material developed within those tools can be maintained as 
necessary.  This section of the Plan discusses the various tools that were used to develop and deliver 
CADDIS Training.  In addition, supplemental training material and the Training Environment that will be 
provided for training participants are described.    

2.3.1 Training Material 
Microsoft Word was used to create the course material that was compiled into Instructor and Participant 
Guides.  Microsoft PowerPoint was used to create Instructor Presentation Skills and CADDIS 101- 
Fundamentals Slides for use during classroom training and as handouts to participants.  Microsoft Visio 
was used to create flowcharts to show the flow of information in the CADDIS system and to provide “big 
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picture” overviews for each module.  These Microsoft Office tools are standard tools that can be used by 
DDS to make future updates to the training material. 

During the Design phase the course material outlines and “look and feel” of the training material were 
finalized.  Training material was designed in a modular fashion so that Regional Centers can select the 
material to deliver the appropriate courses and modules to their users.     

To accomplish this, training material was developed in the following fashion: 

• Courses – A course was developed for each CADDIS process area which was based on the user 
functions in CADDIS.  A CADDIS 101 - Fundamentals course was also developed that all 
CADDIS users should take.  This course includes a demonstration of the CADDIS system and 
sets the stage for all other courses.  This course also includes a demonstration of CADDIS 
navigation, system administration, and report query.  During Certified CADDIS Training, CADDIS 
101- Fundamentals will be conducted using a web-based presentation.  Certified CADDIS 
Training participants will be provided with materials for this course to use during CADDIS User 
Training.     

• Modules – Modules are the chapters contained in each course.  A module focuses on a 
particular CADDIS process.  For example, Accounts Payable and Accounts Receivable are each 
a module in the Fiscal Course.  Regional Centers will be able to reorganize these modules if 
needed so the various user groups can receive the proper training.  For example, a user may not 
need to learn all processes within the Fiscal course, but may need to know how to use the 
General Ledger.  Regional Centers can reorganize their courses by training on specific modules.  
This will also allow Regional Centers to pick out specific modules for introductory, beginner and 
advanced users.  For example, each course overview can be used for introductory courses to 
provide a high level overview of the CADDIS process for a particular user group.  Specific 
modules and lessons can be used for beginner courses and advanced courses can include the 
mastery evaluation for a more complete degree of learning. 

• Exercises and Mastery Evaluations – Hands-on exercises are included in each module.  Each 
exercise focuses on a specific activity performed in CADDIS.  For example, the Accounts Payable 
module in the Fiscal course includes exercises related to preparing payments, printing checks, 
and voiding checks.  Regional Centers can re-organize these exercises depending on user 
needs.  Each course includes a Mastery Evaluation that includes a variety of CADDIS processes 
within the course.  If Regional Centers want to conduct an introductory or beginner course they 
may choose to use the exercises.  If they would like to conduct an advanced course, they should 
use all of the module exercises as well as the Mastery Evaluation.  Additional exercises were 
developed for participants to use in the Sandbox Environment or during class if time permits.  
These exercises allow for further practice and to reinforce the knowledge participants will gain in 
the classroom setting. 

Section 4 – Training Design provides further detail regarding the course material format and contents for 
the training courses. 

2.3.2 CADDIS User Manual 
A user manual will be developed for CADDIS as a reference tool for CADDIS users.  This manual will be 
distributed during Certified CADDIS Training as supplemental material and as a job aid.  The Certified 
CADDIS Trainers can then distribute the manual to CADDIS User Training participants.  The manual will 
include the contents that are outlined in the Project Deliverable Specification for Project Deliverable 21 – 
User Manual, Systems Operation Manual, and Help Desk Manual. 
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2.3.3 Online Help 
During system development, online help will be developed for CADDIS.  This online help will be reviewed 
in the CADDIS 101 – Fundamentals course and reinforced as a valuable user tool throughout the training 
delivery. 

2.3.4 CADDIS Systems Operation Manual 
A Systems Operation Manual has been developed for CADDIS as a reference tool for DDS and Regional 
Center technical staff.  This manual will be used as the training tool for System Administration Training. 
The manual will include the contents that are outlined in the Project Deliverable Specification for Project 
Deliverable 21 – User Manual, Systems Operation Manual, and Help Desk manual.  In addition, portions 
of the Designing e.Reports Actuate Manual will be used to conduct Ad Hoc Report Training. 

2.3.5 CADDIS Help Desk Manual 
A Help Desk Manual will be developed for CADDIS as a reference tool for DDS and Regional Center help 
desk staff.  This manual will also be used as supplemental material for System Administration Training. 
The manual will include the contents that are outlined in the Project Deliverable Specification for Project 
Deliverable 21 – User Manual, Systems Operation Manual, and Help Desk manual. 

2.3.6 CADDIS Training Environment 
An important component to the training strategy is the use of hands-on training demonstrations and 
practice exercises.  A CADDIS Training Environment will be provided to support the demonstrations and 
practices exercises.  Training participants will be able to complete training exercises in the Training 
Environment that simulates the use of the production system.  This will help to facilitate the transfer of 
skills from the classroom to the workplace. 

The Training Environment will be hosted at HHSDC on the Development/Testing (DevTest) Physical 
Environment as logical environment DevB.  Detailed technical descriptions of the logical environments 
are included in the Technology Architecture Plan deliverable.  DevB was ready for the CADDIS Training 
Team prior to the completion of training material.  DevB was used to test the training exercises as they 
were developed.  DevB is standardized and is not configured for each Regional Center’s specific 
standards such as code tables. 

The following three logical databases are dedicated to training in DevB: 

• Master database – This instance is the database that is used to populate user ID’s, passwords, 
transactions for exercises, and other information that is needed for the successful deployment of 
training.  The Training Team has developed baseline data that has been loaded into this 
database.  This data is structured to support the hands-on exercises and walk-through 
demonstrations developed for the training.  This data includes information related to consumers 
and cases, provider information, fiscal information, and data that supports the printing of CADDIS 
reports.  The baseline data also includes logins and passwords for all trainers and trainees.  The 
IDs and passwords that training participants use will only be valid for accessing the Training 
Environment. 

The Master database will not be used during training.  Rather, a copy of the Master will be used 
to refresh the other training databases, described below, between courses.  The CADDIS 
Training Team will evaluate changes to the production environment and assess the impact on the 
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training environment, training data, and training material.  If necessary, this database will be 
updated to reflect changes to the production environment.   

The Training Lead will work with the project Technical Architect to develop a comprehensive 
schedule so that the Training Environment can be updated with appropriate CADDIS code 
changes.  The database will be updated using a code drop or Service Pack so that re-installation 
of baseline data will not be needed.  After each refresh, the Technical Architect and Training 
Team will run tests to validate the integrity of the environment and baseline data for exercises.  
Once Certified CADDIS Training begins, this database will only be updated if critical bugs are 
found that could impact the success of training delivery. 

• Certified CADDIS Training database – This database will be the copy that is used for Certified 
CADDIS Training sessions.  The Master database will be used to refresh the Certified CADDIS 
Training database at the end of each training session.  This will restore the Certified CADDIS 
Training database to its original state.  A refresh and “lock down” schedule will be developed prior 
to Pilot Certified CADDIS Training.  It is anticipated that each refresh will take 24 hours or less.  
The Implementation Team will be responsible for each refresh.  After each refresh, the Technical 
Architect and Training Team will run tests to validate the integrity of the environment and baseline 
data for exercises. 

• CADDIS User Training database – This database will mirror the Certified CADDIS Training 
database and will be used by the Certified CADDIS Trainers to conduct CADDIS User Training. 
Prior to CADDIS User Training for the Pilot and each Wave, the Training Team will request a 
CADDIS User Training schedule from each Regional Center and the number of participants for 
each course.  Based on this information, the appropriate user ID’s and passwords will be 
established for each Regional Center.  In addition, Certified CADDIS Trainers will be taught how 
to establish user IDs and passwords in the event that more are needed once CADDIS User 
Training begins at each Regional Center. 

A refresh and “lock down” schedule will be established that will not impact the Regional Center’s 
training schedule.  It is recommended that the Regional Centers schedule courses to be 
completed during a given week so that DevB can be refreshed each Friday night.  It is anticipated 
that each refresh will take 24 hours or less. 

Once training has been completed for all Regional Center and DDS staff, a final data refresh will 
be completed on the training environment and responsibility for the maintenance of this 
environment will transition to DDS technical staff. 

2.3.7 CADDIS Sandbox Environment 
Prior to Certified CADDIS Training a Sandbox Environment will be established.  This environment can be 
used by trainees after they complete a course to practice what they have learned.  At the end of each 
course, each trainee will be given a user ID and password for the Sandbox Environment. 

The Sandbox Environment will be hosted at the HHSDC Data Center on the DevTest Physical 
Environment as logical environment DevC.  DevC will be standardized and will not be configured for each 
Regional Center’s specific standards such as code tables.  DevC will incorporate all of the same features 
and functions of the CADDIS Training Environment (DevB).  The baseline data developed to support the 
Training Environment will be copied from the DevB Master database to the Sandbox Environment.  This 
data will allow users to practice the same exercises completed in training to refresh their memory or to try 
new exercises.  Users will also be able to add data to the Sandbox Environment to replicate an activity 
required for their job in a safe environment.  The Sandbox Environment will be not be refreshed until the 
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completion of CADDIS User Training for Wave 5 so that users will not lose transactional data they have 
entered as they practice what they have learned.  If DDS requests that the Sandbox be refreshed, they 
will need to inform the Regional Centers in advance that user transactional data will be lost. 



California Developmental Disabilities Information System --
CADDIS 

Approved Revision 1.1–  
Submitted for DDS Review 

06 1st Updated Training Plan Date:  December 22, 2003 

Updated: January 26, 2004 

 

Page 26 of 143  Last Update Date and Time Last 1/26/2004

 

 

3 Training Analysis 
The training analysis phase further defined training courses and modules.  During this phase, all course 
curriculum and content was finalized.  The analysis phase has already been completed.  

The Training Analysis phase included the following tasks: 

• Review results of the GAP analysis. 

• Review the CADDIS System Design deliverable. 

• Conduct work sessions with CADDIS Implementation Team members to determine the 
appropriate curriculum for CADDIS user processes. 

• Develop a detailed curriculum design and map the course curriculum to CADDIS recommended 
user groups/audiences for each course and module. 

• Begin the assessment of appropriate training locations. 

These tasks are described in more detail in the sections below. 

3.1 Review Results of the GAP Analysis 
The Training Team has reviewed the CADDIS GAP analysis documentation.  This review allowed the 
team to further validate that the appropriate CADDIS processes were be included in the curriculum and 
training material.  This review also helped to validate that current ShareCare processes were 
incorporated into the training curriculum and material as appropriate. 

3.2 Review CADDIS System Design Deliverable 
The Training Team has validated that the appropriate CADDIS end user processes are included in the 
training material.  The Training Team reviewed the System Design deliverable to identify CADDIS 
processes that need to be conducted by end users.  Not all system design was incorporated into the 
CADDIS courses.  For example, there are numerous “behind the scenes” processes that are not 
appropriate for CADDIS training.  However, the review of System Design deliverable assisted the Training 
Team to identify process flows to help the end user understand how information they put into CADDIS fits 
into the “bigger picture.”  The Training Lead has already completed this analysis and has incorporated the 
review into the training curriculum that is part of this Plan. 

3.3 Work Sessions with CADDIS Implementation Team  
During the draft curriculum design process, the Training Lead conducted work sessions with the CADDIS 
Functional Leads.  The purpose of these work sessions was to validate the curriculum and make 
necessary changes.  During the training material design process, the Training Team met with the 
appropriate CADDIS Implementation Team members to develop detailed course outlines that are based 
on end user processes.  This was an iterative process as the training material was developed.  In 
addition, during the training material development process, the DDS Training Officer and DDS selected 
Regional Center Subject Matter Experts reviewed the training modules as they were developed.  The 
DDS Training Officer coordinated this review process with the Subject Matter Experts.  This is discussed 
in more detail in Section 5.1 – Training Material Quality Assurance and Testing. 
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3.4 Curriculum Design and Mapping to Target Audiences 
A training curriculum has already been validated with the Functional Area Leads and is included in 
Appendix 1 –  Certified CADDIS Training Curriculum and Appendix 2 – System Administration Training 
and Ad Hoc Report Training Curriculum.  The curriculum includes pre-requisites for Certified CADDIS 
Training, System Administration Training, and Ad Hoc Report Training.   

Once the Final Plan was reviewed and approved by DDS, the Training Lead finalized the sample 
curriculum and mapping to the target audiences for CADDIS User Training.  The sample mapping to 
CADDIS User target audiences is included in Appendix 3 – Sample Mapping to Target Audiences.  It is 
intended that this curriculum will also be used for CADDIS User Training with potential reorganization by 
the Regional Centers based on user groups.  Regional Centers can divide the course by appropriate 
process areas, user groups, and user levels.   

The Certified CADDIS Training curriculum incorporates CADDIS processes as well as Presentation Skills 
tips and tricks in each course.  Each course includes Presentation Skills teach-back sessions.  All 
identified Certified CADDIS participants must attend the CADDIS 101 – Fundamentals course.  It is 
strongly recommended that Regional Centers send at least one participant to all Certified CADDIS 
Training courses.  Other Certified CADDIS Training participants may attend selected courses based on 
their area of expertise such as Service Coordination.  These participants will then conduct CADDIS User 
Training at their Regional Center. 

A list of the Certified CADDIS Training courses is included in Table 2 – Certified CADDIS Training 
Courses below.   
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CADDIS Course 
Number 

Course Title Estimated Course 
Length 

Course Description 

101 CADDIS 
Fundamentals 

3 hours and 45 
minutes. 

This course will be conducted one 
time during the Pilot and each 
Wave of training using a web-
based presentation.  A maximum 
of 12 participants can attend this 
training in each identified training 
classroom.  All other participants 
can attend this course via the 
Internet.  The course will include a 
high-level demonstration of 
CADDIS processes and their 
integration with other CADDIS 
processes.  It will also include an 
overview of navigation in CADDIS, 
an overview of System 
Administration activities, and an 
overview of report sorting and 
printing.  There will be no user 
exercises in this course.  
However, participants will be given 
the opportunity to practice 
navigation functions in subsequent 
courses.  This course will set the 
foundation for the remaining 
courses by providing the key 
concepts for CADDIS.  
Participants must attend this 
course before attending any other 
Certified CADDIS Training 
courses. 

201-A Consumer 
Case 
Development  

23 hours and 15 
minutes (including 
navigation, lunch 
hours, breaks, 
wrap-up time, 
presentation skills, 
and Sandbox 
practice) 

This course will provide hands-on 
practice of Consumer processes 
such as Consumer profiles, 
eligibility and referrals, episodes 
and service periods, service 
planning and reviews, and 
assessments.  
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CADDIS Course 
Number 

Course Title Estimated Course 
Length 

Course Description 

201-B Quality 
Assurance 

9 hours (including 
navigation, lunch 
hours, breaks, 
wrap-up time, 
presentation skills, 
and Sandbox 
practice) 

This course will provide an 
overview of Quality Assurance 
activities in CADDIS.  Participants 
will learn the QA processes that 
apply to all QA activities and will 
learn how to enter Monitoring and 
Evaluation, Technical Assistance, 
Complaint, Rapid Response, 
Immediate Danger, and Corrective 
Action Plan information.  These 
lessons will prepare the user to 
enter QA activities into CADDIS. 

201-C Resource 
Development 

22.5 hours 
(including 
navigation, lunch 
hours, breaks, 
wrap-up time, 
presentation skills, 
and Sandbox 
practice) 

This course will provide hands-on 
practice setting up a Provider 
structure.  Participants will also 
learn how to conduct Provider 
searches, track applications, 
document appeals, create rates 
and contracts, and create 
transportation routes and 
requests.  

201-D Fiscal 22 hours and 30 
minutes (including 
navigation, lunch 
hours, breaks, 
wrap-up time, 
presentation skills, 
and Sandbox 
practice) 

This course will provide hands-on 
practice for CADDIS Fiscal 
activities.  Participants will learn 
how to enter fiscal information 
such as Accounts Payable, 
Accounts Receivable and 
Consumer Trust Management 
information. 

Table 2 – Certified CADDIS Training Courses 

A list of the System Administration and Ad Hoc Report Training courses is included in Table 3 – System 
Administration and Ad Hoc Reporting Training Courses below. 
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  CADDIS Course 
Number 

Course Title Estimated Course 
Length 

Course Description 

301-A System Administration 
Training for DDS  

18 hours (including 
lunch hours and 
breaks) 

This course will 
include CADDIS 
System 
Administration 
functions that DDS 
and Regional Center 
System 
Administrators will 
perform. 

301-B System Administration 
Training for Regional 
Centers  

18 hours (including 
lunch hours and 
breaks) 

This course will 
include CADDIS 
System 
Administration 
functions that 
Regional Center 
System 
Administrators will 
perform. 

302 Ad Hoc Report Training 
for DDS and Regional 
Centers  

9 hours (including 
lunch hours and 
breaks) 

This course will teach 
DDS and Regional 
Center report 
developers how to 
develop ad hoc 
reports in CADDIS 
using the Actuate 
tool.  

Table 3 – System Administration and Ad Hoc Report Training Courses 

3.5 Assessment of Appropriate Training Locations 
The assessment of training locations has already begun.  The DDS Training Officer has identified and 
contacted training locations for Certified CADDIS Training.  The Training Lead will continue to work with 
the DDS Training Officer to secure and finalize training locations and logistics such as computers and 
classroom equipment.  The Regional Centers are responsible for all activities related to CADDIS User 
Training locations and equipment. 

If possible, Certified CADDIS Training will be held at Regional Centers in the nine training locations 
identified below.  The Training Team will continue to work with DDS to determine if there are appropriate 
classroom facilities at these Regional Centers.  The Training Lead and DDS Training Officer will continue 
to work with the Regional Center Training Contacts to secure appropriate classrooms and equipment. 
Training classroom and equipment requirements are described in Section 6.2.2 – Training Facilities 
Procurement and Site Preparation for Certified CADDIS Training through Section 6.2.6 – Classroom 
Preparation by the Trainers. 

Table 4 – Proposed Certified CADDIS Training Locations below lists the proposed locations for the 
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Certified CADDIS Training courses.  Due to the changed Certified CADDIS Training dates, the proposed 
locations will be re-confirmed.  The Pilot/Wave One locations have been re-confirmed.  The locations for 
Waves Two-Five will be re-confirmed no later than January 2, 2004. 

Certified CADDIS 
Training 

Training Location Status of computer 
availability 

Status of 
equipment 
availability 

Pilot/Wave 1 
Training – Session 
One 

Inland Regional 
Center – site re-
confirmed 

Computer equipment meets the 
required needs.   

Equipment 
availability has 
been re-
confirmed.  

Pilot/Wave 1 
Training – Session 
Two 

Valley Mountain 
Regional Center – 
site re-confirmed 

DDS is responsible for the 
computer and equipment needs 
for training at Valley Mountain 
Regional Center. 

Computer equipment meets the 
required needs.   

DDS is 
responsible for 
the computer and 
equipment needs 
for training at 
Valley Mountain 
Regional Center. 

Equipment 
availability has 
been re-
confirmed. 

Wave 2 – 
Sacramento 
Location  

Alta Regional 
Center – site to be 
re-confirmed 

Computer equipment was 
available based on previous 
training dates.  Will re-confirm 
availability.  The deadline for 
confirmation is 01/02/04. 

Equipment was 
available based 
on previous 
training dates.  
Will re-confirm 
availability.  The 
deadline for 
confirmation is 
01/02/04. 

Wave 2 – Central 
California  
Location 

Central Valley 
Regional Center – 
site to be re-
confirmed 

Computer equipment was 
available based on previous 
training dates.  Will re-confirm 
availability.  The deadline for 
confirmation is 01/02/04. 

Equipment was 
available based 
on previous 
training dates.  
Will re-confirm 
availability.  The 
deadline for 
confirmation is 
01/02/04. 



California Developmental Disabilities Information System --
CADDIS 

Approved Revision 1.1–  
Submitted for DDS Review 

06 1st Updated Training Plan Date:  December 22, 2003 

Updated: January 26, 2004 

 

Page 32 of 143  Last Update Date and Time Last 1/26/2004

 

 

Certified CADDIS 
Training 

Training Location Status of computer 
availability 

Status of 
equipment 
availability 

Wave 3 – Bay 
Area Location 

East Bay Regional 
Center- site to be 
re-confirmed 

Computer equipment was 
available based on previous 
training dates.  Will re-confirm 
availability.  The deadline for 
confirmation is 01/02/04. 

Equipment was 
available based 
on previous 
training dates.  
Will re-confirm 
availability.  The 
deadline for 
confirmation is 
01/02/04. 

Wave 3 – Central 
Coast Location 

Tri-Counties 
Regional Center- 
site to be confirmed 

The deadline for computer 
equipment availability will be 
confirmed by 01/02/04. 

Equipment will be 
confirmed by 
01/02/04. 

Wave 4 – 
Southern 
California Location 
One 

San Gabriel/ 
Pomona Regional 
Center – site re-
confirmed 

Computer equipment has been 
confirmed. 

Equipment has 
been confirmed. 

Wave 4 – 
Southern 
California Location 
Two 

Westside Regional 
Center – site is  
confirmed 

Computer equipment has been 
confirmed. 

Equipment has 
been confirmed. 

Wave 5 – 
Southern 
California Location 

Harbor Regional 
Center – site is 
confirmed 

Computer equipment has been 
confirmed. 

Equipment has 
been confirmed. 

Table 4 – Proposed Certified CADDIS Training Locations 
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4 Training Design 
The training design phase forms the link between the analysis phase and the actual development of the 
CADDIS training material. The activities that were completed during the training design phase included 
the following: 

• Design course material contents with a similar “look and feel.” 

• Design additional course material for Certified CADDIS Trainers. 

• Develop detailed course outlines and descriptions. 

• Assist Regional Centers in identifying Certified CADDIS Training, System Administration Training, 
and Ad Hoc Report Training participants. 

4.1 Design Course Material Contents 
All course material follows a consistent structure and format, or “look and feel.”  This creates a sense of 
CADDIS branding for the material and maintains consistency throughout the material.  A template was 
created for the course material that includes course objectives, course overviews, module objectives, 
module overviews, lessons, hands-on exercises, and mastery evaluations.  In addition, decisions were 
made regarding the font, font size, headers and footers, use of icons and pictures, and page numbering.  
This structure will allow all instructors to use the same classroom delivery approach during CADDIS User 
Training. 

The Certified CADDIS Training and CADDIS User Training course material contents are listed below with 
a description of how they can be used in the classroom: 

• Course Introduction and Objectives Review – The instructor will outline the primary objectives 
and expectations of the course.  The instructor will explain the importance of the CADDIS training 
course and allow for any general questions that the trainees might have.  For example, in the 
Fiscal Course, the instructor will review the objectives for learning the CADDIS Fiscal processes.  
The instructor will also review current terminology versus new terminology in CADDIS that may 
be new to the participants. 

• Review of Course Modules – Once the course introduction and objectives review is complete, 
the instructor will then review the modules relevant to that particular course.  These modules will 
be covered one-by-one throughout the remainder of the training session.  For example, in the 
Fiscal course, the instructor will provide a high-level review of the modules that are part of the 
CADDIS Fiscal processes such as Accounts Payable, Accounts Receivable, and General Ledger. 

• Delivery of Modules – Each course module will be delivered in the following manner:  

o Review of Module Objectives – The instructor will review the objectives of a particular 
module with the trainees.  Much like the general overview of the course, the instructor will go 
over the primary objectives to be accomplished upon completion of the module.  For 
example, one module in the Fiscal Course will focus on Accounts Payable.  The instructor will 
detail the objectives for the Accounts Payable module such as entering preparing payments, 
printing checks, and voiding checks. 

o Lesson-Instructor Demonstration of a Specific Process Within the Module – The 
instructor will demonstrate a specific process in CADDIS.  For example, in the Accounts 
Payable module, the instructor will demonstrate how to prepare a payment in CADDIS. This 
walkthrough will be supplemented by training material that explains the flow of information for 



California Developmental Disabilities Information System --
CADDIS 

Approved Revision 1.1–  
Submitted for DDS Review 

06 1st Updated Training Plan Date:  December 22, 2003 

Updated: January 26, 2004 

 

Page 34 of 143  Last Update Date and Time Last 1/26/2004

 

 

the particular process. 

o Exercises – Once the trainees have seen the demonstration, they will be given a chance to 
apply their knowledge and learn more about CADDIS by practicing the process in the 
CADDIS Training Environment.  During the course, the Trainer will monitor the exercises to 
validate that the correct information is entered by the participants.  Additional exercises have 
been developed that participants can use to practice what they have learned in the Sandbox 
Environment after attending the training.  The exercise material was primarily developed 
using the CADDIS test scripts and system design documentation.  The course material  
includes specific instructions and scenario information to accomplish each exercise. 

o Module Summary, Questions & Answers – After all the lessons and exercises for a module 
have been completed, the instructor will present a module summary.  The instructor will 
review the module and the key concepts that were covered in the module.  Once the review 
session is complete, the instructor will address CADDIS-related questions and areas needing 
clarification.  DDS and Regional Center policy and process questions will be noted and 
forwarded to DDS for a response if there is not an appropriate DDS or Regional Center 
Subject Matter Expert in the class.   

• Course Summary and Questions & Answers – Upon completion of all course modules, there 
will be a class wrap up to summarize the key points of the course.  This section of the training will 
include instructor led discussion and demonstrations as needed.  This section will also include 
additional tips and tricks, if appropriate, for the participants. 

• Course Mastery Evaluation – The Course Mastery Evaluation will be another hands-on exercise 
that includes key components of the course.  The mastery evaluation will be similar to the hands-
on exercises and will include high-level instructions to accomplish the evaluation.  The purpose of 
the Mastery Evaluation is to validate that the participants understand how the course modules 
and processes link together.  The mastery evaluation will take place at the end of each course 
(such as CADDIS 201-B Quality Assurance) during the Additional Exercise time.  This will be an 
open-book evaluation and the student will be allowed to use the training material and User 
Manual as references.  During Certified CADDIS Training, the instructor will monitor each 
student's progress and report to the DDS Training Officer if a student lacks sufficient knowledge 
to successfully train others on the functionality.  If students are successful with the majority of the 
functions but struggle with one or two, the instructor will suggest that the student practice those 
exercises again prior to CADDIS User training.  The Certified CADDIS Trainers may also use the 
mastery evaluation during CADDIS User training.  The Regional Center Certified CADDIS 
Trainers are responsible for monitoring the success of students during CADDIS User Training.  If 
a student does not successfully complete the Mastery Evaluation, the instructor may choose to 
spend additional time with the student to review the CADDIS functionality that the student needs 
assistance learning.  The Regional Centers may also choose to provide a classroom “lab” with a 
tutor for students to continue to practice what they learned.   Regional Centers may also provide 
one-on-one tutoring for students who did not successfully complete the exercises or mastery 
evaluation or may assign a peer coach when they return to their normal duties who can assist 
them during their transition.  

• Course/Instructor Evaluations – The trainees will be given the opportunity to provide feedback 
through a course evaluation.  The evaluations will allow the trainees to rate certain components of 
the training course they recently completed as well as to include general comments about their 
overall learning experience.  During the delivery of Certified CADDIS Training, the results of these 
evaluations will be used to identify areas of the CADDIS training program in need of 
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improvement.  The Regional Centers can also use these evaluations during CADDIS User 
Training to monitor the success of training.  The evaluation of CADDIS training is further 
discussed in Section 7 – Training Evaluation.  

The course format outlined above will be especially helpful during CADDIS User Training.  These 
participants may need more time for course introductions, expectations setting, and an overview of 
related processes that they may not learn during the particular course they are taking.  A sample 
Participant Guide for a CADDIS training course is included in Appendix 4 – Sample Participant Guide for 
CADDIS Training.  This sample is intended to provide the approved “look and feel” for the material.   

4.2 Design Additional Course Material for Certified CADDIS Training 
Additional training material was developed for CADDIS Certified Training.  Participants will be provided 
with instructor material that will assist them in successfully conducting CADDIS User Training.  This 
material will include instructor notes to be used for each module.  

Presentation skills material was also designed and may be used by Certified CADDIS Trainers as 
reference material.  This material includes effective instructor approaches to teaching, dealing with 
difficult trainees, answering questions effectively, and other skills that are valuable for instructor-led 
teaching.  This material will be provided and presented during the Certified CADDIS Training courses.  
Each course will include time for teach-back sessions so participants can practice their presentation skills.   

Classroom logistics material was also designed for Certified CADDIS Training that includes instructions 
on appropriate classroom set-up, material needed for the course and classroom, instructions on 
accessing the Training Environment, and how to reach the CADDIS Help Desk. 

4.3 Develop Detailed Course and Module Descriptions 
During course design, detailed course and module descriptions were developed.  These were provided to 
DDS in the course outlines and can be used as communication material when preparing for and 
announcing Certified CADDIS Training.  The descriptions include a high-level description of the course, 
course objectives, a list of course modules, module objectives, suggested target audiences, course pre-
requisites, and course length.  Appendix 5 – Sample Course Outline includes a sample course outline.  In 
addition, the Training Team has provided DDS with the Presentation Skills material that will be included 
during Certified CADDIS Training.   

4.4 Assist Regional Centers in Identifying Certified CADDIS Training, 
System Administration Training, and Ad Hoc Report Training 
Participants 

Once the design phase is completed and the course curriculum and descriptions have been finalized, 
DDS can forward this material to the Regional Centers with instructions to identify Certified CADDIS 
Training, System Administration Training, and Ad Hoc Report Training participants.  Each Regional 
Center will be allowed to send a minimum of 6 staff to Certified CADDIS Training.  A final decision on the 
number of participants from each Regional Center will be made by DDS and the Training Lead, and will 
depend on a number of factors, including the number of Regional Center user staff to be trained and the 
number of Regional Centers per Certified CADDIS Training host site.  However, class size for each 
Certified CADDIS Training Session will not exceed 12 participants.  The Regional Centers will make the 
final decision on the staff that are selected to attend.  This decision will be based on the participant’s 
match with the requirements listed in Section 4.4.1 – Recommendations for Certified CADDIS Training 
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Participants.   

Two technical staff members from each Regional Center and DDS will need to be selected to attend 
System Administration Training.  Recommendations for participants in the System Administration Training 
are included in Section 4.4.2 – Recommendations for System Administration Training Participants. 

Up to twelve participants from DDS and each Regional Center will need to be selected to attend Ad Hoc 
Report Training.  Recommendations for participants in the Ad Hoc Report Training are included in Section 
4.4.3 – Recommendations for Ad Hoc Report Training Participants. 

A deadline will be communicated to the Regional Centers by the DDS Training Officer so that training 
participants are identified in a timely fashion prior to training.  This communication will occur in an iterative 
process to coincide with the training dates.  The Training Lead and DDS Training Officer will provide 
guidance to the Regional Centers as they identify training participants.  This will help the Regional 
Centers select the appropriate staff for the training.  The DDS Training Officer will also assist Regional 
Centers as needed in identifying the appropriate user groups for CADDIS User Training.  Once the lists of 
participants for Certified CADDIS Training, System Administration Training, and Ad Hoc Report Training 
have been finalized, the DDS Training Officer will communicate with the Regional Centers regarding the 
training schedule and other logistics. 

4.4.1 Recommendations for Certified CADDIS Training Participants 
The Certified CADDIS Training participants will be required to achieve the Roles and Responsibilities 
listed in Section 9.4 – Certified CADDIS Trainer Roles and Responsibilities.  In addition, Certified CADDIS 
Training participants must meet the following criteria to be effective learners and CADDIS User Trainers. 
The Regional Centers are responsible for using the criteria to prepare identified participants for Certified 
CADDIS Training: 

• Have a general understanding of the purpose and capabilities of CADDIS based on 
communications from DDS and their Regional Center prior to the deployment of CADDIS. 

• Have an overall understanding of how Regional Centers administer the DDS programs and 
policies as they relate to his/her functional area. 

• Have an understanding of Regional Center and office specific business processes and 
procedures. 

• Have strong knowledge and experience in their specific functional area (e.g., Fiscal, Resource 
Development, and Service Coordination). 

• Successful completion of the DDS CDER and/or Early Start training for Service Coordinators. 

• Be knowledgeable of the current legacy systems. 

• Have a willingness to learn and teach CADDIS. 

• Be available to attend the CADDIS 101 – Fundamentals course via a web-based presentation 
and their Regional Center assigned Certified CADDIS Training course(s). 

• Be available to conduct CADDIS User Training prior to their Region Center’s go-live date. 

• Be available during system implementation and go-live at their Regional Center to assist staff in 
using CADDIS. 

• Be willing to use presentation skills that meet the needs of their CADDIS User Training audience.  
This includes skills they already possess and those they may learn during Certified CADDIS 
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Training. 

• Have an understanding of the established DDS protocol for contacting the Help Desk. 

• Have a strong understanding of Microsoft Windows applications including experience and comfort 
using computers in an Internet Explorer 5.5 environment.  The minimum PC literacy standards 
include: 

o The ability to use and manipulate a mouse including double-clicking, pointing and clicking, 
pointing and dragging, and right-clicking. 

o The ability to resize pages and work with multiple pages. 

o The ability to open and close Windows, and navigate through text boxes. 

o A basic understanding of the keyboard and location of keys. 

o The ability to open and select values from drop-down menus and radio buttons. 

o The ability to use toolbars, menus and task bars including “Favorites”. 

o A basic understanding of Internet terminology (i.e. URL, links). 

o A basic understanding of Internet navigation commands (e.g., launch Internet Explorer) and 
icons including “Back,” “Forward,” “Stop,” “Refresh,” and “Search”. 

4.4.2 Recommendations for System Administration Training Participants 
System Administration Training participants must meet the following criteria.  The Regional Centers are 
responsible for using the criteria to prepare identified participants for the training. 

• Have a general understanding of the purpose and capabilities of CADDIS based on 
communications from DDS and their Regional Center prior to the deployment of CADDIS. 

• Have an overall understanding of how Regional Centers administer the DDS programs and 
policies as they relate to his/her functional area. 

• Have an understanding of Regional Center and office specific business processes and 
procedures. 

• Have strong knowledge and experience in their current System Administration functions. 

• Be knowledgeable of the current legacy systems. 

• Have a willingness to learn and teach CADDIS System Administration functions to others at their 
Regional Center or DDS. 

• Be available to attend the on-site System Administration Training. 

• Be available during system implementation and go-live at their Regional Center to assist staff in 
using the CADDIS system administration functions if needed. 

• Have an understanding of the established DDS protocol for contacting the Help Desk. 

• Have a strong understanding of Microsoft Windows applications including experience and comfort 
using computers in an Internet Explorer 5.5 environment.  The minimum PC literacy standards 
include: 

o The ability to use and manipulate a mouse including double-clicking, pointing and clicking, 
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pointing and dragging, and right-clicking. 

o The ability to resize pages and work with multiple pages. 

o The ability to open and close Windows, and navigate through text boxes. 

o A basic understanding of the keyboard and location of keys. 

o The ability to open and select values from drop-down menus and radio buttons. 

o The ability to use toolbars, menus and task bars including “Favorites”. 

o A basic understanding of Internet terminology (i.e. URL, links). 

o A basic understanding of Internet navigation commands (i.e. launch Explorer) and icons 
including “Back,” “Forward,” “Stop,” “Refresh,” and “Search”. 

4.4.3 Recommendations for Ad Hoc Report Training Participants 
Ad Hoc Report Training participants must meet the following criteria.  The Regional Centers are 
responsible for using the criteria to prepare identified participants for the training: 

• Have a general understanding of the purpose and capabilities of CADDIS based on 
communications from DDS and their Regional Center prior to the deployment of CADDIS. 

• Have an overall understanding of how Regional Centers administer the DDS programs and 
policies as they relate to his/her functional area. 

• Have an understanding of Regional Center and office specific business processes and 
procedures. 

• It is recommended that participants have experience in their current report build processes.  
Understanding the current processes will help the participant because they will only be learning 
how to use the new ad hoc tool, not the Regional Center's current processes and how those 
current processes are applicable.  

• Have a willingness to learn and teach CADDIS ad hoc report functions to others at their Regional 
Center or DDS. 

• Be available to attend the on-site Ad Hoc Report Training. 

• Be available during system implementation and go-live at their Regional Center to assist staff in 
using the CADDIS ad hoc report functions if needed. 

• Have an understanding of the established DDS protocol for contacting the Help Desk. 

• Have a strong understanding of Microsoft Windows applications including experience and comfort 
using computers in an Internet Explorer 5.5 environment.  The minimum PC literacy standards 
include: 

o The ability to use and manipulate a mouse including double-clicking, pointing and clicking, 
pointing and dragging, and right-clicking. 

o The ability to resize pages and work with multiple pages. 

o The ability to open and close Windows, and navigate through text boxes. 

o A basic understanding of the keyboard and location of keys. 
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o The ability to open and select values from drop-down menus and radio buttons. 

o The ability to use toolbars, menus and task bars including “Favorites”. 

o A basic understanding of Internet terminology (i.e. URL, links). 

o A basic understanding of Internet navigation commands (i.e. launch Explorer) and icons 
including “Back,” “Forward,” “Stop,” “Refresh,” and “Search”. 
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5 Training Development 
Once the training design phase was completed material development began.  The Training Team worked 
closely with the CADDIS Implementation Team to validate that the material accurately reflected the user 
processes developed in CADDIS.  Regional Center staff were also contacted to provide clarification to 
process changes and to review training material.  The Training Team produced material module by 
module and handed them off to the Quality Assurance process on a flow basis.  They continued 
developing subsequent modules during the review process and corrected errors and made modifications 
once reviews were completed.  The DDS Training Officer coordinated with Regional Center Subject 
Matter Experts in the completion of these iterative reviews.  These iterations continued until all training 
material was complete and handed off in its entirety for final DDS review and approval.  Activities during 
the development phase included the following: 

• Conduct Quality Review and testing of the training material. 

• Compile all training material into Participant and Instructor Guides. 

5.1 Training Material Quality Assurance and Testing 
Quality Assurance was a critical component of the material development process and the success of the 
CADDIS training program.  A Quality Assurance approach was developed to guide the review and testing 
for all training material. 

The objectives of the Quality Assurance Approach were as follows: 

• Establish a consistent and methodical process to monitor quality during training material 
development. 

• Confirm that each training course and module is consistent in design. 

• Validate that training material matches the required curriculum. 

• Identify and resolve quality assurance problems quickly. 

• Provide the appropriate project staff with the opportunity to review the material. 

To achieve these objectives, a detailed Quality Assurance review process was established.  Figure 3 – 
Training Quality Review Steps below shows the steps that were followed to help validate that all 
appropriate project members had input into the training material. 
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Figure 3 – Training Quality Assurance Review Steps 

The details for each step of the Quality Assurance review process are outlined in Table 5 – Training 
Quality Assurance Review Details below. 

 

QA Step Description Procedure Dependencies 

Step One: The 
Training Lead 
performed a 
Quality 
Assurance 
review of each 
course module 
and exercise 
as it was 
completed. 

The Instructional 
Designer created 
course modules 
based on the 
CADDIS course 
curriculum.  As each 
module was 
completed, it was 
given to the Training 
Lead for review. This 
process continued 

The Instructional Designer 
forwarded a soft copy of each 
module to the Training Lead.  
The Training lead reviewed 
the material for quality and 
consistency and noted 
needed changes on the soft 
copy in “Track Changes” 
mode.  The Training Lead  
then returned the material to 
the Instructional Designer for 

Completion of a draft 
course module by the 
Instructional Designer 
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QA Step Description Procedure Dependencies 

for each module as it 
was developed. The 
Training Lead or 
other team member 
tested each exercise 
in the Training 
Environment once it 
was available. 

 

needed revisions.  This was 
an iterative process until the 
Training Lead was satisfied 
that the module was ready for 
CADDIS Implementation 
Team member review. 

If necessary, the Instructional 
Designer loaded necessary 
data into the Training 
Environment once it was 
available for the Training 
Lead to use when testing 
each exercise.   

 

Step Two: The 
appropriate 
CADDIS 
Implementation 
Team member, 
DDS Training 
Officer, and 
DDS selected 
Regional 
Center Subject 
Matter Experts 
performed a 
Quality 
Assurance 
review of each 
course module 
and exercise. 

The Instructional 
Designer forwarded 
each course module 
and corresponding 
exercises to the 
appropriate CADDIS 
Implementation 
Team member and 
the DDS Training 
Officer for review.   

The Implementation 
Team member and 
DDS Training Officer 
had 48 hours to 
review the material 
and provide 
feedback.  This 
process continued 
until the appropriate 
CADDIS 
Implementation 
Team member and 
the DDS Training 
Officer had reviewed 
all the course 
modules.     

 

The Instructional Designer 
forwarded a soft copy of each 
module to the appropriate 
CADDIS Implementation 
Team member and the DDS 
Training Officer.  The 
CADDIS Implementation 
Team member was chosen 
based on their CADDIS 
knowledge of the specific 
material that needed to be 
reviewed.  The CADDIS 
Implementation Team 
member and DDS Training 
Officer reviewed the material 
for functional accuracy and 
consistency.   

The DDS Training Officer  
also forwarded the material 
to DDS selected Regional 
Center Subject Matter 
Experts to review the 
material during the same 48 
hour timeframe.  The Subject 
Matter Experts returned their 
comments to the DDS 
Training Officer who 
compiled and submitted 
them to the Instructional 
Designer.  The DDS Training 
Officer coordinated the 

Completion of quality 
assurance review for a 
course module by the 
Training Lead. 

 

Completion of changes 
to the course modules 
by the Instructional 
Designer. 



California Developmental Disabilities Information System --
CADDIS 

Approved Revision 1.1–  
Submitted for DDS Review 

06 1st Updated Training Plan Date:  December 22, 2003 

Updated: January 26, 2004 

 

Page 43 of 143  Last Update Date and Time Last 1/26/2004

 

 

QA Step Description Procedure Dependencies 

review process with the 
selected Subject Matter 
Experts and provided them 
with a review schedule in 
advance of the review 
process. 

The CADDIS Implementation 
Team member made 
changes either to the soft 
copy in “track changes” mode 
or wrote the changes on a 
hard copy of the material.  
After the review was 
completed, the CADDIS 
Implementation Team 
member returned the 
compiled soft or hard copy 
changes to the Instructional 
Designer who then made the 
necessary changes to the 
material.  The DDS Training 
Officer returned comments on 
an Excel spreadsheet. 

Step Three: 
The Training 
Lead 
coordinated a 
training module 
practice 
session. 

After review of the 
curriculum in the 
Plan, DDS  selected 
the following six 
modules to be tested 
in a “classroom 
environment:” 

• 201A - Consumer 
Case Development 
– Assessments 

• 201A - Consumer 
Case Development 
- Waiver Tracking 

• 201B - Quality 
Assurance - QA 
Monitoring and 
Evaluations 

• 201C - Resource 
Development - 
Provider Programs 
and Capacity 
Management - Part 
Two 

The Training Lead scheduled 
and coordinated an internal 
practice session to review the 
six training modules in a 
“classroom” environment.  
This internal practice session 
occurred on 11/07/2003. 

Attendees included the 
CADDIS Project 
Management Team, the DDS 
Training Officer and 2-6 DDS 
staff members. 

Completion of quality 
assurance review for a 
course module by a 
CADDIS 
Implementation Team 
member, DDS Training 
Officer, and DDS 
selected Regional 
Center Subject Matter 
Experts. 
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QA Step Description Procedure Dependencies 

• 201D - Fiscal - 
Consumer Trust 
Management (first 
half) 

• 201D - Fiscal - 
Provider 
Authorizations.    

 

Step Four: The 
CADDIS 
Quality 
Assurance 
Advisory Team 
performed an 
Internal Quality 
Assurance 
Review of Draft 
Training 
Material 

The Training Lead 
forwarded all training 
material and 
exercises to the 
CADDIS Quality 
Assurance Advisory 
Team for review. 

The Training Lead forwarded 
a soft copy of the training 
material to the CADDIS 
Quality Assurance Advisory 
Team.  The Quality 
Assurance Advisory Team  
reviewed the material for 
quality and consistency.  The 
CADDIS Quality Assurance 
Advisory Team made all 
changes or comments to the 
soft copy in “Track Changes” 
mode.  After the CADDIS 
Quality Assurance Advisory 
Team completed a review, 
they returned the soft copy to 
the Training Lead. The 
Instructional Designer then 
make the necessary changes 
to the material. 

Completion of changes 
to all course material 
by the Instructional 
Designer. 

 

Step Five: 
Draft Training 
Material was 
submitted to 
the CADDIS 
Project 
Management 
Team for 
review 

The Training Lead 
forwarded all training 
material and 
exercises to the 
CADDIS Project 
Management Team 
for review. 

The Training Lead provided 
both soft and hard copies of 
the DRAFT Training Material 
to the CADDIS Project 
Management team. 

The CADDIS Project 
Management Team reviewed 
the material and provided 
feedback in the format that is 
standard to all project 
deliverables. 

 

Completion of quality 
assurance review for 
all Draft Training 
Material by the 
CADDIS Quality 
Assurance Advisory 
Team. 

 

Completion of changes 
to all course material 
by the Instructional 
Designer. 

Step Six: Draft 
Training 
Material will be 
revised and 

The Instructional 
Designer will make 
final changes to the 
material based on 

The Training Lead will review 
all feedback from the 
CADDIS Project 
Management Team and  

Completion of quality 
assurance review for 
all Draft course 
material by the 
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QA Step Description Procedure Dependencies 

finalized. feedback from the 
CADDIS Project 
Management Team. 

work with the Instructional 
Designer to incorporate the 
necessary changes into the 
training material. 

CADDIS Project 
Management Team. 

 

Step Seven: 
The CADDIS 
Quality 
Assurance 
Advisory Team 
will perform an 
Internal Quality 
Assurance 
Review of 
FINAL Training 
Material. 

The Training Lead 
will forward the 
FINAL Training 
Material and 
exercises to the 
CADDIS Quality 
Assurance Advisory 
Team for review. 

The Training Lead will 
forward a soft copy of the 
FINAL Training Material to 
the CADDIS Quality 
Assurance Advisory Team.  
The Quality Assurance 
Advisory Team will conduct a 
final review of all material.  
The CADDIS Quality 
Assurance Advisory Team 
will make any changes or 
comments to the soft copy in 
“Track Changes” mode.  After 
the CADDIS Quality 
Assurance Advisory Team 
has completed the final 
review, they will return the 
soft copy to the Training 
Lead.  The Instructional 
Designer will then make the 
necessary changes to the 
material. 

Completion of Final 
revisions to the training 
material. 

 

Step Eight: 
FINAL Training 
Material will be 
submitted to 
the CADDIS 
Project 
Management 
Team for 
review and 
approval 

The Training Lead 
will submit the FINAL 
Training Material to 
the CADDIS Project 
Management Team 
for final review and 
approval. 

The Training Lead will 
provide both a soft and hard 
copy of the FINAL Training 
Material to the CADDIS 
Project Management team. 

The CADDIS Project 
Management Team will 
review the material and 
provide feedback in the 
format that is standard to all 
project deliverables. 

 

Completion of quality 
assurance review for 
the FINAL Training 
Material by the 
CADDIS Quality 
Assurance Advisory 
Team. 

Completion of final 
changes to all course 
material by the 
Instructional Designer. 

Table 5 – Training Quality Assurance Review Details 

A Training Material Development Status document was developed that was similar to the System Design 
Status document that was used during system design.  This allowed the Training Lead to monitor and 
communicate the status of all training material development efforts.  Deadlines were set for the 
development and review of each course module.  In addition, meetings and work sessions with the 
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CADDIS Implementation Team and CADDIS Project Team were scheduled if information was needed to 
assist with the training design process.   

During the development of training material, changes to the system design for CADDIS functions were 
communicated to the Training Lead.  The Training Lead coordinated with the development team to 
receive this communication in a timely fashion.   

5.2 Participant and Instructor Training Guides 
Once training material was completed, reviewed, and tested, it was compiled into Participant and 
Instructor Guides.  The Guides included a preface, the course outline, the course overview, and sections 
for each training module including module objectives and overviews, lesson objectives and overviews, 
and exercises.  The Guides also included a mastery evaluation, additional exercises, and a course 
evaluation.  The Instructor Guide was developed for use during classroom training to assist the instructor 
in teaching the class.  This Guide will be distributed to the Certified CADDIS Training Instructors and the 
Certified CADDIS Training participants.  The Instructor Guide contains all the components in the 
Participant Guide with the following additions: instructor lesson and demonstration notes and presentation 
skills material including classroom logistics, adult learning techniques and instructions for accessing the 
Training Environment. 
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6 Training Delivery 
This section of the Plan discusses the following training delivery activities:  

• training material distribution, 

• training deployment planning, and 

• finalizing the training schedule and locations. 

6.1 Training Material Distribution 
Prior to the start of Certified CADDIS Training, DDS will be provided with a soft and hard copy of all 
training material.  DDS will be responsible for making the appropriate number of training material copies 
for each Certified CADDIS Training session.  DDS will also be responsible for producing soft copies of the 
material for reproduction by the Regional Centers for CADDIS User Training.  DDS may choose to 
provide soft copies on CDs or to post the material to the CADDIS website. 

The training material will be distributed by the Instructors at the beginning of each Certified CADDIS 
Training session. The Training Team is responsible for changes to training material prior to the final 
CADDIS implementation wave.  DDS and the Regional Centers will assume responsibility for managing 
and updating the training material upon completion of Certified CADDIS Training for the final CADDIS 
implementation Wave. 

6.2 Training Deployment Planning 
Detailed planning of training delivery occurred early in the training development process.  This validated 
that instructors will have the resources necessary to conduct Certified CADDIS Training.  Classrooms will 
also need to be prepared prior to training to validate that all material and equipment is ready for training.  
More details regarding appropriate deployment of training are discussed in the following sections. 

6.2.1 CADDIS User Pre-requisites 
Prior to CADDIS User Training, Regional Centers should validate that their end-users meet the following 
basic requirements before attending training that is provided by the Certified CADDIS Trainers.  DDS 
should forward these pre-requisites to the Training Coordinators at each Regional Center so they can 
prepare their staff for CADDIS User Training.   

• Have a general understanding of the purpose and capabilities of CADDIS based on 
communications from DDS and Regional Center staff prior to the deployment of CADDIS User 
Training. 

• Have an overall understanding of how Regional Centers administer the DDS programs and 
policies as they relate to his/her functional area. 

• Have an understanding of Regional Center and office specific business processes and 
procedures. 

• Be knowledgeable and experienced in their job duties. 

• Successful completion of the DDS CDER and Early Start Training for Service Coordinators. 

• Have general PC literacy skills including an adequate level of experience and general comfort 
using computers in a Microsoft Windows and Internet Explorer 5.5 environment.  The minimum 
PC literacy standards should include:  
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o The ability to use and manipulate a mouse including double-clicking, pointing and clicking, 
pointing and dragging, and right-clicking. 

o The ability to resize pages and work with multiple pages. 

o The ability to open and close Windows, and navigate through text boxes. 

o A basic understanding of the keyboard and location of keys. 

o The ability to open and select values from drop-down menus and radio buttons. 

o The ability to use toolbars, menus and task bars. 

o A basic understanding of Internet terminology (i.e. URL, links). 

o A basic understanding of Internet navigation commands (i.e. launch Explorer) and icons 
including “Back,” “Forward,” “Stop,” “Refresh,” and “Search.” 

6.2.2 Training Facilities Procurement and Site Preparation for Certified CADDIS 
Training 

The Training Team is responsible for securing all training facilities for Certified CADDIS Training except 
the Valley Mountain Regional Center pilot Certified CADDIS Training, which is the responsibility of DDS.  
The Team will work closely with DDS and Regional Centers to finalize and prepare these sites.  Each 
Regional Center will be responsible for obtaining CADDIS User Training facilities.  However, the 
information in this Plan can be forwarded by DDS to the Regional Centers so they can identify 
appropriate classrooms and equipment for CADDIS User Training. 

The Training Lead and DDS Training Officer have already identified Regional Centers with existing 
classrooms that are available and large enough to accommodate Certified CADDIS Training.  Based on 
the revised CADDIS implementation dates, the Training Lead and DDS Training Officer will re-confirm 
these locations.  The Certified CADDIS Training sites will be prepared by the Training Team with 
assistance from Regional Center staff if the training is conducted at the Regional Center.  Training 
facilities and all classrooms should be selected within a secure environment that can be locked at the end 
of each day.  Each Regional Center will be responsible for notifying DDS of any individuals who may have 
special needs relative to the training facilities.   

The Training Team may need access to fully equipped classrooms for one to two days the week before 
training begins in order to test and resolve any issues with the equipment and connectivity.  The Training 
Team will confirm classroom availability with the host Regional Centers for these activities.  This will be 
confirmed no later than January 02, 2004 which is the due date for confirming training locations.     

Figure 4 – Preferred Classroom Layout below shows a diagram of the preferred classroom layout.  Actual 
classroom set up may vary between and within facilities. 
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Figure 4 – Preferred Classroom Layout 

6.2.3 Classroom Requirements 
The Training Team is responsible for securing classrooms that meet the following minimum requirements. 
Every effort will be made to secure classrooms at Regional Centers.  If Regional Center classrooms are 
not available, the Training Team is responsible for securing classrooms at other locations and paying for 
the cost of classroom rentals. 

• A minimum of two separate classrooms large enough to accommodate 13 occupants (12 trainees 
and 1 instructor).   

• A sufficient number of chairs and desks/tables for all participants, including a table for supplies 
and training material.  The trainee desks should be large enough for a PC and training material. 

• Sufficient open space for instructors to move throughout the classroom and assist trainees.  
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• Sufficient space so that all participants can view information projected on a screen. 

• Sufficient distance from the screen to the last row of seats (should not exceed six screen-widths). 

• Sufficient distance from the front row seat to the projection screen (should be at least the width of 
the screen to prevent discomfort or fatigue). 

• Sufficient distance to the left and right of the projection screen (participants should not be seated 
more than one screen-width to the left or right of the screen). 

• The screen should have enough elevation to be seen by the last row of participants. 

• Classrooms will need equipment such as a Polycom telephone for the CADDIS 101 – 
Fundamentals course.   The equipment must allow off-site and in-class participants to hear the 
instructor. 

• Classrooms should have connectivity to the Internet for 13 computers.  If the training is held at a 
Regional Center, Regional Center staff must provide classrooms that have intranet connectivity to 
HHSDC.  There should be T1 or faster connectivity to the Internet. 

• There should be access to a water fountain or cooler. 

• There should be access to nearby restrooms in sufficient number to accommodate the trainees 
within a 15 minute break time frame. 

• There should be window blinds if ambient light will prevent projector viewing. 

• There should be adjustable lighting (front dimmer switches) to provide sufficient illumination while 
information is projected on the screen. 

• There should be sufficient heating/air conditioning systems to create a comfortable learning 
environment. 

• Access to the training site by instructors should be available outside of normal business hours 
(nights and weekends).  The Training Team will confirm that this access is available no later than 
January 02, 2004 which is the due date for the confirming the training locations. 

• There should be access for trainees with special needs, such as wheelchair access. 

• There should be adequate parking for all training participants.  Alternate or public transportation 
will also be considered, such as nearby bus stops or MUNI/BART for Bay Area locations. 

• There should be a secure space to store material. 

• There should be sufficient electrical outlets and surge protectors for PCs and other equipment. 
Room power supply should be adequate to support the power needs of 13 PCs, a projector, 
printer, and other needed equipment. 

6.2.4 Classroom Supplies and Equipment 
The Training Team is responsible for securing appropriate equipment if it is not available at the training 
site.  The following supplies and equipment will be needed for each classroom: 

• a trash can in each room, 

• course signage on the classroom door, 

• a contact person name and phone number for site emergencies and network problems, 



California Developmental Disabilities Information System --
CADDIS 

Approved Revision 1.1–  
Submitted for DDS Review 

06 1st Updated Training Plan Date:  December 22, 2003 

Updated: January 26, 2004 

 

Page 51 of 143  Last Update Date and Time Last 1/26/2004

 

 

• a flipchart, easel, and tape, 

• participant name tents, 

• a whiteboard, markers, and erasers, 

• a projection screen, 

• a printer that is compatible with the instructor’s computer and compatible with ShareCare/ErdPro, 

• an InFocus (Proxima or similar) projector compatible with the pixel size of CADDIS screens for 
full display of the screens, and 

• extension cords (if needed). 

6.2.5 Equipment Needs 
Certified CADDIS Training will require equipment that supports access to the CADDIS Training 
Environment.  If host Regional Centers do not have the required computers, the Training Team will be 
responsible for obtaining the required equipment and paying the cost of renting the equipment, with the 
exception of the equipment for Valley Mountain Regional Center which will be the responsibility of DDS. 

Each classroom must have 13 computers that will meet the following minimum requirements: 

• Windows 95 or later operating system, 

• minimum 400 MHz CPU, 

• minimum 128 MB RAM, 

• minimum 8 GB Disk Storage, 

• minimum of 800 X 600 monitor resolution (although 1024 X 768 is recommended to reduce  
scrolling on the screens),  

• Internet Explorer 5.5 or later (Internet Explorer 6.0 SP1 is recommended), 

• cookies enabled (must be set for each distinct user who logs onto any given computer), 

• SSL encryption enabled with 128-bit encryption,  

• Ethernet NIC Connection (10/100 Base-T or TX NIC), 

• Popup blocker has to be disabled for any CADDIS website, 

• Internet Explorer set to check for newer versions of stored pages every visit to the page, 

• Internet Explorer set to display mixed content (Tools -> Internet Options -> Security -> Custom --> 
Miscellaneous -> Display Mixed Content select "enable"), 

• Adobe Acrobat Reader installed for viewing reports, and 

• MS Word and/or Excel installed to save reports in these formats. 

6.2.6 Classroom Preparation by the Trainers 
Prior to each Certified CADDIS Training session the trainer will complete the following tasks:  

• Verify that all classroom, supply, and equipment requirements have been met and are in place. 
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• Verify that the required training material is available in sufficient number for the course 
participants. 

• Make a sign-in sheet available. 

• Test each computer for connectivity to the Training Environment. 

• Connect the Proxima to the instructor computer. 

• Connect the printer to the instructor computer. 

All of the requirements above have been captured in a Training Classroom Certification Checklist.  This 
checklist is being used by DDS and the CADDIS Training Team to determine if targeted Regional Centers 
have the needed training.  This checklist will also be used during site preparation prior to each Certified 
CADDIS Training session.  Appendix 6 – Training Classroom Certification Checklist includes this 
checklist. 

6.3 Training Schedule and Locations for Certified CADDIS Training 
Based on the revised CADDIS implementation schedule, the training dates, participant schedule, and 
locations for the Pilot/Wave 1 and Waves 2-5 are listed in Section 6.3.1 – Pilot Certified CADDIS Training 
Participant Schedule through Section 6.3.5 – Wave Five Certified CADDIS Training Participant Schedule 
below.  A detailed course outline was developed for participants based on the course modules.  The 
course outline for the Instructor Guide includes suggested break, lunch, and wrap up times.  It is expected 
that two classrooms will be needed to accommodate the Certified CADDIS Training at each identified 
location.  Training during the Pilot/Wave 1 will include one session at each identified location.  Training 
during Wave 2 through Wave 5 will include two sessions at each identified location.  Each session will 
include all of the Certified CADDIS Training modules.  Each session will accommodate 12 participants for 
a total of 24 participants at each location.    

Each session will take nine days to complete and will include all of the Certified CADDIS Training 
modules.  It is strongly recommended that Regional Centers select at least one participant to attend the 
entire session (all courses) to gain a clear understanding of CADDIS and how the modules and 
processes fit and link together throughout the system.  

6.3.1 Pilot/Wave One Certified CADDIS Training Participant Schedule 
This training was conducted at Inland Regional Center using one classroom and Valley Mountain 
Regional Center using one classroom.  Participants attended from Inland Regional Center and Valley 
Mountain Regional Center.  The suggested CADDIS User Training dates for the Pilot/Wave One are 
December 22, 2003 through January 16, 2004.  Table 6 – Training Schedule for Pilot/Wave One Certified 
CADDIS Training below lists the schedule for the Pilot Certified CADDIS Training.  Training began on 
Monday, December 08, 2003 at Inland Regional Center and on Tuesday, December 09, 2003 at Valley 
Mountain Regional Center.  The schedule accommodated morning and afternoon breaks, one hour 
lunchtimes, wrap ups at the end of each day, time for Presentation Skills training, and time for Sandbox 
practice. 
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Session One: Inland Regional Center 

Classroom Training Courses 
 Date Time 

Classroom One 101 – CADDIS 
Fundamentals 

Monday, December 08, 
2003 

8:00 a.m. – 
11:45 a.m. 

 201-A Consumer Case 
Development (part one) 

Monday, December 08, 
2003 

11:45 a.m. – 
5:00 p.m.  

 201-A Consumer Case 
Development (part two) 

Tuesday, December 09, 
2003 

8:00 a.m. – 
5:00 p.m.  

 201-A Consumer Case 
Development (part three) 

Wednesday, December 10, 
2003 

8:00 a.m. – 
5:00 p.m.  

 No Class Thursday, December 11, 
2003 

 

 201-B Quality Assurance  Friday, December 12, 2003 8:00 a.m. – 
5:00 p.m. 

 201-C Resource 
Development (part one) 

Monday, December 15, 
2003 

8:00 a.m. –  
5:00 p.m. 

 201-C Resource 
Development (part two) 

Tuesday, December 16, 
2003 

8:00 a.m. –  
5:00 p.m. 

 201-C Resource 
Development (part three) 

Wednesday, December 17, 
2003 

8:00 a.m. –  
12:30 p.m. 

 201-D Fiscal (part one) Wednesday, December 17, 
2003 

12:30 p.m. –  
5:00 p.m. 

 201-D Fiscal (part two) Thursday, December 18, 
2003 

8:00 a.m. – 
5:00 p.m. 

 201-D Fiscal (part three) Friday, December 19,    
2003 

8:00 a.m. – 
5:00 p.m. 

 

Session Two: Valley Mountain Regional Center 

Classroom Training Courses 
 Date Time 

Classroom One 
or via a web-
based 
presentation 

101 – CADDIS 
Fundamentals 

Tuesday, December 09, 
2003 

8:00 a.m. – 
11:45 a.m. 

 201-A Consumer Case 
Development (part one) 

Tuesday, December 09, 
2003 

11:45 a.m. – 
5:00 p.m.  
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Classroom Training Courses 
 Date Time 

 201-A Consumer Case 
Development (part two) 

Wednesday, December 10, 
2003 

8:00 a.m. – 
5:00 p.m.  

 201-A Consumer Case 
Development (part three) 

Thursday, December 11, 
2003 

8:00 a.m. – 
5:00 p.m.  

 201-B Quality Assurance  Friday, December 12, 2003 8:00 a.m. – 
5:00 p.m. 

 201-C Resource 
Development (part one) 

Monday, December 15, 
2003 

8:00 a.m. –  
5:00 p.m. 

 201-C Resource 
Development (part two) 

Tuesday, December 16, 
2003 

8:00 a.m. –  
5:00 p.m. 

 201-C Resource 
Development (part three) 

Wednesday, December 17, 
2003 

8:00 a.m. –  
12:30 p.m. 

 201-D Fiscal (part one) Wednesday, December 17, 
2003 

12:30 p.m. –  
5:00 p.m. 

 201-D Fiscal (part two) Thursday, December 18, 
2003 

8:00 a.m. – 
5:00 p.m. 

 201-D Fiscal (part three) Friday, December 19,    
2003 

8:00 a.m. – 
5:00 p.m. 

Table 6 – Training Schedule for Pilot/Wave One Certified CADDIS Training 

6.3.2 Wave Two Certified CADDIS Training Participant Schedule 
This training will be conducted in Sacramento and Fresno using two classrooms at each location.  
Participants for the Sacramento training will include staff from the Redwood Coast Regional Center, Far 
Northern Regional Center, and Alta Regional Center.  Participants for the Fresno training will include staff 
from the Central Valley Regional Center and Kern Regional Center.  

The suggested CADDIS User Training dates for Wave Two are February 16, 2004 through March 05, 
2004.  Table 7 – Training for Wave Two Certified CADDIS Training in Sacramento below lists the 
schedule for the Wave Two Certified CADDIS Training in Sacramento.  Table 8 – Training for Wave Two 
Certified CADDIS Training in Fresno below lists the schedule for the Wave Two Certified CADDIS 
Training in Fresno.  Because the Sacramento attendees recognize Friday, February 13, 2004 as a 
holiday, the web-based Fundamentals presentation for Sacramento will take place on Friday, January 30, 
2004 and the remaining classes will begin on Monday, February 02, 2004. 
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Session One: Sacramento 

Classroom Training Courses 
 Date Time 

Via a web-based 
presentation 

101 – CADDIS 
Fundamentals 

Friday, January 30, 2004  1:00 p.m. – 
5:00 p.m. 

Classroom One 201-A Consumer Case 
Development (part one) 

Monday, February 02, 2004 8:00 a.m. – 
5:00 p.m. 

 201-A Consumer Case 
Development (part two) 

Tuesday, February 03, 2004 8:00 a.m. – 
5:00 p.m. 

 201-A Consumer Case 
Development (part three) 

Wednesday, February 04, 
2004 

8:00 a.m. – 
12:00 p.m. 

 201-C Resource 
Development (part one) 

Wednesday, February 04, 
2004 

1:00 p.m. – 
5:00 p.m. 

 201-C Resource 
Development (part two) 

Thursday, February 05, 
2004 

8:00 a.m. – 
5:00 p.m. 

 201-C Resource 
Development (part three) 

Friday, February 06, 2004 8:00 a.m. – 
5:00 p.m. 

 201-B Quality Assurance  Monday, February 09, 2004 8:00 a.m. – 
5:00 p.m. 

 201-D Fiscal (part one) Tuesday, February 10, 2004 8:00 a.m. – 
5:00 p.m. 

 201-D Fiscal (part two) Wednesday, February 11, 
2004 

8:00 a.m. – 
5:00 p.m. 

 201-D Fiscal (part three) Thursday, February 12, 
2004 

8:00 a.m. – 
12:00 p.m. 

 

Session Two: Sacramento 

Classroom Training Courses 
 Date Time 

Via a web-based 
presentation 

101 – CADDIS 
Fundamentals 

Friday, January 30, 2004  1:00 p.m. – 
5:00 p.m. 

Classroom Two 201-A Consumer Case 
Development (part one) 

Monday, February 02, 2004 8:00 a.m. – 
5:00 p.m. 

 201-A Consumer Case 
Development (part two) 

Tuesday, February 03, 2004 8:00 a.m. – 
5:00 p.m. 

 201-A Consumer Case 
Development (part three) 

Wednesday, February 04, 
2004 

8:00 a.m. – 
12:00 p.m. 
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Classroom Training Courses 
 Date Time 

 201-C Resource 
Development (part one) 

Wednesday, February 04, 
2004 

1:00 p.m. – 
5:00 p.m. 

 201-C Resource 
Development (part two) 

Thursday, February 05, 
2004 

8:00 a.m. – 
5:00 p.m. 

 201-C Resource 
Development (part three) 

Friday, February 06, 2004 8:00 a.m. – 
5:00 p.m. 

 201-B Quality Assurance  Monday, February 09, 2004 8:00 a.m. – 
5:00 p.m. 

 201-D Fiscal (part one) Tuesday, February 10, 2004 8:00 a.m. – 
5:00 p.m. 

 201-D Fiscal (part two) Wednesday, February 11, 
2004 

8:00 a.m. – 
5:00 p.m. 

 201-D Fiscal (part three) Thursday, February 12, 
2004 

8:00 a.m. – 
12:00 p.m. 

Table 7 – Training Schedule for Wave Two Certified CADDIS Training in Sacramento 

 

Session One: Fresno 

Classroom Training Courses 
 Date Time 

Classroom One 
or via a web-
based 
presentation 

101 – CADDIS 
Fundamentals 

Tuesday, February 03, 2004 8:00 a.m. – 
11:45 a.m. 

 201-A Consumer Case 
Development (part one) 

Tuesday, February 03, 2004 11:45 a.m. – 
5:00 p.m. 

 201-A Consumer Case 
Development (part two) 

Wednesday, February 04, 
2004 

8:00 a.m. – 
5:00 p.m. 

 201-A Consumer Case 
Development (part three) 

Thursday, February 05, 
2004 

8:00 a.m. – 
5:00 p.m. 

 201-B Quality Assurance  Friday, February 06, 2004 8:00 a.m. – 
5:00 p.m. 

 201-C Resource 
Development (part one) 

Monday, February 09, 2004 8:00 a.m. – 
5:00 p.m. 

 201-C Resource 
Development (part two) 

Tuesday, February 10, 2004 8:00 a.m. – 
5:00 p.m. 

 201-C Resource 
Development (part three) 

Wednesday, February 11, 
2004 

8:00 a.m. – 
12:30 p.m. 
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Classroom Training Courses 
 Date Time 

 201-D Fiscal (part one) Wednesday, February 11, 
2004 

12:30 p.m. – 
5:00 p.m. 

 201-D Fiscal (part two) Thursday, February 12, 
2004 

8:00 a.m. – 
5:00 p.m. 

 201-D Fiscal (part three) Friday, February 13, 2004 8:00 a.m. – 
5:00 p.m. 
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Session Two: Fresno 

Classroom Training Courses 
 Date Time 

Classroom Two 
or via a web-
based 
presentation 

101 – CADDIS 
Fundamentals 

Tuesday, February 03, 2004 8:00 a.m. – 
11:45 a.m. 

 201-A Consumer Case 
Development (part one) 

Tuesday, February 03, 2004 11:45 a.m. – 
5:00 p.m. 

 201-A Consumer Case 
Development (part two) 

Wednesday, February 04, 
2004 

8:00 a.m. – 
5:00 p.m. 

 201-A Consumer Case 
Development (part three) 

Thursday, February 05, 
2004 

8:00 a.m. – 
5:00 p.m. 

 201-B Quality Assurance  Friday, February 06, 2004 8:00 a.m. – 
5:00 p.m. 

 201-C Resource 
Development (part one) 

Monday, February 09, 2004 8:00 a.m. – 
5:00 p.m. 

 201-C Resource 
Development (part two) 

Tuesday, February 10, 2004 8:00 a.m. – 
5:00 p.m. 

 201-C Resource 
Development (part three) 

Wednesday, February 11, 
2004 

8:00 a.m. – 
12:30 p.m. 

 201-D Fiscal (part one) Wednesday, February 11, 
2004 

12:30 p.m. – 
5:00 p.m. 

 201-D Fiscal (part two) Thursday, February 12, 
2004 

8:00 a.m. – 
5:00 p.m. 

 201-D Fiscal (part three) Friday, February 13, 2004 8:00 a.m. – 
5:00 p.m. 

Table 8 – Training Schedule for Wave Two Certified CADDIS Training in Fresno. 

6.3.3 Wave Three Certified CADDIS Training Participant Schedule 
This training will be conducted at a Bay Area and a Central Coast location.  The Training Lead will work 
with the DDS Training Officer to secure training classrooms at two Regional Centers if possible.  Each 
location will include two classrooms.  Participants for the Bay Area training will include staff from the East 
Bay Regional Center, Golden Gate Regional Center, and North Bay Regional Center.  Participants for the 
Central Coast training will include staff from the Tri-Counties Regional Center and San Andreas Regional 
Center.   

The suggested CADDIS User Training dates for Wave Three are March 8, 2004 through March 26, 2004.  
Table 9 – Training Schedule for Wave Three Certified CADDIS Training in the Bay Area below lists the 
schedule for Wave Three Certified CADDIS Training in the Bay Area.  Table 10 – Training Schedule for 
Wave Three Certified CADDIS Training in the Central Coast below lists the schedule for Wave Three 
Certified CADDIS Training in the Central Coast.  Certified CADDIS Training will begin on Tuesday, 
February 24, 2004. 
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Session One: Bay Area 

Classroom Training Courses 
 Date Time 

Classroom One 
or via a web-
based 
presentation 

101 – CADDIS 
Fundamentals 

Tuesday, February 24, 2004 8:00 a.m. – 
11:45 a.m. 

 201-A Consumer Case 
Development (part one) 

Tuesday, February 24, 2004 11:45 a.m. – 
5:00 p.m. 

 201-A Consumer Case 
Development (part two) 

Wednesday, February 25, 
2004 

8:00 a.m. – 
5:00 p.m. 

 201-A Consumer Case 
Development (part three) 

Thursday, February 26, 
2004 

8:00 a.m. – 
5:00 p.m. 

 201-B Quality Assurance  Friday, February 27, 2004 8:00 a.m. – 
5:00 p.m. 

 201-C Resource 
Development (part one) 

Monday, March 01, 2004 8:00 a.m. – 
5:00 p.m. 

 201-C Resource 
Development (part two) 

Tuesday, March 02, 2004 8:00 a.m. – 
5:00 p.m. 

 201-C Resource 
Development (part three) 

Wednesday, March 03, 
2004 

8:00 a.m. – 
12:30 p.m. 

 201-D Fiscal (part one) Wednesday, March 03, 
2004 

12:30 p.m. – 
5:00 p.m. 

 201-D Fiscal (part two) Thursday, March 04, 2004 8:00 a.m. – 
5:00 p.m. 

 201-D Fiscal (part three) Friday, March 05, 2004 8:00 a.m. – 
5:00 p.m. 

 

Session Two: Bay Area 

Classroom Training Courses 
 Date Time 

Classroom Two 
or via a web-
based 
presentation 

101 – CADDIS 
Fundamentals 

Tuesday, February 24, 2004 8:00 a.m. – 
11:45 a.m. 

 201-A Consumer Case 
Development (part one) 

Tuesday, February 24, 2004 11:45 a.m. – 
5:00 p.m. 

 201-A Consumer Case 
Development (part two) 

Wednesday, February 25, 
2004 

8:00 a.m. – 
5:00 p.m. 
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Classroom Training Courses 
 Date Time 

 201-A Consumer Case 
Development (part three) 

Thursday, February 26, 
2004 

8:00 a.m. – 
5:00 p.m. 

 201-B Quality Assurance  Friday, February 27, 2004 8:00 a.m. – 
5:00 p.m. 

 201-C Resource 
Development (part one) 

Monday, March 01, 2004 8:00 a.m. – 
5:00 p.m. 

 201-C Resource 
Development (part two) 

Tuesday, March 02, 2004 8:00 a.m. – 
5:00 p.m. 

 201-C Resource 
Development (part three) 

Wednesday, March 03, 
2004 

8:00 a.m. – 
12:30 p.m. 

 201-D Fiscal (part one) Wednesday, March 03, 
2004 

12:30 p.m. – 
5:00 p.m. 

 201-D Fiscal (part two) Thursday, March 04, 2004 8:00 a.m. – 
5:00 p.m. 

 201-D Fiscal (part three) Friday, March 05, 2004 8:00 a.m. – 
5:00 p.m. 

Table 9 – Training Schedule for Wave Three Certified CADDIS Training in the Bay Area 
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Session One: Central Coast 

Classroom Training Courses 
 Date Time 

Classroom One 
or via a web-
based 
presentation 

101 – CADDIS 
Fundamentals 

Tuesday, February 24, 2004 8:00 a.m. – 
11:45 a.m. 

 201-A Consumer Case 
Development (part one) 

Tuesday, February 24, 2004 11:45 a.m. – 
5:00 p.m. 

 201-A Consumer Case 
Development (part two) 

Wednesday, February 25, 
2004 

8:00 a.m. – 
5:00 p.m. 

 201-A Consumer Case 
Development (part three) 

Thursday, February 26, 
2004 

8:00 a.m. – 
5:00 p.m. 

 201-B Quality Assurance  Friday, February 27, 2004 8:00 a.m. – 
5:00 p.m. 

 201-C Resource 
Development (part one) 

Monday, March 01, 2004 8:00 a.m. – 
5:00 p.m. 

 201-C Resource 
Development (part two) 

Tuesday, March 02, 2004 8:00 a.m. – 
5:00 p.m. 

 201-C Resource 
Development (part three) 

Wednesday, March 03, 
2004 

8:00 a.m. – 
12:30 p.m. 

 201-D Fiscal (part one) Wednesday, March 03, 
2004 

12:30 p.m. – 
5:00 p.m. 

 201-D Fiscal (part two) Thursday, March 04, 2004 8:00 a.m. – 
5:00 p.m. 

 201-D Fiscal (part three) Friday, March 05, 2004 8:00 a.m. – 
5:00 p.m. 
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Session Two: Central Coast 

Classroom Training Courses 
 Date Time 

Classroom Two 
or via a web-
based 
presentation 

101 – CADDIS 
Fundamentals 

Tuesday, February 24, 2004 8:00 a.m. – 
11:45 a.m. 

 201-A Consumer Case 
Development (part one) 

Tuesday, February 24, 2004 11:45 a.m. – 
5:00 p.m. 

 201-A Consumer Case 
Development (part two) 

Wednesday, February 25, 
2004 

8:00 a.m. – 
5:00 p.m. 

 201-A Consumer Case 
Development (part three) 

Thursday, February 26, 
2004 

8:00 a.m. – 
5:00 p.m. 

 201-B Quality Assurance  Friday, February 27, 2004 8:00 a.m. – 
5:00 p.m. 

 201-C Resource 
Development (part one) 

Monday, March 01, 2004 8:00 a.m. – 
5:00 p.m. 

 201-C Resource 
Development (part two) 

Tuesday, March 02, 2004 8:00 a.m. – 
5:00 p.m. 

 201-C Resource 
Development (part three) 

Wednesday, March 03, 
2004 

8:00 a.m. – 
12:30 p.m. 

 201-D Fiscal (part one) Wednesday, March 03, 
2004 

12:30 p.m. – 
5:00 p.m. 

 201-D Fiscal (part two) Thursday, March 04, 2004 8:00 a.m. – 
5:00 p.m. 

 201-D Fiscal (part three) Friday, March 05, 2004 8:00 a.m. – 
5:00 p.m. 

Table 10 – Training Schedule for Wave Three Certified CADDIS Training in the Central Coast 

6.3.4 Wave Four Certified CADDIS Training Participant Schedule 
This training will be conducted at two locations in the Los Angeles area.  The Training Lead will work with 
the DDS Training Officer to secure training classrooms at a Regional Center if possible.  The locations will 
include two classrooms for two sessions each.  Participants for the first Los Angeles location will include 
staff from the San Gabriel/Pomona Regional Center and San Diego Regional Center.  Participants for the 
second Los Angeles location will include staff from the Lanterman Regional Center, North Los Angeles 
County Regional Center, and Westside Regional Center.   

The suggested CADDIS User Training dates for Wave Four are March 22, 2004 through April 09, 2004.  
Table 11 – Training Schedule for Wave Four Certified CADDIS Training in Los Angeles Location One 
below lists the schedule for the Wave Four Certified CADDIS Training at the first Los Angeles location.  
Table 12 – Training Schedule for Wave Four Certified CADDIS Training in Los Angeles Location Two 
below lists the schedule for the Wave Four Certified CADDIS Training at the second Los Angeles 
location.     
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Session One: Los Angeles Location One 

Classroom Training Courses 
 Date Time 

Classroom One  
or via a web-
based 
presentation 

101 – CADDIS 
Fundamentals 

Tuesday, March 09, 2004 8:00 a.m. – 
11:45 a.m. 

 201-A Consumer Case 
Development (part one) 

Tuesday, March 09, 2004 11:45 a.m. – 
5:00 p.m. 

 201-A Consumer Case 
Development (part two) 

Wednesday, March 10, 
2004 

8:00 a.m. – 
5:00 p.m. 

 201-A Consumer Case 
Development (part three) 

Thursday, March 11, 2004 8:00 a.m. – 
5:00 p.m. 

 201-B Quality Assurance  Friday, March 12, 2004 8:00 a.m. – 
5:00 p.m. 

 201-C Resource 
Development (part one) 

Monday, March 15, 2004 8:00 a.m. – 
5:00 p.m. 

 201-C Resource 
Development (part two) 

Tuesday, March 16, 2004 8:00a.m. –  
5:00 p.m. 

 201-C Resource 
Development (part three) 

Wednesday, March 17, 
2004 

8:00a.m. –  
12:30 p.m. 

 201-D Fiscal (part one) Wednesday, March 17, 
2004 

12:30 p.m. – 
5:00 p.m. 

 201-D Fiscal (part two) Thursday, March 18, 2004 8:00 a.m. – 
5:00 p.m. 

 201-D Fiscal (part three) Friday, March 19, 2004 8:00 a.m. – 
5:00 p.m. 
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Session Two: Los Angeles Location One 

Classroom Training Courses 
 Date Time 

Classroom Two  
or via a web-
based 
presentation 

101 – CADDIS 
Fundamentals 

Tuesday, March 09, 2004 8:00 a.m. – 
11:45 a.m. 

 201-A Consumer Case 
Development (part one) 

Tuesday, March 09, 2004 11:45 a.m. – 
5:00 p.m. 

 201-A Consumer Case 
Development (part two) 

Wednesday, March 10, 
2004 

8:00 a.m. – 
5:00 p.m. 

 201-A Consumer Case 
Development (part three) 

Thursday, March 11, 2004 8:00 a.m. – 
5:00 p.m. 

 201-B Quality Assurance  Friday, March 12, 2004 8:00 a.m. – 
5:00 p.m. 

 201-C Resource 
Development (part one) 

Monday, March 15, 2004 8:00 a.m. – 
5:00 p.m. 

 201-C Resource 
Development (part two) 

Tuesday, March 16, 2004 8:00a.m. –  
5:00 p.m. 

 201-C Resource 
Development (part three) 

Wednesday, March 17, 
2004 

8:00a.m. –  
12:30 p.m. 

 201-D Fiscal (part one) Wednesday, March 17, 
2004 

12:30 p.m. – 
5:00 p.m. 

 201-D Fiscal (part two) Thursday, March 18, 2004 8:00 a.m. – 
5:00 p.m. 

 201-D Fiscal (part three) Friday, March 19, 2004 8:00 a.m. – 
5:00 p.m. 

Table 11 – Training Schedule for Wave Four Certified CADDIS Training in Los Angeles location one 

 Session One: Los Angeles Location Two 

Classroom Training Courses 
 Date Time 

Classroom One  
or via a web-
based 
presentation 

101 – CADDIS 
Fundamentals 

Tuesday, March 09, 2004 8:00 a.m. – 
11:45 a.m. 

 201-A Consumer Case 
Development (part one) 

Tuesday, March 09, 2004 11:45 a.m. – 
5:00 p.m. 

 201-A Consumer Case 
Development (part two) 

Wednesday, March 10, 
2004 

8:00 a.m. – 
5:00 p.m. 



California Developmental Disabilities Information System --
CADDIS 

Approved Revision 1.1–  
Submitted for DDS Review 

06 1st Updated Training Plan Date:  December 22, 2003 

Updated: January 26, 2004 

 

Page 65 of 143  Last Update Date and Time Last 1/26/2004

 

 

Classroom Training Courses 
 Date Time 

 201-A Consumer Case 
Development (part three) 

Thursday, March 11, 2004 8:00 a.m. – 
5:00 p.m. 

 201-B Quality Assurance  Friday, March 12, 2004 8:00 a.m. – 
5:00 p.m. 

 201-C Resource 
Development (part one) 

Monday, March 15, 2004 8:00 a.m. – 
5:00 p.m. 

 201-C Resource 
Development (part two) 

Tuesday, March 16, 2004 8:00a.m. –  
5:00 p.m. 

 201-C Resource 
Development (part three) 

Wednesday, March 17, 
2004 

8:00a.m. –  
12:30 p.m. 

 201-D Fiscal (part one) Wednesday, March 17, 
2004 

12:30 p.m. – 
5:00 p.m. 

 201-D Fiscal (part two) Thursday, March 18, 2004 8:00 a.m. – 
5:00 p.m. 

 201-D Fiscal (part three) Friday, March 19, 2004 8:00 a.m. – 
5:00 p.m. 

 

Session Two: Los Angeles Location Two 

Classroom Training Courses 
 Date Time 

Classroom Two  
or via a web-
based 
presentation 

101 – CADDIS 
Fundamentals 

Tuesday, March 09, 2004 8:00 a.m. – 
11:45 a.m. 

 201-A Consumer Case 
Development (part one) 

Tuesday, March 09, 2004 11:45 a.m. – 
5:00 p.m. 

 201-A Consumer Case 
Development (part two) 

Wednesday, March 10, 
2004 

8:00 a.m. – 
5:00 p.m. 

 201-A Consumer Case 
Development (part three) 

Thursday, March 11, 2004 8:00 a.m. – 
5:00 p.m. 

 201-B Quality Assurance  Friday, March 12, 2004 8:00 a.m. – 
5:00 p.m. 

 201-C Resource 
Development (part one) 

Monday, March 15, 2004 8:00 a.m. – 
5:00 p.m. 

 201-C Resource 
Development (part two) 

Tuesday, March 16, 2004 8:00a.m. –  
5:00 p.m. 
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Classroom Training Courses 
 Date Time 

 201-C Resource 
Development (part three) 

Wednesday, March 17, 
2004 

8:00a.m. –  
12:30 p.m. 

 201-D Fiscal (part one) Wednesday, March 17, 
2004 

12:30 p.m. – 
5:00 p.m. 

 201-D Fiscal (part two) Thursday, March 18, 2004 8:00 a.m. – 
5:00 p.m. 

 201-D Fiscal (part three) Friday, March 19, 2004 8:00 a.m. – 
5:00 p.m. 

Table 12 – Training Schedule for Wave Four Certified CADDIS Training in Los Angeles location two 

6.3.5 Wave Five Certified CADDIS Training Participant Schedule 
This training will be conducted at one location in the Los Angeles area.  The Training Lead will work with 
the DDS Training Officer to secure training classrooms at a Regional Center if possible.  The location will 
include two classrooms for two sessions.  Participants for Wave 5 will include staff from the Harbor 
Regional Center, Regional Center of Orange County, South Central Los Angeles Regional Center, and 
East Los Angeles Regional Center.   

The suggested CADDIS User Training dates for Wave Five are April 05, 2004 through April 23, 2004.  
Table 13 – Training Schedule for Wave Five Certified CADDIS Training in Los Angeles below lists the 
schedule for the Wave Five Certified CADDIS Training  

Session One: Los Angeles 

Classroom Training Courses 
 Date Time 

Classroom One  
or via a web-
based 
presentation 

101 – CADDIS 
Fundamentals 

Tuesday, March 23, 2004 8:00 a.m. – 
11:45 a.m. 

 201-A Consumer Case 
Development (part one) 

Tuesday, March 23, 2004 11:45 a.m. – 
5:00 p.m. 

 201-A Consumer Case 
Development (part two) 

Wednesday, March 24, 
2004 

8:00 a.m. – 
5:00 p.m. 

 201-A Consumer Case 
Development (part three) 

Thursday, March 25, 2004 8:00 a.m. – 
5:00 p.m. 

 201-B Quality Assurance  Friday, March 26, 2004 8:00 a.m. – 
5:00 p.m. 

 201-C Resource 
Development (part one) 

Monday, March 29, 2004 8:00 a.m. – 
5:00 p.m. 

 201-C Resource 
Development (part two) 

Tuesday, March 30, 2004 8:00a.m. –  
5:00 p.m. 



California Developmental Disabilities Information System --
CADDIS 

Approved Revision 1.1–  
Submitted for DDS Review 

06 1st Updated Training Plan Date:  December 22, 2003 

Updated: January 26, 2004 

 

Page 67 of 143  Last Update Date and Time Last 1/26/2004

 

 

Classroom Training Courses 
 Date Time 

 201-C Resource 
Development (part three) 

Wednesday, March 31, 
2004 

8:00a.m. –  
12:30 p.m. 

 201-D Fiscal (part one) Wednesday, March 31, 
2004 

12:30 p.m. – 
5:00 p.m. 

 201-D Fiscal (part two) Thursday, April 1, 2004 8:00 a.m. – 
5:00 p.m. 

 201-D Fiscal (part three) Friday, April 2, 2004 8:00 a.m. – 
5:00 p.m. 

 

Session Two: Los Angeles 

Classroom Training Courses 
 Date Time 

Classroom Two  
or via a web-
based 
presentation 

101 – CADDIS 
Fundamentals 

Tuesday, March 23, 2004 8:00 a.m. – 
11:45 a.m. 

 201-A Consumer Case 
Development (part one) 

Tuesday, March 23, 2004 11:45 a.m. – 
5:00 p.m. 

 201-A Consumer Case 
Development (part two) 

Wednesday, March 24, 
2004 

8:00 a.m. – 
5:00 p.m. 

 201-A Consumer Case 
Development (part three) 

Thursday, March 25, 2004 8:00 a.m. – 
5:00 p.m. 

 201-B Quality Assurance  Friday, March 26, 2004 8:00 a.m. – 
5:00 p.m. 

 201-C Resource 
Development (part one) 

Monday, March 29, 2004 8:00 a.m. – 
5:00 p.m. 

 201-C Resource 
Development (part two) 

Tuesday, March 30, 2004 8:00a.m. –  
5:00 p.m. 

 201-C Resource 
Development (part three) 

Wednesday, March 31, 
2004 

8:00a.m. –  
12:30 p.m. 

 201-D Fiscal (part one) Wednesday, March 31, 
2004 

12:30 p.m. – 
5:00 p.m. 

 201-D Fiscal (part two) Thursday, April 1, 2004 8:00 a.m. – 
5:00 p.m. 

 201-D Fiscal (part three) Friday, April 2, 2004 8:00 a.m. – 
5:00 p.m. 

Table 13 – Training Schedule for Wave Five Certified CADDIS Training in Los Angeles 
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6.4 Training Schedule and Locations for System Administration 
Training 

System Administration Training will take place at DDS and at each Regional Center prior to each 
Regional Center’s go-live date.  Two participants from DDS and each Regional Center can attend System 
Administration Training.  If it is determined that a classroom is needed for this training, one will be 
secured at each Regional Center.  System Administration will be two days in length.   

Prior to System Administration Training, DDS will need to allow access by the Regional Centers to the 
Production and Sandbox Environments.  This training will take place at each Regional Center after the 
environment readiness activities have been completed at a Regional Center.  Final environment 
validation will be performed by the Technical Architect while onsite to do the System Administration 
Training at each Regional Center.  The schedule for System Administration Training is included in 
Appendix 8 – Draft – Training Schedule and Locations for System Administration and Ad Hoc Report 
Training. 

6.5 Training Schedule and Locations for Ad Hoc Report Training 
Ad Hoc Report Training will take place at DDS and at each Regional Center prior to each Regional 
Center’s go-live date.  Up to 12 participants from DDS and each Regional Center can attend this training.  
The Regional Centers must provide a classroom and computers for this training.  Ad Hoc Report Training 
will be one day in length. 

Installation of Actuate needs to occur prior to the Ad Hoc Report Training.  Prior to Ad Hoc Report 
Training, the Actuate report software will need to be installed by the Regional Center on the participant 
workstations and verified by DDS/HHSDC as having appropriate access to the Production Reporting 
Server (CADR501).  The schedule for Ad Hoc Report Training is included in Appendix 8 – Draft – Training 
Schedule and Locations for System Administration and Ad Hoc Report Training. 

6.6 Scheduling Dependencies 
The successful scheduling of Certified CADDIS Training must take into account the following 
dependencies: 

• In the event that there is a significant change in the implementation schedule, the Training Team 
will evaluate the new schedule and recommend new training dates to coincide with CADDIS 
implementation. 

• The training curriculum for Certified CADDIS Training has been designed to incorporate the 
necessary CADDIS user processes in nine days of training.  The first three hours and 45 minutes 
will provide a demonstration and an overview of CADDIS processes and all training participants 
must attend this course either via a web-based presentation or in the scheduled classroom.  This 
will set the foundation for all remaining modules and will instill a conceptual knowledge of the flow 
of work and user processes.  This will allow the remaining days to be exercise driven.  

• In the event that a trainee’s presence in a class is disruptive to other trainees, the trainer will 
notify the Training Lead who will communicate this to DDS.  A disruptive trainee could impact the 
instructor’s success in delivering the training in the time allotted.  

• Certified CADDIS Training participants must attend the training that is scheduled for their Pilot or 
Wave so that they receive the training as close as possible to their Regional Center’s 
implementation date. 
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• CADDIS User Training should take place at least three weeks prior to the scheduled deployment 
of CADDIS at each Regional Center.  

• Training participants for all CADDIS training should be notified of their scheduled training time 
and location at least one month prior to attending. 

• Training participants for Certified CADDIS Training and CADDIS User Training must meet the 
course pre-requisites prior to attending training. 
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7 Training Evaluation 
A standard best practice of instructor-led training programs is that training should be evaluated at the 
following two levels: 

• An evaluation that measures the trainee’s reaction to the training. 

• An evaluation that measures trainee knowledge of the material.  

To achieve this, the CADDIS Training Team will employ the following two levels of evaluation:      

• Level 1 Evaluations – This evaluation process will measure the reaction of the user to the 
learning experience.  A course evaluation will be completed by trainees at the end of each 
course.  This evaluation will be used to assess the trainee’s satisfaction with the training material, 
training content, presentation of training, facilities, and the instructor.  A sample course evaluation 
form is included in Appendix 7 – Sample Training Course Evaluation.   

• Level 2 Evaluations – This evaluation will measure the degree to which the trainee learned the 
material presented.  This will be measured by administering and monitoring the results of the 
course exercises and mastery evaluations that are described in Section 4.1 – Design Course 
Material Contents. 

In addition to the evaluations, a “scan call” will occur at the end of each training day during Certified 
CADDIS Training.  The Training Lead will facilitate the call with the instructors to determine what went 
well, what went wrong and why.  Instructors will be directed to handle problems at their level when 
possible.  The purpose of these calls is to provide informal daily feedback, identify problems that 
occurred, and determine which problems require attention from someone outside the classroom level.  
The calls will also provide the opportunity for instructors to share tips and successes.  A list will be kept of 
potential problem areas.  This list will be provided to the CADDIS Implementation Management Team and 
DDS for review. 

At the conclusion of Certified CADDIS Training for the Pilot, the Training Lead will prepare a brief 
summary for the CADDIS Implementation Management Team and CADDIS Project Management Team 
that will include a list of any issues that occurred during training and any issues that still need to be 
resolved.  The CADDIS Implementation Management Team and CADDIS Project Management Team will 
review the summary to determine what action should be taken based on criticality, priority and timing to 
integrate feedback into the training during Waves One through Three. 
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8 Post Training Support 

8.1 Training During the Warranty Year 
At the end of Certified CADDIS Training for all Regional Centers, responsibility for ongoing training will 
transfer to DDS and the Regional Centers.  The CADDIS Training Team will leave behind the material 
which is modular in nature and will easily support reuse and re-organization necessitated by changing 
staffing and business needs. 

The one exception to this transfer in responsibility will be the delivery of follow-up sessions to train 48 
new Certified CADDIS Trainers.  This training will include two sessions at one location in Sacramento and 
two sessions at one location in Los Angeles.  Each session will be nine days in length and will follow the 
same curriculum that is described in this Plan for Certified CADDIS Training.  Each session will 
accommodate 12 participants.  This will allow DDS and the Regional Centers to maintain a core of local 
super-users that may be reduced by turnover.  The training will take place at 6 and at 12 months after the 
last Regional Center go-live.  The proposed dates for these sessions are September 7, 2004 through 
September 17, 2004 and April 5, 2005 through April 15, 2005.  The specific schedule and locations for 
these training sessions will be agreed upon by the CADDIS Training Team and the DDS Project 
Management Team. 

The Training Team is responsible for providing the FINAL Training Materials as indicated in the Project 
Workplan timelines.  DDS and the Regional Centers will be responsible for updating the training materials 
as appropriate for use by the Training Team for the 6 and 12 month training sessions. 

8.2 Additional Training 
In accordance with the RFP and contract, the CADDIS Training Team will provide additional Certified 
CADDIS Trainer sessions at the proposed session cost contained in the contract.  These sessions must 
be requested in writing and must allow a minimum of 60 days notice to complete all necessary 
preparation activities prior to the desired session dates.  
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9 CADDIS Roles and Responsibilities 
This section describes the roles and responsibilities of the CADDIS Training Team, DDS, the Regional 
Centers, Certified CADDIS Trainers, and CADDIS User Training Participants in facilitating the design, 
development and delivery of CADDIS training. 

9.1 CADDIS Training Team Roles and Responsibilities 
The CADDIS Training Team’s role is to lead the planning, design, development and delivery of training to 
Regional Center and DDS staff that have been defined as “in-scope” for CADDIS Training.  The CADDIS 
Training Team is responsible for the following:  

• Develop the appropriate CADDIS training curriculum, including the courses, sequence of 
modules, length of each course, and suggested target audiences. 

• Work with DDS to distribute the training curriculum, Certified CADDIS Training schedule, System 
Administration Training schedule, and Ad Hoc Report Training schedule to the Regional Centers 
for use in assigning training participants. 

• Develop and test training material to support CADDIS training and compile them into Instructor 
and Participant Guides. 

• Assist DDS in determining the appropriate participants from each Regional Center and finalizing 
training dates for Certified CADDIS Training. 

• Secure classrooms for Certified CADDIS Training. 

• Provide necessary equipment for Certified CADDIS Training, including computers, if it is not 
available at the training location. 

• Provide Instructors for Certified CADDIS Training. 

• Manage the Training Environment. 

• Manage and monitor the execution of this Plan. 

• Prepare and deliver Certified CADDIS Training sessions to approximately 120 Regional Center 
participants. 

• Prepare and deliver System Administration Training to 44 DDS and Regional Center Technical 
and Help Desk staff. 

• Prepare and deliver Ad Hoc Report Training for up to 12 participants at DDS and each Regional 
Center. 

• Prepare training material to be used by Certified CADDIS Trainers during CADDIS User Training. 

• Distribute one copy of the Instructor and Participant Guides to DDS in both soft and hard copy 
format. 

• Secure training sites for Certified CADDIS Training if existing DDS or Regional Center facilities 
are not available.  

• Monitor and report the status of the design, development and deployment of CADDIS training.  

• Transition the training material, material maintenance procedures, and training program 
knowledge to appropriate DDS staff upon the completion of all Certified CADDIS Training. 
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• Provide 6 and 12 month training during the warranty year. 

9.2 DDS Roles and Responsibilities 
DDS will assist the CADDIS Training Team by coordinating with Regional Centers to obtain resources 
required to support training, communicate training milestones to Regional Centers, and facilitate the 
review and approval of documents that guide the development and deployment of training in a timely 
fashion. 

DDS is responsible for the following: 

• Securing a classroom, computers, and equipment for the pilot Certified CADDIS Training at 
Valley Mountain Regional Center. 

• Work with the Regional Centers to identify a Training Coordinator for each center who will serve 
as the point-of-contact for training activities. 

• Review and approve this Updated Plan. 

• Work with the Regional Centers to identify the appropriate recipients for Certified CADDIS 
Training, System Administration Training, and Ad Hoc Report Training. 

• Work with the Regional Centers to identify the appropriate users/roles for each CADDIS User 
Training course. 

• Coordinate with Regional Centers to schedule Certified CADDIS Training, System Administration 
Training, and Ad Hoc Report Training participants. 

• Provide issue resolution/escalation in a timely manner as needed. 

• Work with the CADDIS Training Team to identify existing, available training facilities and needed 
equipment at Regional Centers for Certified CADDIS Training. 

• Monitor the scheduling of users to validate that everyone is enrolled and training slots are utilized 
appropriately.  

• Actively participate in the planning of training, including material review, to validate the 
acceptance of training deliverables and adherence to training requirements. 

• Prepare users for CADDIS through communication of CADDIS capabilities and any changes in 
policy or procedure. 

• Answer DDS policy and procedure questions and address issues raised during CADDIS training. 

• Maintain and update training materials after turned over by CADDIS Training Team. 

9.3 Regional Center Roles and Responsibilities 
The Regional Centers are responsible for the following: 

• Regional Center Subject Matter Experts who are selected by DDS will review training modules 
and return their comments to the DDS Training Officer within the scheduled 48 hours. 

• Identify Regional Center Training Contacts who will communicate training activities to the 
Regional Center, assist with scheduling the training, and assist with identifying appropriate 
Regional Center classrooms for training. 
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• Ensure that all trainees are PC literate, have appropriate knowledge of DDS and Regional Center 
policies and procedures, and have appropriate job skills and knowledge prior to CADDIS training. 

• Assign the appropriate staff as Certified CADDIS Trainers once the curriculum and schedule is 
received. 

• Assign the appropriate staff for System Administration Training and Ad Hoc Report Training. 

• Answer policy and procedure questions and address issues raised during CADDIS training. 

• Confirm that identified staff attend the training to which they are scheduled. 

• Coordinate all CADDIS User Training to be conducted by the Certified CADDIS Trainers at their 
Regional Centers. 

9.4 Certified CADDIS Trainee’s Roles and Responsibilities as a 
Trainer 

The CADDIS Training Team will train Certified CADDIS Trainers who will then conduct instructor-led 
CADDIS User Training for Regional Center staff. 

During CADDIS User Training, the Certified CADDIS Trainers will be responsible for the following 
instructional activities: 

• Meet the pre-requisites identified in Section 4.4.1 – Recommendations for Certified CADDIS 
Training Participants. 

• Set up the appropriate training classrooms, including computers and equipment. 

• Arrive prior to class start time, prepared to teach the curriculum defined for the user group. 

• Confirm that there is access to the CADDIS Training Environment from each computer. 
Instructions for accessing and using the CADDIS Training Environment, including the set-up of 
users, will be provided during Certified CADDIS Training. 

• Confirm that the appropriate amount of course handouts are available. 

• Provide Regional Center management staff with a report of classroom attendance, including no-
shows and participants who only attended part of the course.  

• Support users as they practice using CADDIS, answer questions, and track unanswered 
questions for follow-up with DDS. 

• Report any technical problems to the CADDIS Help Desk.  Instructions for reporting technical 
problems and receiving technical help will be provided during Certified CADDIS Training. 

9.5 CADDIS User Training Participants’ Roles and Responsibilities 
The role of each CADDIS User Training participant is to attend user training, practice using the CADDIS 
application, and apply the CADDIS application to their job.  

The training participants will be responsible for the following:  

• Meet the pre-requisites identified in Section 6.2.1 – CADDIS User Pre-requisites.  

• Know the impact of CADDIS on their roles and responsibilities. 
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• Complete any relevant policy, procedure, and job training classes provided by their Regional 
Center prior to attending CADDIS training. 

• Attend training during their scheduled time, arrive on time, and maintain a focus on CADDIS 
training throughout the training session. 
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10 Appendix 1 – Certified CADDIS Training Curriculum 
 

Day One – Web-Based Presentation – 8:00 a.m. – 11:45 a.m. 
CADDIS 101 – CADDIS Fundamentals 

Course Curriculum 

Course Module Estimated Module 
Length 

Module Components 

Introduction 15 minutes • Expectation setting for CADDIS Training 
• Review of objectives for Certified CADDIS 

Training 
CADDIS Navigation 
Overview 

45 minutes   • Home page navigation and message center 
processes 

• Main menu 
• Headers and buttons including Help 
• Tabs and flags 
• Types of fields 

CADDIS 
Demonstration 

1 hour  • Walk through of CADDIS processes including: 
o Call Logging and Screening Overview 
o Consumer Overview 
o Quality Assurance Overview 
o Resource Development Overview 
o Provider Authorization Overview 
o Operations Invoicing Overview 
o Consumer Trust Management Overview 

Break 15 minutes  

Demonstration of 
System Setup  

45 minutes • CADDIS Regional Center structure 
• Overview of system security and setup 

activities 
• Workflow and alerts 
• Signing and co-signing 

Reporting 30 minutes • Report parameters 
• Sort options for reports 
• Report viewing and printing  
• Access to ad hoc reports 

Wrap up 15 minutes  
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Day One (11:45 a.m. – 5:00 p.m.) 
CADDIS 201-A Consumer Case Development 

Course Curriculum 

Course Module Estimated 
Module Length  

Module Components 

Lunch  1 hour  

Course Overview 15 minutes • Welcome and Housekeeping items 
• Expectation setting and review of course 

objectives 
CADDIS Navigation 45 minutes • Logging into CADDIS 

• Viewing the Home Page 
• Practice navigating between menus, tabs and 

flags 
• Viewing on-line help 
• Practice navigating between fields using a 

Scheduling exercise 
• Printing in CADDIS 
• Custom comments and tokens 

Call Screening and 
Logging 

30 minutes • Enter a screening record for a Consumer 
• Enter a call logging record 

Consumer Profiles 

 

 

 

1 hour • Migration from a Pre-Consumer to a Consumer  
• Consumer advanced and statewide searches 

(including Consumer duplicate checks) 
• Creating Consumer Profiles  
• Consumer summary pages  

Break 15 minutes  

Insurance and Benefits 30 minutes • Insurance records and linking insured persons 
to payor plans 

• Medi-Cal records 
• SSI and Wage benefits for Consumers (including 

pre-trust Consumers) 
 

Eligibility and Referrals 

 

45 minutes • Consumer applications  
• Eligibility determination 
• In-house and external referrals 

Wrap Up 15 minutes  
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Day Two (8:00 a.m. – 5:00 p.m.) 
CADDIS 201-A Consumer Case Development 

Course Curriculum 

Course Module Estimated 
Module Length  

Module Components 

Notice of Action and 
Consumer Appeals 

 

30 minutes • Notice of Action records and linking to other 
records 

• Appeals for Consumers 
• Attaching appeals for Consumers 
• Associating appeals to other events 
• Recording and reviewing appeal levels and 

status 
Episodes and Service 
Periods 

45 minutes • Internal service periods (admissions) for a 
consumer 

• Viewing the episode associated with the service 
period 

• Entering and changing primary staff information 
on the Episode 

• Service period closing 
• Intra-Regional Center transfers 

Diagnosis Entry 15 minutes • Axis I-V diagnostic information 
 

Break 15 minutes  

Service Planning and 
Reviews 

 

1 hour and 15 
minutes 

• Creating service plans (IPP or IFSP) 
• Creating plan reviews 

Assessments 

 

1 hour • Overview of available assessments 
• Overview of standard assessment flags and 

processes 
• Entering TCM services 
• Creating CDER and Early Start Assessments 
• Reporting consumer progress 

Lunch  1 hour  

Presentation Skills 1 hour • Adult learning methods 
• Effective demonstration techniques 
• Teach-back session 

Provider Searches 30 minutes • Searching for providers 
• Adding needed resource records 

Break 15 minutes  



California Developmental Disabilities Information System --
CADDIS 

Approved Revision 1.1–  
Submitted for DDS Review 

06 1st Updated Training Plan Date:  December 22, 2003 

Updated: January 26, 2004 

 

Page 79 of 143  Last Update Date and Time Last 1/26/2004

 

 

Course Module Estimated 
Module Length  

Module Components 

Provider Authorization 1 hour • Selecting a Consumer and a Provider Program 
• Selecting services and rates 
• Creating a financial resources record 
• Creating an authorization record 
• Linking a service plan 
• Signing the authorization 
• Creating a new version 
• Viewing Provider Payment Authorization History 

Consumer Trust 
Management 

30 minutes • Identify a trust Consumer 
• Review trust information 
• Disbursement requests 

Wrap up 15 minutes  

Sandbox Practice 30 minutes • Chart/Document Location exercise 
• Information Request exercise 
• Miscellaneous exercises 
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Day Three (8:00 a.m. – 5:00 p.m.) 
CADDIS 201-A Consumer Case Development 

Course Curriculum 
Course Module Estimated 

Module Length 
Module Components 

Service Entry and Notes  

 

 

1 hour • Progress note entry for services provided 
• Service entries and linking to progress notes 
• Linking progress notes to Service Plans and 

Assessments 

Legal Status and 
Conservator Tracking 

 

30 minutes • Creating legal status records and events 
• Associating legal status records to legal events 
• Linking responsible parties to contact records 

Waiver Tracking  30 minutes • Creating waiver eligibility and criteria records 
• Creating consent records 

Break 15 minutes  

Special Incident 
Reports  

1 hour • Creating special incident reports 
• Creating informed parties, involved parties, and 

inquiry records 
• Associating events to the Special Incident 

Report 
• Entering follow up and outcome information 

(including mortality information) 
• Adding correspondence information 
• Signing the report 

Medication Tracking 30 minutes • Creating medication records 
• Searching for medications and providers 

Review the Consumer 
Case Records  
Summary Screen 

15 minutes • Highlights and navigation in the Consumer Case 
Records Summary Screen 

Lunch 1 hour  

Presentation Skills 1 hour • Using the Training Environment 
• Teach-back session 

Case Transfers 

 

 

1 hour • Overview of Transfer types 
• Transfer summary information 
• Creating agreement records for shared case 

management consumers 
• Creating requests and agreements to transfer 

cases to other Regional Centers 
Break 15 minutes  

Consumer Notes 15 minutes • Creating system-wide chart notes on a consumer 
record 
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Consumer Reports 30 minutes • Review of available Consumer reports 

Wrap Up 15 minutes  

Sandbox Practice 45 minutes • Mastery evaluation and miscellaneous exercises 
• An exercise for Budget Creation for Self-Directed 

Consumers will be available for applicable 
Regional Center participants: 
o Creating consumer budget and broker 

records 
o Associating waivers 
o Creating dollar entry records 
o Associating budget entries to provider 

authorizations 
 
 

The following additional CADDIS User Training Material will be developed for Managers: 

• Approvals 

• Reviewing outstanding staff calendars, caseloads, outstanding tasks, and unit tasks. 
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Day Four (8:00 a.m. – 5:00 p.m.) 
CADDIS 201-B Quality Assurance 

Course Curriculum  
CADDIS Module Estimated Module 

Length 
Module Detail 

Course Overview 15 minutes • Welcome and Housekeeping items 
• Expectation setting and review of course 

objectives 
CADDIS Navigation 45 minutes • Logging into CADDIS 

• Viewing the Home Page 
• Practice navigating between menus, tabs and 

flags 
• Viewing on-line help 
• Practice navigating between fields using a 

Scheduling exercise 
Quality Assurance 
Monitoring  

45 minutes • Creating a monitoring visit  
• Adding findings, interview, and follow up 

information 
• Associating the monitoring record to other 

events 
• Signing the record 

Break 15 minutes  

Quality Assurance 
Evaluations 

30 minutes • Creating an evaluation record 
• Adding team, interviews, findings, and follow 

up information 
• Associating the evaluation to other events 
• Signing the record 

Quality Assurance 
Technical Assistance 

30 minutes • Creating a new technical assistance record 
• Entering assistance team and attendee 

information 
• Associating the technical assistance to other 

events 
Quality Assurance  
Complaints and Rapid 
Response 

30 minutes • Creating complaint records 
• Creating compliant Inquiries 
• Creating rapid response reports 

Quality Assurance 
Immediate Danger  

 

30 minutes • Creating an Immediate Danger record 
• Recording Findings and Informed Parties 

information 

Lunch 1 hour  

Presentation Skills 45 minutes • Using the Training Environment 
• Teach-back session 
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CADDIS Module Estimated Module 
Length 

Module Detail 

Corrective Plans 30 minutes • Creating a Corrective Plan 
• Recording substantial inadequacies and 

citations 
• Recording informed parties 
• Recording plan actions 

Sanctions 

 

30 minutes • Creating Sanction records 
• Managing and tracking sanctions 

Break 15 minutes  

Recording Provider 
Notes 

15 minutes • Recording a note for a provider 

Viewing, updating, and 
attaching Special 
Incident Reports to 
Quality Assurance 
events 

30 minutes • Viewing Special Incident Reports 
• Updating Special Incident Reports 
• Attaching Special Incident Reports to other 

Quality Assurance events 

Quality Assurance 
Reports 

15 minutes • Review of available Quality Assurance reports

Wrap Up 15 minutes  

Sandbox time 45 minutes • Chart/Document Location exercise 
• Information Request exercise 
• Mastery evaluation and miscellaneous 

exercises 
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Day Five (8:00 a.m. – 5:00 p.m.) 
CADDIS 201-C Resource Development 

Course Curriculum 

Course Module Estimated Module 
Length  

Module Detail 

Course Overview 15 minutes • Welcome and Housekeeping items 
• Expectation setting and review of course 

objectives 
CADDIS Navigation 45 minutes • Logging into CADDIS 

• Viewing the Home Page 
• Practice navigating between menus, tabs and 

flags 
• Viewing on-line help 
• Practice navigating between fields using a 

Scheduling exercise 
Provider Organizations 

 

45 minutes • Creating Provider Organization records 
• Associating Consumers to  Provider 

Organizations 
Break 15 minutes  

Provider Locations 

 

1 hour  • Creating Provider Location records 
• Association of Locations to Organizations 

Provider Programs and 
Capacity Management 
(part one) 

1 hour • Creating Provider Program records including 
identifying a liaison and associating a program 
with a location 

• Associating Programs to locations 
• Service identification and service attribute 

assignment for Programs 
• Discussion of generic programs 
• Creating a home managed by an AFHA 

provider 
• Waiver and exception assignments for 

Programs 
• Provider service periods  
 

Lunch 1 hour  

Presentation Skills 1 hour • Adult learning methods 
• Effective demonstration techniques 
• Teach-back session 

Provider Programs and 
Capacity Management 
(part two) 

 

30 minutes • Creating Program capacity records including 
population, accessibility attributes and 
individual openings 

• Linking Consumers to Programs 
• Creating non-vendored providers 
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Course Module Estimated Module 
Length  

Module Detail 

Provider Fiscal and 
Business Data 

45 minutes • Creating Provider  location tax records 
• Attaching Provider location tax records to 

Provider programs 
• Creating Provider location bank records 

Break 15 minutes  

Wrap Up 15 minutes  

Sandbox Practice 1 hour and 15 
minutes 

• Chart/Document Location exercise 
• Information Request exercise 
• Miscellaneous exercises 
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Day Six (8:00 a.m. – 5:00 p.m.) 
CADDIS 201-C Resource Development 

Course Curriculum 

Course Module Estimated Module 
Length  

Module Detail 

Provider Staff 

 

1 hour • Creating Provider Staff records 
• Associating Provider Staff and consultants 

with Provider Programs 
• Regional Center Staff sharing 

Provider Searches 

 

30 minutes • Searching for Providers 
• Adding Needed Resources records 

Break 15 minutes  

Provider Application 
Tracking 

 

 

1 hour • Creating Provider Applications  
• Tracking documentation and application status
• Recording dispositions 
• Creating new Programs for  applicants 
• Assigning emergency status for Consumer 

Living Situations 
• Creating Program Design records 
• Providing new program development funds 

Provider Appeals 45 minutes  • Creating appeals for Residential Providers and 
on-going vendors 

• Attaching appeals to an applicant and Provider 
Program 

• Associating appeals to other events 
• Recording and reviewing appeal levels and 

status 
Lunch 1 hour  

Presentation Skills 1 hour  • Using the Training Environment 
• Effective exercise supervision 
• Teach-back session 

Provider Rates (part 
one) 

 

1 hour  • Review the Provider Authorization process  
• DDS Global Schedule rates 
• Creating rounding rules for  Provider rates 
• Creating and approving new Provider rates 

Break 15 minutes  

Provider Rates (part 
two) 

 

45 minutes • Rate updates and audit trails 
• Creating rate agreements 
• Consumer accommodation rates 
• Approving rate agreements 
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Course Module Estimated Module 
Length  

Module Detail 

Provider Contracts  1 hour and 15 
minutes 

• Creating contracts 
• Tracking fiscal management items 
• Attaching loan records 
• Establishing Dollar Based limits 
• Contract tracking, documentation and follow-

up 
• Contract approval 

Wrap up 15 minutes  
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Day Seven (8:00 a.m. – 12:30 p.m.) 
CADDIS 201-C Resource Development 

Course Curriculum 
Course Module Estimated Module 

Length  
Module Detail 

Transportation Routes 
and Requests 

 

 

1 hour and 30 
minutes 

• Searching for appropriate routes 
• Adding transportation routes 
• Identifying origination points, destination 

points, and stops 
• Creating a transportation request and entering 

Consumer information 
• Requesting new routes and identifying 

Provider program hours  
• Assigning a Consumer to a route 

Provider Notes 30 minutes • Creating notes for a Provider 

Break 15 minutes  

Resource Development 
Reports 

30 minutes • Review of available Resource Development 
reports 

Viewing Special 
Incident Reports  

15 minutes •  Viewing Special Incident Reports 

Wrap Up 15 minutes  

Sandbox Practice 1 hour and 15 
minutes 

• Mastery evaluation and miscellaneous 
exercises 
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Day Seven (12:30 p.m. – 5:00 p.m.) 
CADDIS 201-D Fiscal  
Course Curriculum 

Course Module Estimated 
Module Length  

Module Components 

Lunch  1 hour  

Course Overview 15 minutes • Welcome and Housekeeping items 
• Expectation setting and review of course 

objectives 
CADDIS Navigation 45 minutes • Logging into CADDIS 

• Viewing the Home Page 
• Practice navigating between menus, tabs and 

flags 
• Viewing on-line help 
• Practice navigating between fields using a 

Scheduling exercise 
• Printing in CADDIS 
• Custom comments and tokens 

General Ledger 45 minutes 

 

• Creating a new general ledger account 
• Viewing account transactions and general 

journal batch information details 
• Creating and posting a general journal batch 
• Creating a recurring general journal batch 

Break 15 minutes  

Fixed Asset 
Management 

30 minutes • Entering a fixed asset record 
• Copying a fixed asset to a new record 
• Creating a depreciation record 
• Entering a disposal record  

Budget Management 

 

45 minutes 

 

 

• Viewing and editing a budget list 
• Adding a general ledger account to an existing 

budget worksheet 
• Creating a new budget worksheet 
• Copying a budget 
• Merging budgets 
• Viewing budgets using the budget tool 
• Creating a budget batch 
• Posting an adopted budget 
• Creating a restricted fund record 
• Associating a restricted fund record to a general 

ledger segment 
Wrap Up 15 Minutes  
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Day Eight (8:00 a.m. – 5:00 p.m.) 
CADDIS 201-D Fiscal 
Course Curriculum 

Course Module Estimated 
Module Length  

Module Components 

Provider Authorizations 30 minutes • Creating a new Provider authorization 
• Selecting services and rates 
• Creating a financial resources record 
• Creating a new Provider authorization review 

record 
• Linking a service plan measurable 
• Signing a Provider authorization 
• Creating new versions 
 

Provider Authorization 
Payment History 

 

15 minutes • Viewing a payment record 
• Viewing an authorization 
• Viewing payment histories by Consumers, 

authorizations and Provider programs  
 

Provider Invoices 

 

1 hour • Creating a participation invoice record 
• Generating a payment invoice 
• Printing a paper invoice 
• Creating an attendance file record to export an 

invoice 
• Creating an online billing record 
• Entering and verify participation data 
• Editing and accruing invoices 
• Identifying batch invoices ready to be accrued 

Break 15 minutes  

Accounts Payable 
Adjustments 

45 minutes 

 

• Creating an invoice adjustment 
• Creating a percentage reduction invoice 

adjustment 
• Creating a dollar amount invoice adjustment 
• Creating a refund record 
• Creating a payment correction 
• Creating a retro-rate change record 

Garnishments 30 minutes • Lesson One – How to search for and create a 
garnishment record 

• Lesson Two – How to apply the garnishment 
before issuing a payment 

• Lesson Three – How to specify the liability and 
AP accounts for credit memos or invoices based 
on a garnishment 
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Course Module Estimated 
Module Length  

Module Components 

Operations Invoicing 45 minutes  

 

• Creating an operations vendor record 
• Entering additional information to the vendor 

record 
• Creating a distribution matrix 
• Creating a classification code 
• Entering bank information for an operations 

vendor 
• Creating a purchase order 
• Entering an invoice 
 

Lunch  1 hour  

Presentation Skills 1 hour • Adult learning methods 
• Effective demonstration techniques 
• Teach-back session 

Accounts Payable 

 

45 minutes 

 

• Creating and posting an account payable invoice 
batch 

• Preparing payments and printing checks 
• Recording a manual check 
• Setting up an ACH record 
• Issuing a payment by creating an EFT file for 

ACH processing 
• Voiding a check 
• Deleting an operations check 
• Posting the journal entry to the general ledger 

Break 15 minutes  

Accounts Receivable 45 minutes • Creating a manual invoice batch 
• Editing an open invoice 
• Creating a recurring invoice batch 
• Posting an invoice batch 
 

Loan Management 30 minutes • Entering a loan terms record 
• Editing a repayment schedule record 
• Creating a disbursements record 
• Viewing a transaction history and calculate 

payoff 
 

Wrap Up 15 minutes  

Sandbox Time 30 minutes  

 



California Developmental Disabilities Information System --
CADDIS 

Approved Revision 1.1–  
Submitted for DDS Review 

06 1st Updated Training Plan Date:  December 22, 2003 

Updated: January 26, 2004 

 

Page 92 of 143  Last Update Date and Time Last 1/26/2004

 

 

Day Nine (8:00 a.m. – 5:00 p.m.) 

CADDIS 201-D Fiscal  
Course Curriculum 

Course Module Estimated 
Module Length  

Module Components 

Bank Reconciliation 30 minutes • Creating a bank reconciliation 
• Entering payment information 
• Entering bank adjustments 
• Entering general ledger adjustments  
• Viewing and printing a reconciliation report 
 

State Claims 30 minutes • Generating a state claim 
• Reviewing a state claim 
 

Consumer Trust 
Management (part one) 

1 hour  

 

• Creating a trust bank account 
• Associating a trust account to a bank 
• Creating an employer record 
• Creating a benefit agency record 
• Searching for a consumer 
• Entering a trust account record for a consumer 
• Creating a Consumer asset record 
• Creating a Consumer employment record 
• Creating a Consumer allocation record 

Break` 15 minutes  

Consumer Trust 
Management (part two) 

2 hours • Processing a recurring receivables 
• Un-committing funds in batch maintenance 
• Creating, applying and processing a manual 

receipt 
• Applying receipts to receivables 
• Creating an interest record 
• Creating an adjustment 
• Creating an disbursement batch 
• Processing a disbursement batch 

Lunch 1 hour  

Presentation Skills 1 hour  

Federal and State 
Reporting  

25 minutes 

 

• Processing a 1099 report 
• Processing EDD reporting, record submitting, 

resubmitting, and correspondence reports 
 

Fiscal Reports – 
Sorting, viewing, and 
printing 

20 minutes 

 

• Review of available fiscal reports 
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Course Module Estimated 
Module Length  

Module Components 

Break 15 minutes  

Fiscal Audits 45 minutes 

 

• Creating pre-audit records 
• Creating finding, fiscal outcomes and audit 

activity records 
• Creating Provider contact, documentation, and 

correspondence records 
• Associating Consumers to fiscal audits 

Wrap Up 15 minutes  

Sandbox Practice 45 minutes 

 

• Mastery evaluation and miscellaneous exercises 
 

 
 

The following additional CADDIS User Training Material will be developed for Managers: 

• Approvals 

• Reviewing outstanding staff calendars, caseloads, outstanding tasks, and unit tasks. 
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Certified CADDIS Training Pre-requisites 

Pre-Requisite Description 

Computer literacy Strong understanding of Microsoft Windows applications 
including using the World Wide Web and launching/closing 
applications. 

Policies and Procedures An overall understanding of how Regional Centers administer 
the DDS programs and policies as they relate to his/her 
functional area.  An understanding of Regional Center policies 
and procedures. 

Current job skills Experienced and competent in the Regional Center’s current 
business processes and systems.  An understanding of the 
Regional Center’s current processes that relate to the 
participant’s job. 

DDS Training Service Coordinator’s attending Certified CADDIS Training 
must first attend the CDER and/or Early Start assessment 
training that will be delivered by DDS staff. 

CADDIS Fundamentals Successful completion of CADDIS 101 – Fundamentals course 
prior to attendance at any of the subsequent Certified CADDIS 
Training courses. 

Trainer Skills An eagerness to learn and willingness to teach others in 
CADDIS. 
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11 Appendix 2 – System Administration Training and Ad Hoc 
Report Training Curriculum 

 

Day One (8:00 a.m. – 5:00 p.m.) 
CADDIS 301-A System Administration Training for DDS 

Course Curriculum 
CADDIS Module Estimated Module 

Length 
Module Components 

Overview of System 
Administration processes  

1 hour • Overview of DDS System Administration 
responsibilities 

• Overview of Regional Center Administration 
responsibilities 

• Report Sharing 
Option Lists 1 hour • Adding items to DDS controlled cross reference 

codes and option lists 
• Modifying and updating DDS controlled option 

lists 
Break 15 minutes  

User Set up 45 minutes • Creating new user accounts and passwords 
• Updating and deleting user accounts and 

passwords 
• Reactivating user accounts 

Lunch 1 hour  

System Security 1 hour • Structure security 
• Tab level security 
• Role-based security 
• Security maintenance 

User Group Set up 1 hour • Creating new user groups 
• Adding users to groups using the user group 

and user screens 
• Assigning screen access to user groups 

Break 15 minutes  

IP Masking 15 minutes • Allowing and denying access through IP 
addresses 

User Sessions 15 minutes • Viewing user sessions 

Global Variables 30 minutes • Setting up Global Variables including Security 
Global Variables 

Customizing the Help 
Screen 

45 minutes • Updating and deleting customized Help screens 
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CADDIS Module Estimated Module 
Length 

Module Components 

System Setup (part one) 1 hour • Setting the time zone 
• Menu setup  
• Enterprise setup 
• Entity setup 
• Access setup 
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Day Two (8:00 a.m. – 5:00 p.m.) 
CADDIS 301-A System Administration Training for DDS 

Course Curriculum 
CADDIS Module Estimated Module 

Length 
Module Components 

System Setup (part two) 2 hours and 30 
minutes 

• Assessment setup 
• TCM setup 
• IPP setup 
• Inter and Intra-Regional Center Transfers 
• Service Provider fee level setup 
• Service Code setup 
• Legal Status setup 
• Medication setup 
• Universal lookup 
• Form Configurator 
• License Type Groups 

o Adding and deleting license type groups 
o Adding and deleting license types 
o Updating license types and license type 

groups 
• Diagnosis Maintenance 

o Setting up screens 
o Setting up code versions 
o Diagnostic code setup 
o Adding DSM and ICD codes 
o Mapping DSM to ICD codes 
o GAF maintenance 

• Custom comment setup 
• Correspondence entry setup 
 

Break 15 minutes  

Fiscal and Trust 
Administrative Setup 

1 hour • General Ledger segment and account setup 
• DDS contract and rate schedule setup 
• Procedure code setup 
• Allocation Breakdown setup for Trust 

Work Flow Processing 
and alerts (part one) 

1 hour • Work flow and alert setup 

Lunch 1 hour  

Work Flow Processing 
and alerts (part two) 

2 hours • Work flow and alert setup 

Break 15 minutes  
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CADDIS Module Estimated Module 
Length 

Module Components 

Work Flow Processing 
and alerts (part three) 

30 minutes • Work flow and alert setup 

Enhancements to Service 
Codes 

30 minutes • Identifying service codes for payable services 
• Identifying service codes for Federal Home and 

Community Based Waivers 
• Identifying General Ledger expense codes for 

authorizations and payments 
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Day One (8:00 a.m. – 5:00 p.m.)  
CADDIS 301 – B System Administration Training for Regional Centers 

Course Curriculum 

CADDIS Module Estimated Module 
Length 

Module Components 

CADDIS Navigation 45 minutes • Logging into CADDIS, viewing the Home Page, 
and viewing the message center 

• Navigating in CADDIS 
• Adding, copying, and deleting records 
• Using the screen print feature 
• Using custom comments and tokens 
• Timing out of CADDIS  

Overview of System 
Administration for 
Regional Centers 

30 minutes • Overview of DDS System Administration 
responsibilities 

• Overview of Regional Center System 
Administration responsibilities 

• Report Sharing 
User Set up 45 minutes • Creating new user accounts and passwords 

• Updating and deleting user accounts and 
passwords 

• Reactivating user accounts 
Break 15 minutes  

User Group Set up (part 
one) 

2 hours  • Overview of user, episode, and authorized 
employee user assignments 

• Creating new user groups 
• Adding users to groups using the user group 

and user screens 
• Role Based Security 

Lunch 1 hour  

User Group Set up (part 
two) 

30 minutes  • Assigning screen access to user groups 
• User assignment to restricted tabs (tab level 

security) 
User Sessions 15 minutes • Viewing user sessions 

Work Flow Processing 
and alerts (part one) 

3 hours (including a 
15  minute break) 

• Work flow setup 
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Day Two (8:00 a.m. – 5:00 p.m.)  
CADDIS 301 – B System Administration Training for Regional Centers 

Course Curriculum 

CADDIS Module Estimated Module 
Length 

Module Components 

Work Flow Processing 
and alerts (part two) 

45 minutes • Alerts setup 
• Messaging setup 

System Setup (part one- 
System Administration) 

1 hour  • Viewing error logs 
• Audit trail setup 
• Custom comments setup 

Break 15 minutes  

System Setup (part two- 
Program Administration) 

2  hours  • Organization setup 
• Facility setup 
• Signing and co-signing rights setup 
• Overview of Inter and Intra-Regional Center 

Transfers 
Lunch 45 minutes  

System Setup (part three- 
Program Administration) 

1 hour and 15 
minutes 

• Clinical setup 
o Configuring the service plan library 
o Service plan type setup 
o Service plan review type setup 
o Case note type setup 

Fiscal and Trust 
Administrative setup 
(part one) 

1 hour • Creating General Ledger accounts  
• Setting up payor groups 
• Setting up payor group rankings 

Break 15 minutes  

Fiscal and Trust 
Administrative setup 
(part two) 

1 hour and 45 
minutes 

• Creating payor plans 
• Updating and deleting payor plans 
• Adding exclusion rules 
• 1099 report setup 
• General Ledger account setup for Trust 

Management 
• Disbursement frequency setup for Trust Money 

Management disbursements 
 

Pre-requisites for 301-A and 301-B 

Pre-Requisite Description 

Computer literacy Strong understanding of Microsoft Windows applications including 
using the World Wide Web and launching/closing applications. 
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Pre-Requisite Description 

Policies and Procedures An overall understanding of how Regional Centers administer the 
DDS programs and policies as they relate to his/her functional 
area.  An understanding of Regional Center policies and 
procedures. 

Current job skills Experienced and competent with System Administration processes.  

Technical Skills SQL or other database experience and a high-level understanding 
of System Architecture 

CADDIS Training Prefer participants who have attended Certified CADDIS Training.  .  
This will provide participants with knowledge of CADDIS user 
processes and will increase their understanding of how System 
Administration functions fit into CADDIS. 
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One Day (8:00 a.m. – 5:00 p.m.) 
CADDIS 302 – Ad Hoc Report Training 

Course Curriculum 

CADDIS Module Estimated 
Module Length  

Module Detail 

Report writing overview 1 hour • Overview of Actuate 
• Overview of report server components 
• Using the Actuate User Manual 
• Using the Data Dictionary as a tool 

Using the Wizard 1 hour • Building a report using the Wizard 

Break 15 minutes  

Building Letters  1 hour and 45 
minutes 

• Building a letter using template 
• Changing the letter format 
• Building a letter without a template 
• Customizing the letter 
 

Lunch 1 hour  

Building Reports  1 hour and 45 
minutes 

• Adding to a report template 
• Changing the report format  
• Building a report without a template 
• Customizing the report 
 

Break 15 minutes  

Report Sharing 1 hour • Publishing the report 
• Sharing access to the report 

Editing reports 1 hour • Editing an existing CADDIS report 
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Pre-requisites for 302 

Pre-Requisite Description 

Computer literacy Strong understanding of Microsoft Windows applications including 
using the World Wide Web and launching/closing applications. 

Policies and Procedures Solid understanding of DDS and Regional Center policies and 
procedures 

Current job skills Experience and competence with current DDS or Regional Center 
report building and report running processes. 

CADDIS Training Prefer participants who have attended Certified CADDIS Training.  
This will provide participants with knowledge of CADDIS user 
processes and will increase their understanding of how ad hoc 
report functions fit into CADDIS.  
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12 Appendix 3 – Sample Mapping to Target Audiences 
This appendix is intended as a sample matrix to serve as a guide for Regional Centers to determine which users should attend the various training 
modules during CADDIS User training.  Regional Centers can use this template and include the appropriate headings for their Regional Center.  They can 
also use the template to identify the appropriate CADDIS User Training audiences based on the curriculum outlined in Appendix 1. 

Sample of Modules per End-User Group                           
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1 101 Introduction to CADDIS                             

  All modules X X X X X X X X X X X       
2 201-A Consumer Case Development                             
  Call Logging and Screening X X                         
  Consumer Profiles   X X                       
  Insurance and Benefits   X X                       
  Eligibility and Referrals   X X                       
  Notice of Action and Consumer Appeals   X X                       
  Episodes and Service Periods   X X                       
  Diagnosis Entry   X X                       
  Service Planning and Reviews   X X                       
  Assessments   X X                       
  Provider Searches   X X                       
  Provider Authorizations    X X                       
  Consumer Trust Management   X X                       
  Service Entry and Notes   X X                       
  Legal Status and Conservator Tracking   X X                       
  Waiver Tracking   X X                       
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  Special Incident Reports   X X                       
  Medication Tracking   X X                       

  
Review the Consumer Case Records Summary 
Screen   X X                       

  Case Transfers   X X                       
  Consumer Notes   X X                       
  Consumer Reports   X X               X       
3 201-B Quality Assurance                             
  Quality Assurance Monitoring           X                 
  Quality Assurance Evaluations           X                 
  Quality Assurance Technical Assistance           X                 
  Quality Assurance Complaints and Rapid Response           X                 
  Quality Assurance Immediate Danger           X                 
  Corrective Plans           X                 
  Sanctions           X                 
  Recording Provider Notes           X                 

  
Viewing, updating, and attaching Special Incident 
Reports to Quality Assurance Events           X                 

  Quality Assurance Reports           X         X       
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4 201-C Resource Development                             
  Provider Organizations       X                     
  Provider Locations       X                     
  Provider Programs and Capacity Management       X   X X X             
  Provider Fiscal and Business Data       X   X                 
  Provider Staff       X     X X             
  Provider Searches   X   X                     
  Provider Application Tracking       X                     
  Provider Appeals       X   X                 
  Provider Rates       X     X X             
  Provider Contracts       X     X X             
  Transportation Routes and Requests       X     X X             
 Provider Notes    X   X X       
  Resource Development Reports       X                     
  Viewing Special Incident Reports       X             X       
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5 201-D Fiscal                              
  General Ledger             X               

  Fixed Asset Management             X               

  Budget Management             X               

  Provider Authorizations              X X             
  Provider Authorization Payment History             X X            

  Provider Invoices               X             
  Accounts Payable Adjustments               X X           

  Garnishments               X X           

  Operations Invoicing                 X           

  Accounts Payable               X X           

  Accounts Receivable             X               

  Loan Management             X               

  Bank Reconciliation             X               

  State Claims             X               

  Consumer Trust Management             X     X         
  Federal and State Reporting             X X X X         

  Fiscal Reports             X X X X X       

  Fiscal Audits             X               
 



California Developmental Disabilities Information System --
CADDIS 

Revision 1.1 –  
Submitted for DDS Review 

Training Plan Date:  December 22, 2003 

Updated: January 26, 2004 

 

Page 108 of 143  Last Update Date and Time Last 1/26/2004

 

 

 

13 Appendix 4 – Sample Participant Guide for CADDIS 
Training 

 

 

                                

                          The California Developmental 
Disabilities Information System 

 

 
         

 CADDIS User Training 

 
 

 
 

Sample – Participant Guide 
CADDIS 201-A Consumer Case Development  
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Preface   

About This Guide 
Welcome to the Consumer Case Development course.  Now 
that you’ve taken the CADDIS Fundamentals course you will 
continue to learn CADDIS processes that apply to your job 
as a Service Coordinator.  This Participant Guide contains a 
course overview and is organized by course modules.  Each 
module contains the following sections: 

• Module objectives 

• A module overview 

• CADDIS terminology that you will need to know 

• Lessons for each module 

• Exercise instructions with data to be used for each 
exercise 

• A module summary 

In addition, tips and tricks are included in this Guide to help 
you navigate through CADDIS.  At the end of the course, 
you will take a mastery evaluation which is similar to the 
exercises but will include processes that tie all of the course 
modules together.  The mastery evaluation will be an open-
book exercise and you will be able to use the training 
material and User Manual as references. 

 

Training Approach 
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During each lesson, your instructor will demonstrate a 
particular procedure in CADDIS and will discuss related 
dependencies and CADDIS process flows. You will observe 
as the instructor demonstrates the procedure and navigates 
from screen to screen.  

After the demonstration, you will be given the opportunity to 
practice the same procedure in CADDIS.  At the start of the 
course, your instructor will provide you with a User ID and 
password that you will use throughout the course.  This User 
ID and password will allow you to log onto the CADDIS 
Training Environment.  The Training Environment will not 
include Regional Center specific information but will include 
data and information that you will need to complete each 
exercise.   
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Tips for the Student 
• At the beginning of this course, you will also receive a 

copy of the CADDIS User Manual.  This manual 
contains step-by-step procedures for CADDIS user 
processes.  You can use this Manual during training to 
help guide you through the CADDIS screens as you 
complete your exercises.   

• CADDIS has online Help functions for each screen.  
You can use Help during the course exercises to 
guide you through specific CADDIS processes. At the 
end of each course you will be given additional 
exercises that you can practice on your own.  You will 
be given a User ID and password for the CADDIS 
Sandbox Environment.  This environment is similar to 
the Training Environment and will allow you to 
practice CADDIS processes in a safe setting before 
you begin using CADDIS at work. 

• Be sure to complete the course evaluation that your 
instructor will give you.  Your feedback is valuable in 
determining the success of the course and providing 
the instructor with information that will help improve 
this course in the future. 

• Let’s get started! 
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Course Overview   

 
This course will teach you the CADDIS processes that are related to  
Consumer Case Development activities for Regional Centers.   
The processes are organized into the activities: 
 

• CADDIS Navigation 

• Call Logging and Screening 

• Consumer Profiles 

• Insurance and Benefits 

• Eligibility and Referrals 

• Notice of Action and Consumer Appeals 

• Episodes and Service Plans 

• Diagnosis Entry 

• Service Planning and Reviews 

• Assessments  

• Provider Searches 

• Provider Authorizations 

• Consumer Trust Management 

• Service Entry and Notes 

• Legal Status and Conservator Tracking 

• Waiver Tracking 

• Special Incident Reports 

• Medication Tracking 

• Review the Consumer Case Records Summary 
Screen 

• Case Transfers 

• Consumer Notes 

• Consumer Reports 
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Note – This section of the training material will also include 
high-level flow charts and other overview information for the 
course.  The section below includes a sample module with 
one sample lesson and exercise.  The actual look and feel of 
the headers will be consistent with the training modules that 
have been reviewed by DDS and Regional Center Subject 
Matter Experts.  

Module Three - Consumer Profiles 
 
Module Objectives 
 

In this CADDIS module, you will learn the following: 

• How to migrate a Pre-Consumer to a Consumer status 

• How to search for a Consumer using advanced and statewide lookup 

• How to create a new Consumer, including: 

 Name and address records 

 Residence functionality for default addresses 

 Demographics 

 Special populations 

 Accommodations 

 Identification flag 

 Contacts 

• How to view the Consumer summary page 

You will also have the opportunity to practice the following additional exercises:   

• How to add a health provider to the Consumer record 

• How to add a telephone record 

• How to update a Consumer record 

 

Module Overview 
 

The Consumer is the foundation of the CADDIS system.  An individual must be in the system as a 
Consumer in order to track episodes of care (e.g., admissions and services) and authorizations, 
as well as to bill services to Providers.  CADDIS tracks Consumers, provides case information, 
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and authorizes and pays providers for services rendered.  In some circumstances, CADDIS will 
also bill payors for services provided by the Regional Center.  The Consumer screen serves as 
the master record for a Consumer and is a critical element in providing information for other 
modules throughout the system. 

You can create Consumer records in one of two ways:  by migrating a Pre-Consumer screening 
record or by creating a brand new Consumer.  This information is the foundation for entering 
Consumer diagnostic information, Consumer eligibility, service plans, assessments, and a variety 
of other Consumer case information.     

CADDIS allows for a wide range of Consumer and Consumer relationship data to be collected.  
Information concerning the Consumer and other related parties is collected throughout the time 
that the Consumer is associated with a Regional Center.  CADDIS collects and stores information 
historically, as the Consumer’s situation can change over time.  This aids the Regional Center in 
providing quality services to the Consumer and coordinating with other individuals, groups or 
agencies that also support the Consumer.    
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Lesson One - Migrate a Pre-Consumer to a Consumer 
 

Lesson Objective 
 

During this lesson, you will learn how to migrate an individual from a Pre-Consumer to a 
Consumer status. 

Lesson Overview 
 

In the Call Logging and Screening module you learned how to create a Pre-Consumer.  Once a 
Pre-Consumer has been entered into CADDIS and it is determined through screening that the 
individual will be a Consumer, you can easily migrate the individual’s information to obtain a 
Consumer ID. 

If you did not enter the individual’s Social Security Number or Name Types when entering the 
person as a Pre-Consumer, you will now be required to do so. 

 If you do not know the Consumer’s Social Security Number, or if they do not 
have a SSN, enter [99999999] in the SSN field. 
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Exercise One - Migrate a Pre-Consumer to a Consumer 
 

This exercise will teach you how to migrate a Pre-Consumer to a Consumer.  You will use the 
Pre-Consumer you created in the Call Logging and Screening module. 

 

First, your instructor will briefly demonstrate this functionality. 

Remember, the online-help in CADDIS and the CADDIS User Manual can also 
help to guide you through these steps. 

1. Log into CADDIS with the User ID and password provided by your instructor.  

2. Select Access from the Main Menu. 

3. Select Consumer from the sub-menu. 

4. Click within the Consumer field and enter the Pre-Consumer last name that you added in 
Module Two.  Instead of entering the full name the system allows you to enter the initial part 
of the full name.  Now press the Tab key.  The system will now search for and display the 
matching Consumer(s).  Or, you may click the Consumer hyperlink and select the Consumer 
for the displayed list. 

5. Click Edit /View.  The Pre-Consumer’s Screening screen will appear. 

6. Click Update.  A screen will appear, prompting you to create a Consumer associated with 
this screening. 

7. Click Yes.  You have successfully created a Consumer record with a Consumer ID. 

8. If you did not originally enter the Consumer’s Social Security Number and Name Types, 
these are now required fields.  Enter [the first five digits of your social security number 
and 5555 as the last four digits] and any name type you would like. 
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14 Appendix 5 – Sample Course Outline for CADDIS 
User Training 

 

                                                                                    

                           The California Developmental 
     Disabilities Information System 
 

 

 

 

 

 

 

 

 

 

 

 

 

 
 
 
 
 
 

CADDIS 201-C Resource Development 

 
Course Outline 



California Developmental Disabilities Information System --
CADDIS 

Approved Revision 1.1–  
Submitted for DDS Review 

06 1st Updated Training Plan Date:  December 22, 2003 

Updated: January 26, 2004 

 

Page 118 of 143  Last Update Date and Time Last 1/26/2004

 

 

Course Purpose and Objectives 
 
Course Purpose 
This course will teach Regional Center Resource Development staff how to enter Resource 
Development information into CADDIS. 

 
Course Objectives 
In this CADDIS course, you will learn the following: 

• Module One – How to navigate in CADDIS 

• Module Two – How to create Provider organization records 

• Module Three – How to create Provider location records 

• Module Four – How to create Provider program and capacity management records 

• Module Five – How to create Provider tax and bank records 

• Module Six – How to create Provider staff records 

• Module Seven – How to perform Provider searches 

• Module Eight – How to create Provider application records 

• Module Nine – How to create Provider appeal records 

• Module Ten – How to create Provider rates, Provider agreements, and contracts 

• Module Eleven – How to search for and add transportation routes and create requests 

• Module Twelve – How to create notes for a Provider 

• Module Thirteen – How to review available Resource Development reports 

• Module Fourteen – How to view Special Incident Reports 

You will also have the opportunity to practice the following additional exercises: 

• How to create chart and document location records 

• How to create information request records 

At the end of this course, you will complete an open-book Mastery Evaluation that will allow you 
to demonstrate your knowledge of Resource Development functions in CADDIS. 
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Course Pre-Requisites 
 

Following are the pre-requisites that each participant should have in order to successfully 
complete this course. 

• Computer Literacy – A strong understanding of Microsoft Windows applications including 
using the World Wide Web and launching/closing applications 

• Policies and Procedures – An overall understanding of how Regional Centers administer 
the DDS programs and policies as they relate to his/her functional area as well as an 
understanding of Regional Center policies and procedures 

• Current Job Skills – An understanding of the Regional Center’s current business 
processes and procedures that relate to the participant’s job. 

• CADDIS Fundamentals – Successful completion of the CADDIS 101 – Fundamentals 
course prior to attendance at this course. 
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Additional Course Details 
 

 Estimated course duration – 2 ½ days 

• Delivery Method – Instructor-led with hands-on exercises 

• Training Material for the course: 

o Instructor Guide 

o Participant Guide 

o CADDIS User Manual 

o CADDIS Training Environment 

• Target Audience – Resource Development staff 
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Course Outline – Resource Development 
Course Overview  
(Estimated overview duration – 15 minutes) 

• Welcome and housekeeping 

• Expectation setting and review of course objectives 

• Review the course overview  

 

Module One – CADDIS Navigation  
(Estimated module duration – 45 minutes)  

• Lesson One – How to log into CADDIS, view the Home Page, and view the Message 
Center  

• Lesson Two – How to navigate in CADDIS 

• Lesson Three – How to add, copy, update, and delete records  

• Lesson Four – How to use the screen print function 

• Lesson Five – How to use the custom comments and tokens 

• Lesson Six – How to exit CADDIS and timing out 

 

Module Two – Provider Organizations  
(Estimated module duration – 45 minutes)  

• Lesson One – How to search for a Provider organization and create a new record 

• Lesson Two – How to associate a Consumer to a Provider organization 

• Additional Exercise: 

o How to attach an additional Insurance record to a Provider organization  

Module Three – Provider Locations 
(Estimated module duration – 1 hour) 

• Lesson One – How to search for a Provider location and create a new record 

• Lesson Two – How to enter a Provider location’s physical plant attributes 

• Additional Exercises: 

o How to enter a location license record 

o How to enter a Provider location’s physical plant attributes 
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Module Four – Provider Program and Capacity Management 
Part One (Estimated duration – 1 hour) 

• Lesson One – How to search for and create a new Provider program  

• Lesson Two – How to identify services and service attribute assignments for a Provider 
program 

• Lesson Three – How to attach a waiver and exception 

• Lesson Four – How to create a Program Capacity record 

Part Two (Estimated duration – 30 minutes) 

• Lesson Five – How to create a new certified AFHA Provider home record  

• Lesson Six – How to identify people in a certified AFHA Provider home 

• Lesson Seven – The concept of a generic Provider 

• Additional Exercises: 

o How to capture attributes for a certified AFHA home 

o How to select a status for the Provider program record 

o How to update a Capacity record 

Module Five – Provider Fiscal and Business Data 
(Estimated module duration – 45 minutes) 

• Lesson One – How to enter additional tax information for a Provider location 

• Lesson Two – How to attach a Provider location tax information to a Provider program 

• Lesson Three – How to create a Provider location Bank Information record 

Module Six – Provider Staff 
(Estimated module duration – 1 hour) 

• Lesson One – How to create a Provider staff record including email, telephone, and 
verification information 

• Lesson Two – How to add license information to a Provider staff record 

• Lesson Three – How to add skill information to a Provider staff record 

• Lesson Four – How to add insurance information to a Provider staff record 

• Lesson Five– How to associate a Provider staff member with a Provider Program 
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Module Seven – Provider Searches 
(Estimated module duration – 30 minutes) 

• Lesson One – How to perform a basic search for a Provider program based on needed 
resources 

• Lesson Two – How to navigate from the basic search to the advanced search 

• Lesson Three – How to perform an advanced search for a Provider program based on 
needed resources 

• Lesson Four – How to add a Needed Resources record 

 

Module Eight – Provider Application Tracking 
(Estimated module duration – 1 hour) 

• Lesson One – How to search for a Provider Program  

• Lesson Two – How to create a new Provider application 

• Lesson Three – How to edit and track required documentation 

• Lesson Four – How to request funding for a new program 

• Lesson Five – How to assign an emergency status to a new application 

• Lesson Six – How to enter and track the status of an application 

• Lesson Seven – How to record the disposition of the application 

• Lesson Eight – How to create a new Provider program for an approved application 

• Lesson Nine – How to create a program design record 

• Lesson Ten – How to add a new service to an existing Provider program 

• Additional Exercise:  

o How to create a contact record for an application 

Module Nine – Provider Appeals 
(Estimated module duration – 45 minutes) 

• Lesson One – How to create an appeal for a Provider program 

• Lesson Two – How to associate additional staff to an appeal 

• Lesson Three – How to associate documents to an appeal 

• Lesson Four – How to associate an event to an appeal 

• Lesson Five – How to record and review appeal levels 

• Lesson Six – How to enter and track follow up actions 

• Lesson Seven – How to record and track correspondence for an appeal 

• Lesson Eight – How to view and/or change appeal status and ownership information 
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Module Ten – Provider Rates and Rate Agreements, Contracts 
Part One (Estimated module duration – 1 hour and 45 minutes) 

• Provider Rates, Lesson One – How to create a new Provider rate 

• Lesson Two – How to approve a Provider rate 

• Lesson Three – How to record a request to update a rate 

• Lesson Four – How to update a Provider rate 

• Rate Agreements, Lesson One – How to create a new Provider rate agreement 

• Lesson Two – How to attach a Provider rate to an agreement 

• Lesson Three – How to attach a global schedule to a rate agreement 

• Lesson Four – How to define payment settings and invoice settings 

• Lesson Five – How to approve a rate agreement 

• Additional Exercise:  

o How to set up a Consumer accommodation rate 

Part Two (Estimated module duration – 1 hour and 15 minutes) 

• Contracts, Lesson One – How to search for and enter a new contract 

• Lesson Two – How to track fiscal management items 

• Lesson Three – How to establish dollar-based limits on a contract 

• Lesson Four – How to identify contract management items for follow-up 

• Lesson Five – How to track correspondence for a contract 

• Lesson Six – How to approve a contract 

 

Module Eleven – Transportation Routes and Requests  
 (Estimated module duration – 1 hour and 30 minutes) 

• Lesson One – How to search for an appropriate route  

• Lesson Two – How to add a new transportation route 

• Lesson Three – How to enter origination and destination points 

• Lesson Four – How to enter stops 

• Lesson Five – How to create a transportation request and enter Consumer information 

• Lesson Six – How to request a new route  

• Lesson Seven – How to assign a Consumer to a route 

 



California Developmental Disabilities Information System --
CADDIS 

Approved Revision 1.1–  
Submitted for DDS Review 

06 1st Updated Training Plan Date:  December 22, 2003 

Updated: January 26, 2004 

 

Page 125 of 143  Last Update Date and Time Last 1/26/2004

 

 

Module Twelve – Provider Notes  
(Estimated module duration – 30 minutes) 

• Lesson One – How to generate a Provider note 

• Lesson Two – How to search for and edit existing Provider notes 

 

Module Thirteen – Resource Development Reports  
(Estimated module duration – 30 minutes) 

• Lesson One – How to view, sort and print a Resource Development report 

• Lesson Two – How to create a Resource Development letter 

 

Module Fourteen – Viewing Special Incident Reports  
(Estimated module duration – 15 minutes) 

• Lesson One – How to search for a Consumer and view a Special Incident Report  

• Lesson Two – How to view additional information such as informed parties, involved 
parties, inquiry information, associated events, follow up information, outcomes 
information, correspondence information, and ownership information 

 

Mastery Evaluation and Additional Exercises 
 

• Open-book Mastery Evaluation 
• Chart/Document Location exercise 
• Information Request exercise 
 

 

 



California Developmental Disabilities Information System --
CADDIS 

Approved Revision 1.1–  
Submitted for DDS Review 

06 1st Updated Training Plan Date:  December 22, 2003 

Updated: January 26, 2004 

 

Page 126 of 143  Last Update Date and Time Last 1/26/2004

 

 

15 Appendix 6 – Training Classroom Certification 
Checklist 

 

                                

                           The California Developmental 
Disabilities Information System 

 

Training Site:   

Training Dates:   

Classroom Preparation Dates: 

 

Classroom Requirements 

Meets 
Requirements 
(yes/no) 

Requirement Notes Requirement Met 
and ready for 
Training 

 A minimum of two separate 
classrooms large enough to 
accommodate 13 occupants (12 
trainees and 1 instructor)  

Pilot Regional Centers only need to 
provide one classroom 

  

 A sufficient number of chairs and 
desks/tables for all participants, 
including a table for supplies and 
training material.  The trainee desks 
should be large enough for a PC 
and training material 

  

 Sufficient open space for instructors 
to move throughout the classroom 
and assist trainees  

  

 Sufficient space so that all 
participants can view information 
projected on a screen  

  

 Sufficient distance from the screen 
to the last row of seats (should not 
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Meets 
Requirements 
(yes/no) 

Requirement Notes Requirement Met 
and ready for 
Training 

exceed six screen-widths) 

 Sufficient distance from the front 
row seat to the projection screen 
(should be at least the width of the 
screen, preventing discomfort or 
fatigue) 

  

 Sufficient distance from the left and 
right of the projection screen 
(participants should not be seated 
more than one screen-width to the 
left or right of the screen). 

  

 The screen should have enough 
elevation to be seen by the last row 
of participants. 

  

 Classrooms should have equipment 
such as a Polycom telephone for 
the CADDIS 101 – Fundamentals 
course.   The equipment must allow 
off-site and in-class participants to 
hear the instructor. 

  

 Classrooms should have 
connectivity to the Internet for 13 
desktops. Regional Center 
classrooms should have intranet 
connectivity to HHSDC.  There 
should be T1 or faster connectivity 
to the Internet 

  

 There should be access to a water 
fountain or cooler 

  

 There should be access to nearby 
restrooms in sufficient number to 
accommodate the trainees within a 
15 minute break time frame 

  

 There should be window blinds if 
ambient light will prevent projector 
viewing 
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Meets 
Requirements 
(yes/no) 

Requirement Notes Requirement Met 
and ready for 
Training 

 There should be adjustable lighting 
(front dimmer switches) to provide 
sufficient illumination while 
information is projected on the 
screen 

  

 There should be sufficient 
heating/air conditioning systems to 
create a comfortable learning 
environment 

  

 Access to the training site by 
instructors should be available 
outside of normal business hours 
(nights and weekends) 

  

 There should be access for trainees 
with special needs (such as 
wheelchair access) 

  

 There should be adequate parking 
for all training participants.  Alternate 
or public transportation will also be 
considered, such as nearby bus 
stops or MUNI/BART for Bay Area 
locations. 

  

 There should be a secure space 
(i.e. storage closet) to store training 
material 

  

 There should be sufficient electrical 
outlets and surge protectors for PCs 
and other equipment. Room power 
supply should be adequate to 
support the power needs of 13 PCs, 
a projector, printer, and other 
needed equipment. 
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Classroom Supplies and Equipment 

Meets 
Requirements 
(yes/no) 

Requirement Notes Requirement Met 
and ready for 
Training 

 Trash can    

 Course signage for the lobby and 
classroom door 

  

 A contact person name and phone 
number for site emergencies and 
network problems 

  

 A flipchart, easel, and tape   

 Participant name tents   

 A whiteboard, markers, and erasers   

 A projection screen   

 A printer that is compatible with the 
instructor’s computer (compatible 
with ShareCare/ErdPro) 

  

 An InFocus (Proxima or similar) 
projector compatible with the pixel 
size of CADDIS screens for a full 
display of screens. 

  

 Extension cords (if needed)   

 

Classroom Computers: There should be 13 computers that meet the following 
requirements 

Meets 
Requirements 
(yes/no) 

Requirement Notes Requirement Met 
and ready for 
Training 

 Windows 95 or later operating 
system 

  

 Minimum 400 MHz CPU   

 Minimum 128 MB RAM   
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Meets 
Requirements 
(yes/no) 

Requirement Notes Requirement Met 
and ready for 
Training 

 Minimum 8 GB Disk Storage   

 Minimum of 800 X 600 monitor 
resolution (although 1024 X 768 is 
recommended to reduce  scrolling 
on the screens)  

  

 Internet Explorer 5.5 or later 
(Internet Explorer 6.0 SP1 is 
recommended) 

  

 Cookies enabled on each 
workstation (must be set for each 
distinct user who logs onto any 
given computer) 

  

 SSL encryption enabled on each 
workstation with 128-bit encryption 

  

 Ethernet NIC Connection (10/100 
Base-T or TX NIC) 

  

 Popup blocker has to be disabled 
for any CADDIS website 

  

 Internet Explorer set to check for 
newer versions of stored pages 
every visit to the page 

  

 Internet Explorer set to display 
mixed content (Tools – Internet 
Options – Security – Custom – 
Miscellaneous – Display Mixed 
Content: select enable) 

 

  

 Adobe Acrobat Reader installed for 
viewing reports 

  

 MS Word and/or Excel installed to 
save reports in these formats 
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Classroom Preparation by the Trainers 

Meets 
Requirements 
(yes/no) 

Requirement Notes Requirement Met 
and ready for 
Training 

 Have all above requirements been 
met? 

  

 Is training material available and in 
sufficient number for the course 
participants? 

  

 Is a sign-in sheet ready?   

 Has each computers been tested 
for connectivity to the Training 
Environment? 

  

 Has the Proxima been connected to 
the instructor’s computer? 

  

 Is the printer connected to the 
instructor’s computer? 
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16 Appendix 7 – Sample Training Course Evaluation 
 

CADDIS Training Class Evaluation 
Course Name:  Date:  

Instructor:  Location:  

Regional Center:  

 

This evaluation will provide your instructor and the CADDIS team with valuable feedback 
for the training program.  Please circle the number that best represents your opinion on 
questions 1-10.  If you choose the answer of  'Poor' for any question, please explain and 
add any specifics in the 'additional comments' field below".   

Question Poor Average Good Very 
Good 

Excellent

1.   Your overall rating of this training course 1 2 3 4 5 

2.   Your overall rating of the instructor  1 2 3 4 5 

3.   The instructor’s understanding of the 
subject 

 

1 2 3 4 5 

4.   The instructor’s presentation skills 1 2 3 4 5 

5.   The instructor’s level of preparation and 
organization 

1 2 3 4 5 

6.   The instructor’s willingness and ability to 
answer student’s questions 

1 2 3 4 5 

7.   The quality and comfort of the classroom 
environment 

1 2 3 4 5 

8.   The quality and usefulness of the training 
material 

1 2 3 4 5 

9.   The quality and usefulness of the course 
exercises 

1 2 3 4 5 

10. The quality and usefulness of the course 
mastery evaluation 

1 2 3 4 5 

 

Please answer items 11-13 below.  If you need more room, please use the back of this 
evaluation form. 

 

11.  What was the best thing about this course? 
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_______________________________________________________________________ 

 

 

12.  If you could change one thing about this course what would it be?  

 

________________________________________________________________________ 

 

 
13.  Please make any additional comments about this course. 

 

________________________________________________________________________ 

When you have completed this evaluation, please return it to your instructor. 
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17 Appendix 8 – Draft – Training Schedule and Locations for System Administration 
and Ad Hoc Report Training 

 

Comments: 

• This training has been scheduled to occur after the environment readiness activities have been completed at a Regional Center.  Final 
environment validation will be performed by the Technical Architect while she is onsite to do the System Administration Training at each 
Regional Center. 

• Some of these dates overlap with Certified CADDIS Training in order to allow sufficient time for Regional Centers to conduct set-up activities 
after System Administration Training. 

• This training has been scheduled so that it is completed at least three weeks prior to each Regional Center’s scheduled Go-Live date. 
• The Dev A environment at HHSDC will be used for the System Administration and Ad Hoc Report training.  The Training Team will work with 

DDS staff to setup and test Dev A. 
• The DDS training dates have been scheduled to allow at least two weeks for DDS to practice what they have learned so that they can be 

prepared to support the pilot Regional Centers. 
• Becky Pipoly, the CADDIS Program Manager, will forward the Implementation Tasks checklist to the Training Team for review to confirm that 

the appropriate functions are taught during the System Administration course. 
• The Final Systems Operation Manual will be used for the DDS and pilot Regional Center training even if it is still being reviewed by DDS. 
• For the periods of overlap in the System Administration and Ad Hoc Reporting training dates, the Regional Center will provide two classrooms. 
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Training 
Locations 
 

Proposed 
System 
Administration 
Training Dates 

Proposed Ad 
Hoc Report 
Training Dates 

Certified 
CADDIS 
Training 
Dates 

Sandbox Practice Dates Initial Pilot and 
Production 
Environment 
Deliverable 

System set-up 
Dates 

Go-Live 
Date 

PILOT  
(WAVE ONE) 

       

DDS in 
Sacramento 

11/18/03 – 
11/19/03 
(Tues-Wed) 
Terry Koschel 

12/09/03 
(Tues) 
Karen Steely 

11/10/03 – 
11/21/03 

DDS will have access to 
DevA to practice as soon 
as their training has been 
delivered (starting on 
11/19/03). 
 

n/a n/a n/a 

Valley 
Mountain 
Regional 
Center 
7109 Danny 
Drive 
Stockton, CA  
95210 
(drive – 50 
miles) 

12/1/03 – 12/2/03 
(Mon-Tue) 
Terry Koschel 

2/5/04 
(Thurs) 
Karen Steely 

12/9/03 – 
12/19/03 

The Pilot/Wave One 
Regional Centers will have 
access to DevA as soon as 
their training has been 
delivered (starting on 
12/4/03). 

12/10/03 The pilot Regional 
Centers will perform 
full set-up activities in 
the Production 
Environment from 
2/16/04-2/20/04 for 
Wave 0ne go-live.   
 

UAT 
1/19/04 
Wave One 
2/23/04 
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Training 
Locations 
 

Proposed 
System 
Administration 
Training Dates 

Proposed Ad 
Hoc Report 
Training Dates 

Certified 
CADDIS 
Training 
Dates 

Sandbox Practice Dates Initial Pilot and 
Production 
Environment 
Deliverable 

System set-up 
Dates 

Go-Live 
Date 

Inland 
Regional 
Center 
674 Brier 
Drive 
San 
Bernardino, 
CA 92408 
(Ontario 
Airport) 

12/3/03-12/4/03-  
(Wed-Th) 
Terry Koschel 

1/28/04 
(Wed) 
Karen Steely 

12/8/03 – 
12/19/03 

The Pilot/Wave One 
Regional Centers will have 
access to DevA as soon as 
their training has been 
delivered (starting on 
12/4/03). 

12/12/03 The pilot Regional 
Centers will perform 
full set-up activities in 
the Production 
Environment from 
2/16/04-2/20/04 for 
Wave 0ne go-live.   
 

UAT 
1/19/04 
Wave One 
2/23/04 

WAVE TWO        

Site One 
Alta 
2135 Butano 
Dr. 
Sacramento, 
CA 95825 
(local) 

1/20/04 – 1/21/04  
(Tue - Wed) 
Terry Koschel 
 

3/12/04  
(Fri) 
Karen Steely 

1/30/04 – 
2/12/04 

The Wave Two Regional 
Centers will have access to 
DevA to practice as soon 
as their training has been 
delivered (starting on 
1/21/04). 
 

1/29/04 
(Validation Check 
on 1/22/04 a.m.) 

The Wave Two 
Regional Centers will 
have access to the 
Production 
environment for set-
up activities from 
3/8/04 through 
3/12/04.   

3/22/04 



California Developmental Disabilities Information System --
CADDIS 

Approved Revision 1.1–  
Submitted for DDS Review 

06 1st Updated Training Plan Date:  December 22, 2003 

Updated: January 26, 2004 

 

Page 137 of 143  Last Update Date and Time Last 1/26/2004

 

 

 
Training 
Locations 
 

Proposed 
System 
Administration 
Training Dates 

Proposed Ad 
Hoc Report 
Training Dates 

Certified 
CADDIS 
Training 
Dates 

Sandbox Practice Dates Initial Pilot and 
Production 
Environment 
Deliverable 

System set-up 
Dates 

Go-Live 
Date 

Site Two 
Central Valley 
4615 North 
Marty 
Fresno, CA 
93722-4186 
(FCH) 

1/29/04 – 1/30/04 
(Thurs- Fri) 
Terry Koschel 
 

3/11/04 
(Thurs) 
Karen Steely 

2/3/04 – 
2/13/04 

The Wave Two Regional 
Centers will have access to 
DevA to practice as soon 
as their training has been 
delivered (starting on 
1/30/04). 

2/04/04 
(Validation Check 
on 1/28/04 p.m.) 

The Wave Two 
Regional Centers will 
have access to the 
Production 
environment for set-
up activities from 
3/8/04 through 
3/12/04.   

3/22/04 

Site Three 
Kern 
3200 North 
Sillect Ave. 
Bakersfield, 
CA 93308 
(BFL) 

1/26/04 – 1/27/04 
(Mon-Tue) 
Terry Koschel 

3/10/04 
(Wed) 
Karen Steely 

2/3/04 – 
2/13/04 

The Wave Two Regional 
Centers will have access to 
DevA to practice as soon 
as their training has been 
delivered (starting on 
1/27/04). 

2/04/04 
(Validation Check 
on 1/28/04 a.m.) 

The Wave Two 
Regional Centers will 
have access to the 
Production 
environment for set-
up activities from 
3/8/04 through 
3/12/04.   

3/22/04 

Site Four 
Far Northern 
1900 Churn 
Creek Rd., 
Ste. 319 
Redding, CA 
96002 
(RDD) 

2/23/04 – 2/24/04 
(Mon-Tues) 
Terry Koschel 

3/19/04 
(Fri) 
Karen Steely 

1/30/04 – 
2/12/04 

The Wave Two Regional 
Centers will have access to 
DevA to practice as soon 
as their training has been 
delivered (starting on 
2/24/04). 
 

3/03/04 
(Validation Check 
on 2/25/04 a.m.) 

The Wave Two 
Regional Centers will 
have access to the 
Production 
environment for set-
up activities from 
3/8/04 through 
3/12/04.   

3/22/04 
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Training 
Locations 
 

Proposed 
System 
Administration 
Training Dates 

Proposed Ad 
Hoc Report 
Training Dates 

Certified 
CADDIS 
Training 
Dates 

Sandbox Practice Dates Initial Pilot and 
Production 
Environment 
Deliverable 

System set-up 
Dates 

Go-Live 
Date 

Site Five 
Redwood 
Coast 
525 Second 
St., Ste. 300 
Eureka, CA 
95501 
(ACV) 

2/17/04 – 2/18/04 
(Tue-Wed) 
Terry Koschel 

3/17/04 
(Wed) 
Karen Steely 

1/30/04 – 
2/12/04 

The Wave Two Regional 
Centers will have access to 
DevA to practice as soon 
as their training has been 
delivered (starting on 
2/18/04). 

2/26/04 
(Validation Check 
on 2/19/04 a.m.) 

The Wave Two 
Regional Centers will 
have access to the 
Production 
environment for set-
up activities from 
3/8/04 through 
3/12/04.   

3/22/04 

WAVE THREE        

Site One 
San Andreas 
300 Orchard 
City Drive, 
Ste. 170 
Campbell, CA 
95008 

3/08/04 – 3/09/04 
(Mon-Tues) 
Terry Koschel 

2/20/04 
(Fri) 
Karen Steely 

2/24/04 – 
3/5/04 

The Wave Three Regional 
Centers will have access to 
DevA to practice as soon 
as their training has been 
delivered (starting on 
3/09/04). 
 

3/17/04 
(Validation Check 
on 3/10/04 a.m.) 

The Wave Three 
Regional Centers will 
have access to the 
Production 
environment for set-
up activities from 
3/22/04 through 
3/26/04). 
 

3/29/04 
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Training 
Locations 
 

Proposed 
System 
Administration 
Training Dates 

Proposed Ad 
Hoc Report 
Training Dates 

Certified 
CADDIS 
Training 
Dates 

Sandbox Practice Dates Initial Pilot and 
Production 
Environment 
Deliverable 

System set-up 
Dates 

Go-Live 
Date 

Site Two 
Golden Gate 
120 Howard 
St., 3rd Floor 
San 
Francisco, CA 
94105 
(SFO) 

2/12/04 – 2/13/04  
(Thurs-Fri) 
Terry Koschel 

3/24/04  
(Wed) 
Karen Steely 

2/24/04 – 
3/5/04 

The Wave Three Regional 
Centers will have access to 
DevA to practice as soon 
as their training has been 
delivered (starting on 
2/13/04). 
 

2/18/04 
(Validation Check 
on 2/11/04 p.m.) 

The Wave Three 
Regional Centers will 
have access to the 
Production 
environment for set-
up activities from 
3/22/04 through 
3/26/04). 
 

3/29/04 

Site Three 
East Bay 
7677 Oakpoint 
St., Ste. 1200 
Oakland, CA 
94621 
(OAK) 

2/09/04 – 2/10/04 
(Mon-Tues) 
Terry Koschel 

3/15/04 
(Mon) 
Karen Steely 

2/24/04 – 
3/5/04 

The Wave Three Regional 
Centers will have access to 
DevA to practice as soon 
as their training has been 
delivered (starting on 
2/10/04). 
 

2/18/04 
(Validation Check 
on 2/11/04 a.m.) 

The Wave Three 
Regional Centers will 
have access to the 
Production 
environment for set-
up activities from 
3/22/04 through 
3/26/04). 
 

3/29/04 
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Training 
Locations 
 

Proposed 
System 
Administration 
Training Dates 

Proposed Ad 
Hoc Report 
Training Dates 

Certified 
CADDIS 
Training 
Dates 

Sandbox Practice Dates Initial Pilot and 
Production 
Environment 
Deliverable 

System set-up 
Dates 

Go-Live 
Date 

Site Four 
Tri-Counties 
520 East 
Montecito St. 
Santa 
Barbara, CA 
93103 
(SBA) 

3/11/04 – 3/12/04  
(Thurs-Fri) 
Terry Koschel 

3/22/04 
(Mon) 
Karen Steely 

2/24/04 – 
3/5/04 

The Wave Three Regional 
Centers will have access to 
DevA to practice as soon 
as their training has been 
delivered (starting on 
3/12/04). 
 

3/17/04 
(Validation Check 
on 3/10/04 p.m.) 

The Wave Three 
Regional Centers will 
have access to the 
Production 
environment for set-
up activities from 
3/22/04 through 
3/26/04). 
 

3/29/04 
 

Site Five 
North Bay 
10 Executive 
Court 
Napa, CA 
94558 
(drive) 

2/26/04 – 2/27/04 
(Thurs - Fri) 
Terry Koschel 

3/25/04 
(Thurs) 
Karen Steely 

2/24/04 – 
3/5/04 

The Wave Three Regional 
Centers will have access to 
DevA to practice as soon 
as their training has been 
delivered (starting on 
2/27/04). 
 

3/3/04 
(Validation Check 
on 2/25/04 p.m.) 

The Wave Three 
Regional Centers will 
have access to the 
Production 
environment for set-
up activities from 
3/22/04 through 
3/26/04). 
 

3/29/04 
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WAVE FOUR        

Site One 
Frank D. 
Lanterman 
3303 Wilshire 
Blvd., Ste. 700 
Los Angeles, 
CA 90010 
(LAX) 

2/2/04 – 2/3/04  
(Mon-Tue) 
Terry Koschel 

4/14/04 
(Wed) 
Karen Steely 

3/9/04 – 
3/19/04 

The Wave Four Regional 
Centers will have access to 
DevA to practice as soon 
as their training has been 
delivered (starting 2/3/04). 
 

2/11/04 
(Validation Check 
on 2/4/04 a.m.) 

The Wave Four 
Regional Centers will 
have access to the 
Production 
environment for set-
up activities from 
4/5/04 through 
4/9/04. 

4/19/04 

Site Two 
Westside 
5901 Green 
Valley Circle, 
Ste. 320 
Culver City, 
CA 90230 
(LAX) 

2/05/04 – 2/06/04  
(Thurs - Fri) 
Terry Koschel 

4/15/04 
(Thurs) 
Karen Steely 

3/9/04 – 
3/19/04 

The Wave Four Regional 
Centers will have access to 
DevA to practice as soon 
as their training has been 
delivered (starting 2/06/04). 
 

2/11/04 
(Validation Check 
on 2/4/04 p.m.) 
 

The Wave Four 
Regional Centers will 
have access to the 
Production 
environment for set-
up activities from 
4/5/04 through 
4/9/04. 

4/19/04 

Site Three 
San Diego 
4355 Ruffin 
Rd., Ste. 200 
San Diego, CA 
92123-1648 
(SAN) 

3/04/04 – 3/05/04 
(Thurs- Fri) 
Terry Koschel 

4/08/04 
(Thurs) 
Karen Steely 

3/9/04 – 
3/19/04 

The Wave Four Regional 
Centers will have access to 
DevA to practice as soon 
as their training has been 
delivered (starting 3/05/04). 
 

3/10/04 
(Validation Check 
on 3/3/04 p.m.) 

The Wave Four 
Regional Centers will 
have access to the 
Production 
environment for set-
up activities from 
4/5/04 through 
4/9/04. 

4/19/04 
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Site Four 
San 
Gabriel/Pomo
na 
761 Corporate 
Center Dr. 
Pomona, CA 
91768 
(ONT) 

3/01/04 – 3/02/04 
(Mon - Tues) 
Terry Koschel 

4/01/04 
(Thurs) 
Karen Steely 

3/9/04 – 
3/19/04 

The Wave Four Regional 
Centers will have access to 
DevA to practice as soon 
as their training has been 
delivered (starting 3/26/04). 
 

3/10/04 
(Validation check 
on 3/3/04 a.m.) 

The Wave Four 
Regional Centers will 
have access to the 
Production 
environment for set-
up activities from 
4/5/04 through 
4/9/04. 

4/19/04 

Site Five 
North Los 
Angeles 
County 
15400 
Sherman Way, 
Ste. 170 
Van Nuys, CA 
91406-4211 
(LAX) 

3/18/04 – 3/19/04 
(Th-Fri) 
Terry Koschel 

4/02/04 
(Fri) 
Karen Steely 

3/9/04 – 
3/19/04 

The Wave Four Regional 
Centers will have access to 
DevA to practice as soon 
as their training has been 
delivered (starting 3/19/04). 
 

3/24/04 
(Validation Check 
on 3/17/04 p.m.) 

The Wave Four 
Regional Centers will 
have access to the 
Production 
environment for set-
up activities from 
4/5/04 through 
4/9/04. 

4/19/04 

WAVE FIVE        

Site One 
Orange 
County 801 
Civic Center 
Drive West, 
Ste. 300 
Santa Ana, CA 
92701-4206 
(SNA) 

3/22/04 – 3/23/04 
(Mon-Tue) 
Terry Koschel 

4/09/04 
(Fri) 
Karen Steely 

3/22/04 – 
4/2/04 

The Wave Five Regional 
Centers will have access to 
DevA to practice as soon 
as their training has been 
delivered (starting 3/23/04). 
 

4/1/04 
(Validation Check 
on 3/24/04 a.m.) 

The Wave Five 
Regional Centers will 
have access to the 
Production 
environment for set-
up activities from 
4/19/04 through 
4/23/04. 
 

4/26/04 
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Site Two 
Harbor 
Del Amo 
Business 
Plaza 21231 
Hawthorne 
Blvd. 
Torrance, CA 
90503 
(LAX) 

3/15/04 – 3/16/04  
(Mon -Tues) 
Terry Koschel 

4/22/04 
(Thurs) 
Karen Steely 

3/22/04 – 
4/2/04 

The Wave Five Regional 
Centers will have access to 
DevA to practice as soon 
as their training has been 
delivered (starting 3/16/04). 
 

3/24/04 
(Validation Check 
on 3/17/04 a.m.) 

The Wave Five 
Regional Centers will 
have access to the 
Production 
environment for set-
up activities from 
4/19/04 through 
4/23/04. 
 

4/26/04 

Site Three 
South Central 
Los Angeles 
650 West 
Adams Blvd., 
Ste. 200 
Los Angeles, 
CA 90007-
2545 
(LAX) 

3/29/04 – 3/30/04 
(Mon-Tu) 
Terry Koschel 

4/21/04 
(Wed) 
Karen Steely 

3/22/04 – 
4/2/04 

The Wave Five Regional 
Centers will have access to 
DevA to practice as soon 
as their training has been 
delivered (starting 3/30/04). 
 

4/07/04 
(Validation Check 
on 3/31/04 a.m.) 

The Wave Five 
Regional Centers will 
have access to the 
Production 
environment for set-
up activities from 
4/19/04 through 
4/23/04. 
 

4/26/04 
 

Site Four 
Eastern Los 
Angeles 
1000 South 
Fremont 
Alhambra, CA 
91802 
(LAX) 

4/05/04 – 4/06/04 
(Mon - Tues) 
Terry Koschel 

4/16/04 
(Fri) 
Karen Steely 

3/22/04 – 
4/2/04 

The Wave Five Regional 
Centers will have access to 
DevA to practice as soon 
as their training has been 
delivered (starting 4/06/04). 
 

4/14/04 
(Validation Check 
on 4/7/04 a.m.) 

The Wave Five 
Regional Centers will 
have access to the 
Production 
environment for set-
up activities from 
4/19/04 through 
4/23/04. 

4/26/04  

 


